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APPENDIX A 

LIST OF ACRONYMS 

2-Kilo 3-M Maintenance Action Form 
2M Miniature/Microminiature 
3-M Maintenance and Material Management 
3-MC Maintenance and Material Management Coordinator 
3-MPR 3-M Performance Rate 

A&I Alteration and Improvement 
ACAT Acquisition Category 
ACCCIT Aircraft Carrier Climate Control Investigating Team 
ACF Accomplishment Confidence Factor 
ACN Advance Change Notice 
ACO Administering Contracting Officer 
ADP Automated Data Processing 
AEL Allowance Equipage List 
AER Alteration Equivalent to Repair 
AERP Advanced Equipment Repair Program 
AF Advance Funding 
  
AFOM Alteration Figure of Merit 
AIMD Aviation Intermediate Maintenance Department 
AIS Automated Information Systems 
AIT Alteration Installation Team 
Ao Operational Availability 
AOR Area of Responsibility 
AP Advance Planning 
APL Allowance Parts List 
APPN/PE Appropriation/Preliminary Engineering 
ARRS Analysis, Records and Reports Section 
ASDS Advanced SEAL Delivery System 
ASI Automated Shore Interface 
ASTM American Society for Testing and Materials 
ATE Automated Test Equipment 
AWP Availability Work Package 
AWR Automated Work Request 
AWS Attack Weapons Systems 

BAF Business Adjustment Factor 
BART Beartrap Acoustic Radiated Trials 
BCA Business Case Analysis 
BCE Battery Charging Electrician 
BCEF Battery Charging Electrician Forward 
BER Beyond Economical Repair 
BRB Battery Record Book 
BSC Balanced Score Card 

C5RA Combat Systems, Command, Control, Communications and Computer 
Readiness Review 

CAL STD Calibration Standard 
CAQAP Contract Administration Quality Assurance Program 
CAR Corrective Action Request 
CAS Contract Administration Services 
CASCAN CASREP Cancellation or Cancellation of Casualty Report 
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CASCOR CASREP Correction or Correction of the Casualty in the Casualty Report 
CASREP Casualty Report 
CBA Cost Benefit Analysis 
CCT Customer Contract Team 
CD-ROM Compact Disk - Read Only Memory 
CEIPRP Continuous Estimating Incremental Planning Review Process 
CFFC Commander, Fleet Forces Command 
CFOSS Cargo Fuel Operational Sequencing System 
CFT Cross Functional Team 
CHENG Chief Engineer 
CLASSRON Class Squadron 
CM Continuous Maintenance 
CMAV Continuous Maintenance Availability 
CMF Confidence Management Factor 
CMO Contract Management Office 
CMP Class Maintenance Plan 
CNO Chief of Naval Operations 
COMFLTFORCOM Commander Fleet Forces Command 
COMLANTFLT Commander, Atlantic Fleet 
COMLOGWESTPAC Commander Logistics Western Pacific 
COMNAVAIRFOR Commander Naval Air Forces 
COMNAVAIRLANT Commander Naval Air Force Atlantic 
COMNAVAIRPAC Commander Naval Air Force Pacific 
COMNAVAIRSYSCOM Commander, Naval Air Systems Command 
COMNAVRESFOR Commander Naval Reserve Force 
COMNAVSEASYSCOM Commander, Naval Sea Systems Command 
COMNAVSURFGRUMIDPAC Commander Naval Surface Group Middle Pacific 
COMNAVSURFGRUPACNORWEST Commander Naval Surface Group Pacific North West 
COMNAVSURFLANT Commander Naval Surface Force Atlantic 
COMNAVSURFOR Commander Naval Surface Forces 
COMNAVSURFPAC Commander Naval Surface Force Pacific 
COMPACFLT Commander, Pacific Fleet 
COMPATRECONFORLANT Commander Patrol Reconnaissance Forces Atlantic 
COMPATRECONFORPAC Commander Patrol Reconnaissance Forces Pacific 
COMSPAWARSYSCOM Commander, Space and Naval Warfare Systems Command 
COMSUBGRU Commander Submarine Group 
COMSUBLANT Commander Submarine Force Atlantic 
COMSUBPAC Commander Submarine Force Pacific 
COMSUBRON Commander Submarine Squadron 
COMUSFLTFORCOM Commander United States Fleet Forces Command 
COSAL Coordinated Shipboard Allowance List 
CPO Chief Petty Officer 
CPR Calibration Problem Report 
CQA Contract Quality Assurance 
CREI Cost Reduction and Effectiveness Improvement 
CRES Corrosion Resistant Steel 
CRL Calibration Requirements List 
CS Combat Systems 
CS/CCS Command and Control Systems 
CSMP Current Ship's Maintenance Project 
CSRR Combat Systems Readiness Review 
CTL Class Team Leader 
CTRA Consolidated TMDE Readiness Assessment 
CVF CSMP Validity Factor 
CVN Nuclear Powered Aircraft Carrier 
CWP Controlled Work Package 



COMUSFLTFORCOMINST 4790.3 REV B CH-4 

VI-FWD-A-3 

DCMA Defense Contract Management Agency 
DDS Dry Deck Shelter 
Det/DET Detachment 
DFS Departure From Specification 
DLR Depot Level Repairable 
DMP Depot Modernization Period 
DO Duty Officer 
DoD Department of Defense 
DPP Deployment Preparation Period 
DRRS Defense Readiness Reporting System 
DSN Defense Switched Network  
DSRA Dry-Docking Selected Restricted Availability 
DSS Deep Submergence System 

EDO Engineering Duty Officer 
EGL Equipment Guide List 
EIC Equipment Identification Code 
EM Electronic Module 
EMC Electromagnetic Compatibility 
EMI Electromagnetic Interference 
EMO Electronics Material Officer 
EOC Equipment Operational Capability 
EPCP Electric Plant Control Panel 
EPY Expanded Planning Yard 
EQOL Enhanced Quality Of Life 
ERR Engineering Readiness Review 
ESD Electrostatic Discharge  
ESL Equipment Status Log 
ETR Estimated Time to Repair 

FC Field Change 
FCA Field Calibration Activity 
FCFBR Fleet COSAL Feedback Report 
FFP Firm Fixed Price 
FLR Field Level Repairable 
FMA Fleet Maintenance Activity 
FMP Fleet Modernization Program 
FMPMIS Fleet Modernization Program Management Information System 
FPY First Pass Yield 
FS&L Food Service and Laundry 
FTA Fleet Technical Assistance 
FTSCLANT Fleet Technical Support Center Atlantic 
FTSCPAC Fleet Technical Support Center Pacific 
FY Fiscal Year 

GDSC Global Distance Support Center 
GPETE General Purpose Electronic Test Equipment 
GSI Government Source Inspection 

HIP Hull Integrity Procedure 
HM&E Hull, Mechanical and Electrical 
HMERA Hull, Mechanical, Electrical Readiness Assessment 
HRMC Hawaii Regional Maintenance Center 
HW Hot Wash 
HWAT Hot Wash Analysis Team 
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ICAS Integrated Condition Assessment System 
ICCP Impressed Current Cathodic Protection 
ICR Independent Cost Review 
ICV Individual Cell Voltage 
IGE Independent Government Estimate 
ILRRR Inflatable Life Raft Recertification Record 
ILS Integrated Logistics Support 
IMA Intermediate Maintenance Activity 
IMF Intermediate Maintenance Facility 
IMI Intermodulation Interference 
INSURV Board of Inspection and Survey 
IPE Industrial Plant Equipment 
ISEA In-Service Engineering Activity  
ISIC Immediate Superior In Command 
IT Information Technology 
IUID Item Unique Identification 

JCN Job Control Number 
JFMM Joint Fleet Maintenance Manual 
JRMC Japan Regional Maintenance Center 
JSN Job Sequence Number 

LCM Life Cycle Manager 
LDS Logistics Data System 
LMA Last Maintenance Action 
LMA Lead Maintenance Activity 
LOD Letter of Delegation 
LOEP List Of Effective Pages 
LSD Logistics Support Data 
LTD Logistics Technical Data 
LWC Lead Work Center 

MACHALT Machinery Alteration 
MARMC Mid-Atlantic Regional Maintenance Center 
MCF MDS Confidence Factor 
MCV Maximum Corrected Voltage 
MDCO Maintenance Document Control Office 
MDS Maintenance Data System 
MDT Mean Down Time 
MEASURE Metrology Automated System for Uniform Recall and Reporting 
METCAL Metrology and Calibration 
MFOM Maintenance Figure of Merit 
MFOMa Average Maintenance Figure of Merit 
MFOMw Weighted Maintenance Figure of Merit 
MILCON Military Construction 
MILSPEC Military Specification 
MIP Maintenance Index Page 
MJC Master Job Catalog 
MMBP Maintenance and Modernization Business Plan 
MMP Major Maintenance Period 
MOA Memorandum of Agreement 
MOGAS Motor Gasoline 
MP Modernization Plan 
MPR MDS Performance Rate 
MR Maintenance Requirement 
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MRC Maintenance Requirement Card 
MRI Machine-Readable Information 
MRMS Maintenance Resource Management System 
MS Maintenance Standard 
MSDS Material Safety Data Sheet 
MSF Magnetic Silencing Facility 
MS/MO Multi-Ship/Multi-Option 
MSRA Module Screening and Repair Activity 
MSS Major Shore Spares 
MTBF Mean Time Between Failures 
MTR Module Test and Repair 
MTRF Module Test and Repair Facility 

NACE National Association of Corrosion Engineers 
NAVAIR Naval Air Systems Command 
NAVICP Naval Inventory Control Point 
NAVSEA Naval Sea Systems Command 
NAVSEA 08 Naval Sea Systems Command Nuclear Propulsion Directorate 
NAVSEALOGCEN Naval Sea Logistics Center 
NAVSUP Naval Supply Systems Command 
NC Critical Noise Deficiency 
NCR No Calibration Required 
NDE Navy Data Environment 
NDE-NM Navy Data Environment-Navy Modernization 
NDT Nondestructive Testing 
NEC Navy Enlisted Classification 
NEMAIS Navy Enterprise Maintenance Automated Information System 
NFE No Fault Evident 
NIIN National Item Identification Number 
NMD Navy Maintenance Database 
NP Potential Noise Deficiency 
NPBI NAVSEA Paint Basic Inspector 
NPV Net Present Value 
NRPO Noise Reduction Petty Officer 
NSA Naval Supervisory Authority 
NSN National Stock Number 
NSSA Norfolk Ship Support Activity 
NSSC Naval Submarine Support Center 
NSTM Naval Ship's Technical Manual 
NSWC Naval Surface Warfare Center 
NSWCCD Naval Surface Warfare Center, Carderock Division 
NSY Naval Shipyard 
NUCALT Nuclear Alteration 
NWRMC Northwest Regional Maintenance Center 

OARS Open Architecture Retrieval System 
OJT On the Job Training 
OMMS Organizational Maintenance Management System 
OMMS-NG Organizational Maintenance Management System – Next Generation 
OOC Out Of Commission 
OOD Officer Of the Deck 
OPALT Operational Alteration 
OPNAV Office of the Chief of Naval Operations 
OPNAVINST Office of the Chief of Naval Operations Instruction 
OPTAR Operating Target 
ORATA Other Restricted Availability/Technical Availability 
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ORDALT Ordnance Alteration 

PARM Participating Managers 
PCMS Passive Countermeasure System 
PDS Product Data Sheet 
PEO Program Executive Officer 
PEP Plant Equipment Project 
PFR Periodic Force Revision 
PHD Port Hueneme Detachment 
PHNSY Pearl Harbor Naval Shipyard 
PHNSY-IMF Pearl Harbor Naval Shipyard and Intermediate Maintenance Facility 
PIRA Pre-Inactivation Restricted Availability 
PLAD Plain Language Address Directory 
PM Program Manager 
PMR Periodic Maintenance Requirement 
PMS Planned Maintenance System 
PMT Performance Monitoring Team 
POC Point of Contact 
POM Pre-Overseas Movement 
PPE Personal Protective Equipment 
PPR PMS Performance Rate 
PQS Personnel Qualification Standard 
PRWL Planned Refit Work List 
PSNS Puget Sound Naval Shipyard 
PSNS-IMF Puget Sound Naval Shipyard and Intermediate Maintenance Facility 
PVI Product Verification Inspection 
PY Planning Yard 

QA Quality Assurance 
QAR Quality Assurance Representative 
QBR Quarterly Battery Report 
QC Quality Control 
QOS/QOL Quality of Service/Quality of Life 

RAB Registrar Accreditation Board 
RAF Reporting and Automated Shore Interface Processing  

Confidence Factor 
RAR Recorded Accomplishment Rate 
RCC Regional Calibration Center 
RCM Reliability Centered Maintenance 
RCP Recommended Change Package 
REC Re-Entry Control 
RFI Ready For Issue 
RH Relative Humidity 
RIP Readiness Improvement Program 
RLP Regional Loan Pool 
RMAIS Regional Maintenance Automated Information System 
RMC Regional Maintenance Center 
ROI Return On Investment 
ROV Repair Other Vessel 
RPCCR Reactor Plant Configuration Change Report 
RPPO Repair Parts Petty Officer 
RPSM Reactor Plant Ship Modification 
RSG Regional Support Group 

SC Ship Change 
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SCAT Sub-Category 
SCD Ship Change Document 
SCLSIS Ship's Configuration and Logistics Support Information System 
SCP System Calibration Procedures  
SDI Ship's Drawing Index 
SEF Ship's Equipment File 
SEMAT Systems and Equipment Material Assessment Team 
SEMCIP Shipboard Electromagnetic Compatibility Improvement Program 
SEOC Submarine Engineered Operating Cycle 
SERMC Southeast Regional Maintenance Center 
SF Ship's Force 
SFWL Ship's Force Work List 
SG Specific Gravity 
SGCP Shipboard Gage Calibration Program 
SHIPALT Ship Alteration 
SHIPMAIN Ship Maintenance 
SHW Super Hot Wash 
SISCAL Shipboard Instrumentation System Calibration 
SKED Scheduling Software 
SLICR Ship's Logistics Indicator Computerized Report 
SME Subject Matter Expert 
SNAP Ship's Non-Tactical Automated Data Processing System 
SOC Scope of Certification 
SOS Source of Support 
SOVT System Operation Verification Testing 
SPALT Strategic Systems Programs Alteration 
SPAWAR Space and Naval Warfare Systems Command 
SPETE Special Purpose Electronic Test Equipment 
SPETERL Ship's Portable Electronic Test Equipment Requirements List 
SPM Ship's Program Manager 
SPRUCE Scheduled Preservation Upkeep Coordinated Effort 
SRA Selected Restricted Availability 
SRF Ship Repair Facility 
SRF-JRMC Ship Repair Facility and Japan Regional Maintenance Center 
SSBN Nuclear-Powered Ballistic Missile Submarine 
SSES Ship Systems Engineering Station 
SSGN Nuclear-Powered Guided Missile Submarine 
SSM Ship Systems Manual 
SSP Strategic Systems Programs 
SSPC Society for Protective Coatings 
SSPINST Strategic Systems Programs Instruction 
SSR Ship's Selected Records 

STAN Shipboard Electromagnetic Compatibility Improvement 
Program Technical Assistance Network 

SUBMEPP Submarine Maintenance Engineering, Planning and  
Procurement Activity 

SUBSAFE Submarine Safety 
SUPSHIP Supervisor of Shipbuilding 
SUPSHIP NN Supervisor of Shipbuilding Newport News 
SWE Surface Warfare Enterprise 
SWLIN Ship Work List Item Number 
SWRMC Southwest Regional Maintenance Center 
SWS Strategic Weapon System 
SYSCOM Systems Command 

TA Technical Analyst 
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T/A Type of Availability 
TAMS TYCOM Alteration Management System 
TAMS Test and Monitoring System 
TAR Technical Analysis Report 
TAT Technical Assessment Team 
TAVR Technical Assistance Visit Report 
TCV Total Corrected Voltage 
TDMIS Technical Document Management Information System 
TEMPALT Temporary Alteration 
TFBR Technical Feedback Report 
TFBR H/T Technical Feedback Report History Tracking 
TMA Top Management Attention 
TMDE Test, Measurement and Diagnostic Equipment 
TMDER Technical Manual Deficiency/Evaluation Report 
TMI Top Management Issues 
TOMA Technical Onboard Monitoring Assist 
T(pf) Time (problem free) 
TPOC Technical Point of Contact 
TPS Test Program Set 
TRF TRIDENT Refit Facility 
TRIPER TRIDENT Planned Equipment Replacement 
TRIREFFAC TRIDENT Refit Facility 
TRS Technical Repair Standard 
TVG Temperature Voltage Gassing 
TYCOM Type Commander 
TYKIT TYCOM Alteration Kit 
TZ Type Zero 

UIC Unit Identification Code 
URO Unrestricted Operation 

VIDS/MAF Visual Information Display/Maintenance Action Form 

WC Work Center 
WCS Work Center Supervisor 
WCWL Work Center Work List 
WFT Wet Film Thickness 
WP Work Package 
WPIC Work Package Integration Conference 
WPS Work Package Supplement 
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VOLUME VI 

CHAPTER 3 

SUBMARINE FLEET MODERNIZATION PROGRAM 

REFERENCES

 (a) 

. 

NAVSEA SL720-AA-MAN-010

 (b) 

 - Fleet Modernization Program (FMP) Management and Operations 
Manual 
OPNAVINST 4720.2

 (c) 
 - Fleet Modernization Program (FMP); Policy for 

NAVSEAINST 9210.14

 (d) 

 - Changes to Submarine Tenders and Destroyer Tenders with Nuclear Support 
Facilities, Requirements Concerning 
NAVSEAINST C9210.4

 (e) 
 - Changes, Repairs and Maintenance to Nuclear Powered Ships 

NAVSEAINST 4720.14
 (f) 

 - Temporary Alterations to Active Fleet Submarines; Control of 
NAVSEA Technical Specification 9090-310

 (g) 
 - Ship Alteration Accomplishment by Installation Teams 

NAVSEA T9044-AD-MAN-010

 (h) 

 - Requirements Manual for Submarine Fly-By-Wire Ship Control 
Systems 
NAVSEAINST 4790.8/OPNAVINST 4790.4

 (i) 

 - Ships' Maintenance and Material Management (3-M) 
Manual 
NAVSEA 0989-LP-037-2000

 (j) 

 - Commissioned Submarine General Reactor Plant Overhaul and Repair 
Specification 
NAVSEA 0989-LP-058-1000

 (k) 

 - Destroyer Tender and Submarine Tender Nuclear Support Facilities 
Overhaul and Repair Specification 
COMLANTFLT/COMPACFLTINST 4720.3 - Management of Afloat Combat Systems and C41 
Installations and Improvements 

LISTING OF APPENDICES

 A Major Ship Alteration Types Executive Summary 

. 

 B Submarine Alteration Request Format 
 C RPCCR Forwarding Letter Format 
 D Sample TEMPALT/OPALT Reporting Message  
 E TYKIT Requisition Form  
 F Sample Alteration Feedback Message 
 G TYCOM Alteration Management System Interpretation Guide  

3.1  PURPOSE.  To establish procedures, policy and responsibilities for the management and execution of the 
Submarine Fleet Modernization Program (FMP).  Amplifying information is contained in references (a) and (b). 

3.1.1  Scope.  The scope of this chapter is limited to Ship Alterations (SHIPALT), Naval Sea Systems Command 
Nuclear Propulsion Directorate (NAVSEA 08) Alterations, Alteration and Improvement (A&I) items, Machinery 
Alterations (MACHALT), Type Zero (TZ) Improvements, Engineering Changes, Field Changes (FC), Ordnance 
Alterations (ORDALT), Temporary Alterations (TEMPALT), Operational Alterations (OPALT), TRIDENT 
Command and Control System Modifications, Temporary Engineering Changes and Type Commander (TYCOM) 
Discretionary Changes.  Appendix A of this chapter provides an executive summary of these major alteration types. 

3.1.2  Definition.  An alteration is defined as any modification in the hull, machinery, equipment or fittings that 
involves a change in design, materials, number, location or relationship of an assembly's component parts, whether 
the change is separate from, incidental to, or in conjunction with repairs.  All modifications affecting ship's 
configuration, both major and minor, are prohibited without the applicable Systems Command (SYSCOM) approval 
and TYCOM authorization.  For tenders and nuclear powered ships, the requirements concerning SYSCOM 
approval are contained in references (c) and (d). 
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3.2  RESPONSIBILITIES. 

3.2.1  Immediate Superior In Command.  The Immediate Superior In Command (ISIC) is responsible for managing 
the alteration program for each assigned unit as follows: 

 a. Informing the Fleet Maintenance Activity (FMA) of upcoming availabilities.  

 b. Monitoring FMA long range modernization and availability planning. 

 c. Establishing installation priorities. 

 d. Ensuring no action is taken to accomplish alterations which are not authorized for Forces Afloat 
accomplishment.  TYCOM concurrence is required for exceptions. 

 e. Maintaining a file of alteration briefs and other related documentation. 

 f. Assisting units in the preparation of alteration requests (Appendix B of this chapter).  Reviewing 
alteration requests for technical adequacy, applicability and recommend the level of accomplishment.  
Alteration requests should be limited to alterations affecting ship and personnel safety or providing a 
substantial maintenance or operational benefit. 

 g. Identifying deficiencies, changes to the hull applicability of alterations, or the availability of 
material/design. 

 h. Ensuring that only TYCOM authorized or partially completed alterations appear on the individual ship's 
Current Ship's Maintenance Project (CSMP).  Review the Type Availability Code to ensure alterations 
have been properly screened for either FMA or Ship's Force accomplishment (Type Availability Two 
for FMA or Type Availability Four for Ship's Force). 

 i. Ensuring that the Master Job Catalog (MJC) contains all alterations authorized for Forces Afloat 
accomplishment.  The TYCOM representative and Maintenance Document Control Office (MDCO) are 
responsible for the retrieval of authorized alteration information from the MJC and its addition to the 
Regional Maintenance Automated Information System (RMAIS)/Logistics Data System (LDS) master 
CSMP.  If an authorized alteration is not contained in the MJC, take appropriate steps to add it. 

 j. Ensuring that all OPNAV 4790/CKs are collected three days prior to the end of the availability, and that 
Reactor Plant Configuration Change Reports (RPCCR) are collected prior to critical operations.  Within 
two days of receipt, the MDCO will input the original OPNAV 4790/CK and Section I of the RPCCR 
into the on-site RMAIS/LDS computer.  MDCO/TYCOM will stamp all documents "ADP 
PROCESSED" to verify RMAIS/LDS reporting. 

 k. (Nuclear Powered Vessels only) Ensuring RPCCRs are distributed by the ship's Commanding Officer 
within seven days of receipt in accordance with Appendix C of this chapter and that they identify all 
applicable FCs and Reactor Plant Ship Modifications (RPSM) to the correct revision level. 

 l. Scheduling required ship checks prior to accomplishment of the alteration. 

 m. Ensuring situational alterations are accomplished when conditions warrant. 

 n. Informing ships of alterations planned during an availability in the pre-arrival message.  Include 
alterations being accomplished by outside activities (industrial activity, vendor, Alteration Installation 
Team (AIT), etc.). 

 o. Reviewing reports of alteration completions provided by the industrial activity during Chief of Naval 
Operations (CNO) Maintenance Availabilities. 
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 e. Ensuring that all OPNAV 4790/CK forms provided by the installing activity are expeditiously 
completed and submitted to MDCO in accordance with reference (h) three days prior to end of upkeep. 

 f. Ensuring that all RPCCRs provided by the installing activity are expeditiously completed in accordance 
with references (i) and (j) and forwarded in accordance with Appendix C of this chapter three days prior 
to end of upkeep. 

 g. Monitoring the accomplishment of alterations during CNO Maintenance Availabilities by both the 
industrial activity and Ship's Force and reviewing alteration completion reports provided by the 
industrial activity.  Report any discrepancies to the ISIC/TYCOM. 

 h. Ensuring proper 3-M reporting by monitoring the submission of OPNAV 4790/CK forms or RPCCRs 
regardless of the installing activity or availability.  If an OPNAV 4790/CK form or RPCCR has not 
been submitted for a completed alteration, obtain one.  The certification letter of alterations 
accomplished by industrial activities will be processed as an OPNAV 4790/CK as shown in reference 
(h). 

 i. Ensuring an MOA is in place before installation of an alteration or TEMPALT/OPALT by any 
industrial activity.  Ensure the MOA provides the duration of installation and scheduled removal date 
for TEMPALTs/OPALTs.  (See Volume II, Part I, Chapter 4 of this manual.) 

 j. Ensuring installation of TEMPALTs/OPALTs is in accordance with reference (e) and 
installation/removal is reported in the format provided in Appendix D of this chapter. 

 k. Ensuring TEMPALTs are removed by the scheduled removal date. 

 l. Ensuring all TEMPALTs are removed prior to an industrial availability. 

 m. Ensuring installation of alterations by an AIT is in accordance with reference (f). 

 n. Verifying the accuracy of the TAMS Report, a Non-Nuclear Title "K" SHIPALT Report (available 
from TYCOM), and a NUCALT Technical Documentation CD report and reporting any discrepancies 
to the ISIC/TYCOM. 

 o. When reporting a Category "A" A&I item as complete, ensure the REC number (if required) is 
specified on the OPNAV 4790/CK or RPCCR reporting completion. 

 p. (Nuclear Powered Ships only) Ensuring onboard repair parts are ordered in sufficient time to ensure 
availability prior to a reactor plant SHIPALT installation. 

 q. Ensuring all Fly-By-Wire Ship Control System alterations are in accordance with reference (g). 

 r. Following installation of an alteration that modifies the structure of the Ship, such that access to vital 
equipment is or may be impacted, the Ship shall evaluate the need to perform Unrestricted Operation 
(URO)-29.  If access to vital equipment could be restricted, the Ship shall perform URO-29 and provide 
a copy to the installing activity and the ISIC.  Partial accomplishment of URO-29 is acceptable if 
appropriate for the alteration. 

3.3  ALTERATION PROGRAMS

3.3.1  Reactor Plant Ship Alteration Package Program (Nuclear Powered Ships only).  A NAVSEA 08 program to 
package and position reactor plant alteration material at the Naval Inventory Control Point (NAVICP) 
Mechanicsburg for requisition and installation by Forces Afloat.  RFI reactor plant alteration packages should be 
requisitioned via official correspondence to the following address: 

. 
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 Department of the Navy 
 Naval Inventory Control Point  
 Code 009F, Building 07 
 5450 Carlisle Pike 
 P.O. Box 2020 
 Mechanicsburg, PA 17055-1788 

3.3.2  Alteration Installation Team Program.  A program to support installation of alterations by an industrial team 
outside of an industrial availability.  Specific guidelines governing AITs are contained in references (f) and (k).  The 
AIT is responsible for providing the ship with: 

 a. All Integrated Logistics Support (ILS), equipment (including on-board spares) and documentation. 

 b. Ship's Selected Records (SSR) documentation. 

 c. A complete set of installation drawings red-lined to indicate all variances. 

 d. For Ship's Non-Tactical Automated Data Processing System II/III ships, appropriately formatted media 
for updating databases to properly reflect any configuration changes, new repair parts, and support 
requirements. 

 e. For Non-Ship's Non-Tactical Automated Data Processing ships, hard copy Coordinated Shipboard 
Allowance List (COSAL) pages. 

 f. A copy of the completion message. 

NOTE: IF ANY OF THE ITEMS IN PARAGRAPH 3.3.2 OF THIS CHAPTER ARE NOT PROVIDED 
BY THE AIT, REPORT THE MISSING ITEMS IN THE COMPLETION REPORT, WITH A 
COPY TO THE TYCOM FMP MANAGER.  

3.3.3  Type Commander Alteration Kit Program.  A TYCOM program which packages all hardware and software 
required to plan, install and report completion of the alteration.  No action should be taken by Forces Afloat to 
obtain material to accomplish an alteration designated as a TYKIT.  Accomplishment will be authorized in TAMS 
when the TYKIT becomes available.  The installing activity should request shipment of RFI TYKITs from the 
TYCOM using Appendix E of this chapter. 

3.4  MONITORING OF ALTERATION STATUS. 

3.4.1  Type Commander Alteration Management System.  An automated system operated by 
COMSUBLANT/COMSUBPAC containing information relating to an alteration's completion status, authorization, 
scheduling and designated accomplishing activity for all A&I items, TZ Improvements, TEMPALTs/OPALTs and 
all SHIPALTs with the exception of Title K non-reactor plant SHIPALTs.  TAMS is the instrument by which the 
TYCOM authorizes the accomplishment and maintains a completion status.  Appendix G of this chapter provides a 
TAMS Interpretation Guide. 

3.4.2  Navy Data Environment - Navy Modernization.  The official automated system supporting the information 
and decision support requirements of FMP managers Navy wide.  The Navy Data Environment - Navy 
Modernization database contains data related to:  ships and their availability schedules; alteration applicability; 
alteration material requirements and procurement status; and material, installation and outfitting costs for non-
nuclear alterations.  The Navy Data Environment - Navy Modernization database is the authoritative planning 
baseline for FMP operation throughout the Navy FMP community. 
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VOLUME VI 

CHAPTER 5 

DEFICIENCY DOCUMENTATION AND REPORTING 
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 - Representative Intervals, Durations, Maintenance Cycles, and Repair Mandays 
for Depot Level Maintenance Availabilities of U.S. Navy Ships 
OPNAVINST 4780.6

 (c) 
 - Policy for Administering Service Craft and Boats in the U.S. Navy 

OPNAVINST 4700.7
 (d) 

 - Maintenance Policy for U.S. Naval Ships 
NAVSEA S0400-AD-URM-010/TUM

 (e) 
 – Tag-Out Users Manual 

NAVSEAINST 4790.8
 (f) 

 - Ship’s Maintenance and Material Management (3M) Manual 
NWP 1-03.1

 (g) 
 - Naval Warfare Publication Operational Report 

MIL-STD-130N

LISTING OF APPENDICES. 

 - Identification Marking of U.S. Military Property 

 A Equipment Operational Capability Range of Values and Definitions. 

5.1  PURPOSE.  The purpose of this chapter is to provide guidance on accurately documenting ship’s material 
condition and on ensuring that this documentation is done in a timely and expeditious fashion.  Deficiency 
documentation is used for determining and reporting a ship’s material condition to ensure maximum operational 
readiness, maintain an adequate quality of life for embarked personnel, maximize safety for all personnel and ensure 
the ship reaches its designed service life.  This documentation will be used for: 

 a. Accurate and timely material readiness reporting. 

 b. Reporting ship material deficiencies, requests for maintenance assistance or support equipment from 
off-ship maintenance activities and the documentation of completed maintenance actions. 

 c. Maintaining an accurate Current Ship’s Maintenance Project (CSMP). 

 d. Maintaining an accurate and current ship’s configuration database. 

5.1.1  Background

 a. The Navy has identified the need for a more near real time, accurate and comprehensive understanding 
of an activity’s material condition in a more timely fashion to support fleet material readiness reporting.  
Additionally, this information is used in developing, planning and executing more thorough and 
comprehensive maintenance availability work packages and to better project future material condition 
readiness and actionable trends. 

. 

 b. Using existing maintenance documentation (Casualty Reports (CASREP), 3M Maintenance Action 
Forms (2 Kilo), Class Maintenance Plan (CMP), etc.), material readiness is calculated for equipment, 
systems, activities, ships or ship classes against various tasks, missions and warfare areas.  This 
information is used by Navy leadership to determine an activity’s ability to perform a desired mission 
or task, and to make recommendations for maintenance actions that can improve the ship’s readiness to 
perform a mission or task.  Further, it allows the maintenance community working with constrained 
budgets, to better prioritize maintenance that can most improve the activity’s material readiness for a 
known mission or task. 
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 c. Ship operations involve performing various Naval Tasks when, where and how required.  While there 
may be multiple alternate means to accomplish any particular Naval Task to adequately support 
operations, equipment and systems must function as designed.  Constrained resources (time, funds, and 
manpower) require better synchronization and prioritization of the maintenance effort. 

 d. Not all 4790/2Ks impact current material readiness reporting. 

 (1) Condition Based Maintenance (i.e., degraded equipment).  Condition Based Maintenance 
deficiencies drive activity material readiness reporting.  The reality of Naval operations is that 
equipment breaks and system performance is impacted.  Condition Based Maintenance is the 
art of managing material failures.  Condition Based Maintenance  items run the scope from 
administrative requirements (placards, stenciling, etc.), run to fail items (e.g., light bulbs, 
fuses, etc.), gracefully degrading distributed systems (e.g., deck covering, lagging, corrosion, 
minor leaks, etc.) through catastrophic failures.  The Equipment Operational Capability (EOC) 
Value, Descriptions and Example Table (Appendix A) describes graduations of material 
condition (fix it after it breaks, fix it before it breaks or fix it because it is about to break). 

 (2) Engineered Maintenance (i.e., CMP or Planned Maintenance System (PMS)).  Until they 
exceed periodicity, engineered maintenance does not impact activity material readiness 
reporting.  Typically time directed maintenance actions encompass the art of anticipating 
failure.  Engineered maintenance includes both push and pull CMP items, items written to 
arrange services or order parts to support future PMS and Baseline Automated Work Packages 
written by life cycle managers as placeholders for historically anticipated depot work. 

 (3) Modernization (i.e., alterations).  See Chapter 3 (Submarine Fleet Modernization Program) and 
Chapter 36 (Surface Ship/Aircraft Carrier Modernization Program (SHIPMAIN)) of this 
volume.  Planned modernization does not impact activity material readiness reporting.  
Modernization encompasses replacing obsolete equipment or systems, increasing capacity 
beyond installed design or adding new capabilities.  However, because material deficiencies on 
replaced/removed equipment or systems are no longer applicable to the activity, material 
readiness may be positively impacted once modernization is accomplished. 

 (4) Services (i.e., tasks that support maintenance).  Services do not impact activity material 
readiness.  Services are overhead items (force protection, berthing ashore, cranes, etc.) in 
support of maintenance availabilities. 

5.1.2  Scope.  Except where indicated, this chapter applies to all ships and activities of the Navy (active and reserve).  
It does not apply to civilian operated ships assigned to the Military Sealift Command.  Throughout this chapter, the 
term “ship” refers to all surface ships, aircraft carriers, submarines, shore activities and service craft specified in 
reference (a) and the term “activity” refers to both ship and shore activities.  Ship’s Force refers to personnel 
assigned to any “activity”.  Reference (b) provides policy and guidance for maintenance of service craft and boats 
not addressed in reference (c). 

5.1.3  Definitions. 

5.1.3.1  Material Readiness.  Material Readiness, a term interchangeably used with Material Condition, is a value 
relative to the observed performance of a single component up to and including a system.  The value is obtained 
through a process of the operator’s observation of the parameters for a component and comparing this measurement 
to a standard (e.g., design criteria or normal operating parameters).  The result of the comparison is the value of 
Material Readiness or Material Condition.  The Fleet Measure of Effectiveness is called the EOC.  Found in 
Appendix A, for the full range of this dimensionless value is the Color Representation when displayed, a specific 
Definition, a Description and Shipboard Examples. 
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5.1.3.2  Maintenance Figure of Merit Index Value.  The Maintenance Figure of Merit (MFOM) was developed as 
part of the Defense Readiness Reporting System (DRRS) to provide an objective measure of the true material 
condition of an activity.  The MFOM Index Value is an objectively calculated value where the scale of values and 
definitions are the same as the EOC as described in Appendix A. 

5.1.3.3  Maintenance Worthy.  Maintenance Worthy is any object (system, equipment, component, sub component, 
part, etc.) that is Danger/Caution tagged or part of a tag out (i.e., tag hung on it) in accordance with reference (d), 
has maintenance preformed on it that is either planned (e.g., PMS, calibration, CMP, etc.) or corrective and has 
maintenance information (e.g., material history, meter readings, test information) recorded about it.  Maintenance 
Worthy is contextually different from Configuration Worthy.  Traditionally, Configuration Worthy was a term used 
to describe the sparing plan requirements associated with onboard repair parts that enabled ships to be “maintenance 
self-sufficient” for periods of time away from home port or parent tender.  Accordingly, the Consolidated Onboard 
Shipboard Allowance List provided great merit or support to self-sufficiency.  The support of accurate and timely 
material readiness reporting necessitates the use of a broader term. 

5.1.3.4  Current Ship's Maintenance Project.  The CSMP, in accordance with references (c) and (e), is the primary 
repository of information concerning the material condition of the activity.  The CSMP consists of two files, 
shipboard (local) file and the master (shore) file. 

 a. The Shipboard File shall be maintained by Ship's Force in a complete and current status at all times.  
The CSMP shall be used by the activity to document all completed without prior deferral preventive 
and corrective maintenance requirements.  These deferred items shall be validated by Ship's Force and 
entered into the CSMP in accordance with reference (e) guidelines. 

 b. The Master File contains the material deficiencies uploaded from the shipboard (local) file, other work 
identified by shore-based managers and tasks from CMPs. 

 c. Reconciliation of the Shipboard File and Master File is the process of insuring that the two files are 
essentially the same. 

NOTE: THE TERMS “4790/2K”, “2K”, “2 KILO”, “AWR”, “AUTOMATED WORK REQUEST”, 
“AUTOMATED WORK NOTIFICATION”, “NOTIFICATIONS”, “AWN” AND “WORK 
CANDIDATE” ARE USED GENERICALLY THROUGH OUT THIS CHAPTER AND THIS 
MANUAL TO DESCRIBE ANY SHIP MAINTENANCE ACTION FORM. 

5.1.3.5  Ship Maintenance Action Form.  The Ship Maintenance Action Form (4790/2K), located in reference (e), is 
the principal means used to document material deficiencies and completed maintenance actions. 

 a. A Maintenance Ready 4790/2K contains correct and complete information, and provides an accurate 
diagnosis of the deficiency affecting the object. 

 b. Validated Maintenance Ready 4790/2K properly supports the planning and executing activities ability 
to understand the maintenance requirement; does not require the expenditure of additional manpower or 
time to obtain missing required data or information. 

 c. Completion 4790/2K contains: 

 (1) A detailed and comprehensive description of the "as found" condition. 

 (2) A synopsis of tasks and actions taken to complete the maintenance requirement. 

 (3) Failure Mode and Root Cause identified. 
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 (4) Documentation of labor and material costs. 

5.1.3.6  Casualty Report.  The CASREP, in accordance with reference (f), is used to both notify the chain of 
command and the readiness stakeholders of degradations to operational readiness caused by deficiencies in an 
activity’s material condition and alert support activities to the nature of outside assistance required for correction.  A 
CASREP is made on a system or equipment which has a maintenance requirement that can not be corrected within 
48 hours and the maintenance requirement reduces the activity’s ability to perform an assigned task or mission 
(primary or secondary) by that activity’s chain of command.  The CASREP category (C2, C3, and C4) shall be 
determined in accordance with reference (f). 

5.1.3.7  Department of Defense Readiness Reporting System.  The DRRS was established by the Department of 
Defense (DoD) Directive 7730.65 (June 2, 2002) establishing the requirement and means to manage and report the 
readiness of the DoD and its subordinate components to execute the National Military Strategy as assigned by the 
Secretary of Defense in the Defense Planning Guidance, Contingency Planning Guidance, Theater Security 
Cooperation Guidance, and the Unified Command Plan.  All DoD components will align their readiness reporting 
processes to DRRS.  The DRRS will build upon processes and readiness assessment tools used in the DoD to 
establish a capabilities-based, adaptive, near real-time readiness reporting system.  All DoD Components will use 
the DRRS to identify critical readiness deficiencies, develop strategies for rectifying these deficiencies and ensure 
they are addressed in program/budget planning and other DoD management systems. 

5.1.3.7.1  Joint Mission Essential Tasks.  Joint Mission Essential Tasks are developed in support of missions as 
assigned by the Secretary of Defense.  The Joint Mission Essential Tasks will be based on tasks derived from 
mission analysis using the language of the Universal Joint Task List.  Additionally, the DoD components will 
develop Mission Essential Tasks or similar indicators for all assigned missions, and use information technology to 
collect near real-time data on the readiness of military forces and support organizations to perform these missions.  
The Mission Essential Tasks are based on mission analysis and approved by the commander as absolutely necessary, 
indispensable or critical to the success of a mission.  For a given mission there is generally more than one Mission 
Essential Task that the object supports. 

5.1.3.7.2  Navy Capabilities Readiness Reporting System.  Subsequent guidance (NAVADMIN 172345ZAUG05) 
identified DRRS-N (Navy) as Navy’s Capabilities Readiness Reporting System, identified OPNAV N4 as Resource 
Sponsor and identified United States Fleet Forces Command as executive agent. 

5.1.3.8  Item Unique Identification.  Item Unique Identification (IUID) is an asset identification system instituted by 
the United States DoD to uniquely identify a discrete tangible item or asset and distinguish it from other like and/or 
unlike tangible items.  Reference (g) provides evolving clarification, increased insight and guidance regarding 
implementation of Machine-Readable Information (MRI) for item identification marking and automatic data capture 
associated with IUID.  The IUID is used by MFOM and the Navy’s Configuration Data Base of Record, Ship’s 
Configuration and Logistics Support Information System to uniquely differentiate an object from other objects.  
IUIDs are either installed by the original manufacture or for legacy items, through the use of the eSOMS software 
and in accordance with reference (d). 

5.2  RESPONSIBILITIES.  Chapter 19 of this volume provides detailed responsibilities with respect to the 
implementation of policies for the Maintenance and Material Management (3-M) system as set forth in reference (e).  
The responsibilities delineated below represent an overview of those policies. 

5.2.1  Ship’s Force. 

 a. Ship’s Force will comply with the guidance provided in reference (c) and paragraph 3.1of this chapter 
when submitting a 4790/2K. 
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 b. Ship’s Force will comply with guidance provided in reference (f) and paragraph 3.2 of this chapter 
when submitting a CASREP. 

5.2.2  Immediate Superior In Command

 a. The Immediate Superior In Command is responsible for screening and technically reviewing all 
submitted 4790/2Ks. 

. 

 b. The Immediate Superior In Command is responsible for technically reviewing all submitted CASREPs. 

5.2.3  Maintenance Team.  The Maintenance Team is responsible for reviewing and validating all submitted 
4790/2Ks for content and technical correctness.  When directed by the Type Commander (TYCOM), members of 
the Maintenance Team are responsible for validating, screening and brokering all 4790/2Ks. 

5.2.4  Type Commander. 

 a. The TYCOM is responsible for validating, screening and brokering all 4790/2Ks. 

 b. The TYCOM is responsible for brokering all 4790/2Ks associated with any outstanding C3/C4 
CASREP during the next scheduled maintenance availability if it has not previously been corrected as 
an emergent availability. 

 c. The TYCOM is responsible for: 

 (1) Complying with the policy provided in paragraph 5.3.2.3 of this chapter. 

 (2) Enforcing compliance with the policy of paragraph 5.3.2.2 of this chapter. 

5.2.5  Fleet Maintenance Activity.  The Fleet Maintenance Activity, as described in Volume II, Part I, Chapter 4 of 
this manual, will comply with paragraph 1.3.6.c of this chapter when preparing end of availability completion data 
associated with each 4790/2K. 

5.3  GUIDANCE. 

5.3.1  Generation of a Ship Maintenance Action Form OPNAV 4790/2K.  The 4790/2K is the principal means used 
to document material deficiencies and completed maintenance actions.  These actions require the highest degree of 
accuracy and accomplishment in a timely and expeditious fashion.  This chapter provides policy and assigns 
responsibility applicable to specified 4790/2K data elements critical to obtaining outside support and material 
readiness reporting. 

5.3.1.1  Required Instance for Documenting.  A 4790/2K or Fleet approved equivalent is required: 

 a. To document a material deficiency. 

 b. When requesting help from outside activities (technical assistance, repair, calibration, etc.). 

 c. When ordering parts or materials. 

 d. For Selected Level Reporting. 

 e. When requesting special support or test equipment (hydrostatic pumps, rigging equipment, etc.). 
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 f. For documenting a completed maintenance action (corrective or preventative). 

 g. When submitting a CASREP. 

 h. When submitting a temporary Departure From Specifications (DFS). 

 i. For any change in system or equipment configuration.  (i.e., 4790/CK). 

 j. For documenting the results of an inspection or assessment. 

 k. For installation of a Ship Alteration (SHIPALT). 

 l. For support services during a maintenance availability. 

 m. For a CMP maintenance action. 

5.3.1.2  Procedures for Documenting a Maintenance Action.  A 4790/2K shall be filled out in accordance with 
reference (e) and the Software Users Guide for the Automated Information System being used.  All Unclassified 
Non-Nuclear Naval Propulsion Information will be handled in accordance with current regulations and standing 
guidance from NAVSEA 08.  The following policy guidance for data elements is provided: 

 a. The 4790/2K associated with a CASREP will remain open, even after the CASREP is cancelled, until 
repairs have been completed. 

 b. Every active CASREP must have at least one active associated 4790/2K.  To ensure timely, accurate 
material readiness reporting when the CASREP is updated, the 4790/2K shall be updated concurrently.  
If circumstances dictate, a more appropriate active 4790/2K may be associated with the CASREP and 
the existing 4790/2K closed/canceled. 

 c. The associated 4790/2K to the CASREPs shall have a comparable or equivalent severity coding in 
accordance with reference (e).  In particular, Ship’s Force will ensure that the Equipment Status Code 
corresponds directly to the equipment configuration (Allowance Parts List (APL)/Equipment 
Identification Code (EIC)/Location) that the 4790/2K is written against.  Examples where attention to 
detail is particularly warranted: 

 (1) 4790/2K written against the Main Engine when a thermometer is Out Of Commission (OOC).  
Equipment Status Code 2 (non-operational) should not be used since it indicates the Main 
Engine is OOC. 

 (2) 4790/2K written against a Weapons System when construction of storage space was requested.  
Assigning a Status Code 2 indicates the Weapons System is OOC. 

 d. Job Control Number (JCN).  Only the approved Work Center codes found in Chapter 19 of this volume 
are to be used. 

 e. Attention to detail when selecting equipment configuration is critical.  To support repair part ordering, 
some configuration data may be generic (e.g., circuit breaker in the Consolidated Onboard Shipboard 
Allowance List could have multiple applications).  For readiness reporting purposes it’s important to 
specify which application.  Determine if the reported configuration would support an equipment Tag-
Out.  Configuration elements include: 

 (1) APL/Allowance Equipage List (AEL).  Shall be written against the sub APL/AEL where 
applicable.  Avoid using just any higher level APL/AEL for the system or equipment. 
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 (2) EIC.  Shall be for the lowest affected assembly, not just any higher level EIC for the system or 
equipment.  The selected level of assembly should be lowest that fully encompasses the 
material deficiency. 

 (3) Equipment Serial Number:  When multiple equipment (fire pumps, main engines, radio 
transceivers) have the same APL/EIC, ensure the serial number designation is appended. 

 (4) Location. 

 (5) Equipment Noun Name.  Shall be the same name that would be used on a Danger/Caution Tag 
in accordance with reference (d). 

 f. Type of Availability (T/A). 

 (1) T/A recommended for performance of a deferral, reference (e), is provided in Table 5-1. 

Table 5-1 

T/A Code Description 

1 Depot (shipyard or ship repair facility) 

2 Intermediate Maintenance Activity (tender, repair ship, etc.) 

3 TYCOM Support Unit (floating dry dock, etc., or technical assistance from 
Systems Command, Organic Technical Authority or contractor representative) 

4 Ship's Force 

0 Not Applicable 

U (Mission Degrading) (entered on 2K) Used by Board of Inspection and Survey, 
field identifies certain deficiencies which are considered as preventing the activity 
from carrying out some part of its mission. 

 (2) Table 5-2 provides guidance for documenting deferred maintenance actions. 

Table 5-2 

Scenario/Issue Use T/A Code 

When requesting technical assistance from off-hull activities. 3 

When requesting repair (industrial) from outside activities. 1 or 2 

When requesting calibration from outside activities. 1 or 2 

When ordering parts or materials for Ship’s Force use. 4 

For data reporting. 3 

When requesting special support or test equipment (hydrostatic pumps, 
rigging equipment, etc.). 3 
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Completed without prior deferral. 4 

When submitting a CASREP. 1, 2, 3 or 4 

When submitting a temporary DFS. 1, 2 or 4 

For any change in system or equipment configuration. 3 

For documenting the results of an inspection or assessment. 3 

For installation of a SHIPALT/Ship Change Document. 1, 2 or 4 

For support services during a maintenance availability. 3 

For a CMP maintenance action. 1 , 2, 3 or 4 

 g. Status Code (STA). 

 (1) OPERATIONAL shall be selected when the system or equipment is operational with only 
minor discrepancies that do not impact performance.  (Similar to EOC 0.8 – 1.0: See Appendix 
A) 

 (2) NON-OPERATIONAL shall be selected when the system or equipment is totally inoperative, 
or is severely degraded with major operation restrictions and may be a threat to personnel 
safety.  (Similar to EOC 0.0 - 0.4: See Appendix A) 

 (3) REDUCED CAPABILITY shall be selected when the system or equipment is operational with 
discrepancies that could potentially impact performance, or has minor operational restrictions 
that are not a threat to personnel safety.  (Similar to EOC 0.5 - 0.7: See Appendix A) 

 (4) NOT APPLICABLE (Equivalent to EOC 1.0) shall be selected: 

 (a) When ordering parts for PMS. 

 (b) When updating a 4790/2K and the object has been repaired, but the JCN cannot be 
closed due to awaiting parts. 

 (c) When requesting services such as printing, plaques, special support equipment, test 
equipment, etc. 

 (d) For data reporting. 

 (e) For SHIPALTs/Ship Change Documents. 

 (f) For system or equipment configuration changes (4790/CK). 

 (g) When requesting support services in a maintenance availability. 

 (h) For future time directed CMP and PMS maintenance tasks. 

 h. Safety Hazard Code.  Enter the applicable Safety code in accordance with reference (e). 
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 i. Ship’s Force Man-Hours expended (S/F MHRS. EXP).  Accurately document Ship’s Force man-hours 
expended.  Do not include man-hours expended by outside agencies as those agencies will document 
their own man-hour expenditures. 

 j. Ship’s Force Man-Hours Remaining (S/F MHRS. REM.).  Enter only the estimate of future required 
Ship’s Force man-hours remaining.  If estimate changes, update the 4790/2K. 

 k. Deadline Date. 

 (1) Depot (shipyard or ship repair facility) (T/A-1) the Deadline Date is required.  The date 
entered is the end of the scheduled maintenance availability. 

 (2) Intermediate Maintenance Activity (tender, repair ship, etc.) (T/A-2) the Deadline Date is 
required.  The date entered is the end of the scheduled maintenance availability. 

 (3) TYCOM Support Unit (floating dry dock, etc., or technical assistance from Systems 
Command, organic technical agents or contractor representative) (T/A-3) is required.  Date 
entered is the entry date plus a realistic estimated time to repair.  Update to the Deadline Date 
is required if the estimate changes. 

 (4) Ship's Force (T/A-4) is required.  Date entered is the entry date plus a realistic estimated time 
to repair.  Updates to Deadline Date are required if the estimate changes. 

 l. Meter Reading.  A meter reading is required for components or equipment outfitted with a meter 
whenever a 4790/2K is submitted or updated. 

 m. Remarks/Description.  Comments shall be accurate and concise with clarity.  The wording must 
accurately portray present and potential impacts on the object or system material condition.  Classified 
or Navy Nuclear Power Information is prohibited from being entered into the work candidate.  If a full 
description of the material deficiency requires the use of classified information, a separate message 
should be generated with the required data and the message referred to in block 35 by message Date 
Time Group.  The following are minimum requirements for Block 35: 

 (1) Depot (shipyard or ship repair facility) (T/A-1): 

 (a) Concisely describe the failure or malfunction and what caused it.  Include how and 
when the casualty was discovered.  Provide description of the casualty to include 
information on operating configuration symptoms and indications. 

 (b) Concisely describe the actions taken by Ship’s Force and outside activities to 
troubleshoot and correct the failure or malfunction.  Include initial follow-up and 
troubleshooting, Ship’s Force repair efforts or technical assistance received. 

 (c) Include any test results from troubleshooting. 

 (d) Include the reason for deferral to an off ship maintenance activity. 

 (2) Intermediate Maintenance Activity (tender, repair ship, etc.) (T/A-2): 

 (a) Concisely describe the failure or malfunction and what caused it.  Include how and 
when the casualty was discovered.  Provide description of the casualty to include 
information on operating configuration symptoms and indications. 



COMUSFLTFORCOMINST 4790.3 REV B CH-4 

VI-5-10 

 (b) Concisely describe the actions taken by Ship’s Force and outside activities to 
troubleshoot and correct the failure or malfunction.  Include initial follow-up and 
troubleshooting, Ship’s Force repair efforts or technical assistance received. 

 (c) Include any test results from troubleshooting. 

 (d) Include the reason for deferral to an off ship maintenance activity. 

 (3) Technical Assistance in troubleshooting (T/A-3): 

 (a) Concisely describe the failure or malfunction and what caused it.  Include how and 
when the casualty was discovered.  Provide description of the casualty to include 
information on operating configuration symptoms and indications. 

 (b) Concisely describe the actions taken by Ship’s Force to troubleshoot and correct the 
failure or malfunction.  Include initial follow-up and troubleshooting, Ship’s Force 
repair efforts or previous technical assistance. 

 (c) Include any test results from troubleshooting. 

 (d) Clearly specify the type of outside assistance and the time frame desired by the 
activity. 

 (4) Technical Assistance in obtaining special support or test equipment (T/A-3): 

 (a) Describe the special support or test equipment required by the activity. 

 (b) Describe the maintenance action for which the equipment will be used. 

 (c) Include any assistance the activity may need from the requesting activity (e.g., 
training, assistance in operating the equipment, etc.). 

 (d) Clearly specify the dates the equipment is needed and estimated time the equipment 
will be returned. 

 (5) Technical Assistance documenting the results of an inspection or assessment (T/A-3): 

 (a) The inspection or assessment activity shall provide the activity with a maintenance 
ready 4790/2K. 

 (b) Documentation of assessment results by the equipment Subject Matter Expert will 
include all the technical data needed to complete a 4790/2K as specified in Chapter 42 
of this volume. 

 (6) Technical Assistance in obtaining support services during a maintenance availability (T/A-3): 

 (a) Describe the support service required by the activity. 

 (b) Describe the maintenance action for which the support service will be used. 

 (c) Include any assistance the activity may need from the requesting activity (e.g., 
training, assistance in operating the equipment, etc.). 
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 (d) Clearly specify the dates the support services are needed and estimated time the 
support services will no longer be required. 

 (7) Ship’s Force maintenance action (T/A-4): 

 (a) Concisely describe the failure or malfunction, and what caused it.  Include how and 
when the deficiency was discovered.  Provide description of the deficiency to include 
information on operating configuration symptoms and indications. 

 (b) Concisely describe the actions taken by Ship’s Force to correct the failure or 
malfunction.  Include initial follow-up and troubleshooting, Ship’s Force repair 
efforts or previous technical assistance. 

 (c) Include any test results from either troubleshooting or post repair testing. 

 n. Priority code is required. 

 (1) Mandatory.  The system or equipment is not functioning within designed parameters and may 
only be operated under emergency conditions.  May be a threat to personnel safety or is a 
critical damage control item.  Required to sustain bare minimum acceptable level of human 
needs and sanitation.  The system or equipment failure/malfunction causes a major degradation 
or total loss of primary mission (C-4 CASREP equivalent). 

 (2) Essential.  The system or equipment is severely degraded with major operational restrictions 
and may only be operated under emergency conditions.  Further damage may result from 
continued operations.  Poses no threat to personnel safety.  Extremely important safety or 
damage control item.  Required to sustain normal level of basic human needs and sanitation.  
Will contribute so markedly to efficient and economical operation and maintenance of a vital 
system that the payoff in the next year will overshadow the cost to accomplish.  Required for 
minimum acceptable level of preservation and protection.  Required for sustained performance 
of activity's mission.  Required to maintain overall integrity of activity or a system essential to 
activity's mission.  Under emergency.  The system or equipment failure/malfunction causes a 
major degradation but not the total loss of primary mission (essentially a C-3 CASREP 
equivalent). 

 (3) Highly Desirable.  The system or equipment is operable with deficiencies that affect 
performance.  No restrictions on operation.  The system or equipment is capable of performing 
intended functions, but not to all designed performance standards, or not capable of performing 
required functions in all operating modes.  Important safety or damage control item.  Required 
for normal level of human comfort.  Required for efficient performance of activity's mission. 
Required for overall integrity of equipment or systems that are not essential, but are required as 
backups in case of primary system failure.  Will contribute so markedly to efficient and 
economical operation and/or maintenance of a vital system that the payoff in the next year will 
at least equal the cost to accomplish.  Will effect major reduction in future maintenance in an 
area or system that presently cannot be maintained close to acceptable standards.  Required to 
achieve minimum acceptable level of appearance.  The system or equipment 
failure/malfunction causes a major degradation or total loss of a secondary mission (may be 
similar to a C-2 CASREP equivalent). 

 (4) Desirable.  The system or equipment is operable with minor discrepancies that do not impact 
performance.  Required for overall integrity of other than an essential system or its backup 
system.  Some contribution to efficient performance.  Some contribution of normal level of 
human comfort and welfare.  Will contribute to appearance in an important area.  Will 
significantly reduce future maintenance. 
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5.3.2  Generation of a Casualty Report.  The CASREP is used to both notify the chain of command and readiness 
stakeholders of degradations to operational readiness caused by deficiencies in an activity’s material condition and 
alert outside support activities to the nature of outside assistance required for correction.  The CASREP is not a one 
time report, but has four distinct types; initial, update, correct or cancel, as specified and described in reference (f).  
Submitting a CASREP does not relieve the requirement for timely submission of work notifications (OPNAV 
4790/2K) or material requisitions. 

5.3.2.1  Guidance on Initial Documenting with a Casualty Report.  A CASREP shall be prepared in accordance with 
reference (f) and the Software Users Guide for the Automated Information System being used.  This section does not 
apply to Fleet Ballistic Missile systems under the cognizance of Strategic Systems Programs.  All Unclassified Non-
Nuclear Naval Propulsion Information will be handled in accordance with current regulations and standing guidance 
from NAVSEA 08.  The following policy guidance is provided: 

 a. C3/C4 CASREPs identify severe task or mission degradation that generally requires emergent repairs 
be effected at the earliest opportunity.  C2 CASREPs are less severe and are generally corrected during 
scheduled maintenance availabilities.  C2 CASREPs requiring Fleet Technical Assistance (i.e., Distance 
Support or onboard Technical Assistance) in determining repairs should result in the technical 
assistance completed well enough in advance of the scheduled maintenance availability to facilitate 
repairs during the maintenance availability. 

 (1) CASREP category shall be assigned in accordance with reference (f).  It shall not be elevated 
solely to expedite onboard technical assistance, services, parts delivery or repairs. 

 (2) Any outstanding C3/C4 CASREP requiring repair assistance should be repaired during the 
next scheduled maintenance availability if it has not previously been corrected in an emergent 
availability. 

 (3) If an outstanding C2 CASREP requiring repair assistance is not scheduled for repairs during 
the next scheduled maintenance availability, it should not be canceled and repairs should be 
pursued following the normal C2 CASREP procedures. 

 b. Submitting a CASREP during maintenance availabilities is only justified if repairs to the system or 
equipment resulting in the task or mission degradation will not be corrected during the maintenance 
availability.  An activity shall submit a cancellation CASREP (Casualty Cancellation (CASCAN)) upon 
the commencement of a maintenance availability for which the effected system or equipment is 
scheduled for repair. 

 c. Do not CASREP hardware or software that have not completed system operational testing or have not 
been turned over to the activity for operational use (e.g., System Operation Verification Testing, 
Acceptance Trials, post availability testing). 

 d. Ship’s Force or others may not submit a CASREP for installation of an alteration that will provide for 
either modernization of existing systems or equipment, or add new capability.  CASREPs are used to 
document material readiness issues with installed systems or equipment.  See Volume II, Part I, Chapter 
2, Section 2.6 of this manual for questions concerning alterations. 

 e. Any system or equipment casualty that would threaten to cause or cause a discharge of oil or oily waste 
to sea shall be reported with a CASREP. 

 f. Any equipment mishap involving damages or losses exceeding $50,000 shall be reported with a 
CASREP. The CASREP alerts the Naval Safety Center an incident has occurred that requires a mishap 
investigation. 
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 g. Estimated Time to Repair (ETR).  The ETR must be realistic and an accurate ETR is required for all 
repairs.  Simply extending the ETR by three days (or 30 days for C2) every update period does not 
support the intent of providing an ETR.  If the problem will not be corrected within 24 hours of the 
ETR, send an update to change the ETR. 

 h. A 4790/2K is required to receive off-ship assistance (technical, repair, parts) or to document Ship’s 
Force work.  Every active CASREP shall be associated with an active JCN – no exceptions. 

 (1) CASREPs shall never be generated with associated 4790/2Ks that have an Equipment Status 
Code of 1 (operational) or 0 (N/A), or a Priority code of 4 (routine).  If the CASREP is 
required, then the Equipment Status Code and Priority code for the 4790/2K need to be 
updated. 

 (2) The associated 4790/2K must have the correct configuration data (e.g., APL, EIC) to the 
lowest assembly and that configuration data must be reported on the CASREP. 

 (3) To associate multiple 4790/2Ks with a CASREP, pick a primary 4790/2K to list as JCN and 
list the remaining 4790/2Ks in the remarks section.  If parts are ordered against other APLs 
than the APL used on the primary associated 4790/2K, those APLs shall be listed in the 
amplification line of the parts section. 

 i. An assist line is mandatory for an initial CASREP and optional on subsequent updates.  In the ASSIST 
AMPN line clearly specify type of off-ship assistance and the time frame desired by the activity.  
Clearly identify Distance Support efforts.  The following options are acceptable: 

 (1) Assist/Technical/Distance. 

 (2) Assist/other/Distance. 

 (3) Assist/none. 

 j. CASREP description and remarks should be concise and consistent with the 4790/2K without 
sacrificing clarity.  The system or equipment listed in the casualty line shall indicate the affected 
assembly.  Wording shall accurately portray present and potential impacts on the task or mission.  The 
remarks section for an initial CASREP shall contain the paragraphs below.  Indicate the classification at 
the beginning of individual sub-paragraphs to facilitate access to non-classified information. 

 (1) Summary/Impact:  Brief executive overview of casualty and impact to the activity’s task or 
mission is clearly identified in the opening paragraph.  (e.g., Summary/Impact: 2 of 5 fire 
pumps degraded (OOC) with 2 of 2 fire pumps in Fire Zone 2 degraded (OOC).  CASREP 
2009001 refers.  Loss of redundancy in supplying firemain.  Major degradation in MOB-D.  
Fully Mission Capable.) 

 (a) Indicate if this message reflects a downgrade to C2 or upgrade to C3/C4. 

 (b) Identify any loss of operational capabilities such as speed, power output, detection 
range, self defense, loss of a sensor, etc. 

 (c) Equipment serial number, location and number of similar equipments (backup or 
redundancy). 

 (d) Identify warfare areas degraded and assess capability to perform current or future 
scheduled missions. 
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 (2) Technical Description:  Concise synopsis of sufficient granularity to facilitate future Distance 
support or prepare shore maintenance support services. 

 (a) How and when the casualty was discovered.  Provide description of the casualty to 
include information on operating configuration, symptoms and indications, initial 
follow-up and troubleshooting. 

 (b) Repair efforts completed to date, or technical assistance received. 

 (c) To facilitate distance support, include any test results from troubleshooting. 

 (3) Pending Actions:  Any ongoing or anticipated actions to be taken by Ship’s Force or any 
outside activity. 

 (4) Activity Point of Contact:  Include name, best time period and the best way to contact the Point 
of Contact in Zulu time.  Typically phone numbers and E-mail addresses are provided. 

 (5) Mishap Report:  (If required) Is required to identify whether it has been completed or is still in 
progress.  If in progress, an estimated completion time should be provided. 

 (6) Ships Schedule:  For the next 30 days at a minimum.  Where appropriate, indicate next 
scheduled maintenance availability. 

 (7) Minimize Considered:  (When required) Ensure this statement is included inside the remarks 
section. 

 k. CASREP transmission/receipt/processing. 

 (1) Ship’s Force is responsible to verify CASREPs reach the intended recipients.  There have been 
incidents where a CASREP has been released via naval message, but has not reached the 
intended recipients intact.  Attention to detail with respect to Plain Language Addressees 
(PLAD), a well trained Radio Central and a controlled chop process are key to success.  At a 
minimum, COMUSFLTFORCOM Norfolk VA (AIG 6842 or 6843) shall be included on all 
CASREPs to ensure the CASREP is captured in the shore based CASREP Automated 
Information System. 

 (2) Ship’s Force shall ensure CASREPs are forwarded in a timely manner when requested. 

5.3.2.2  Guidance on Updating a Casualty Report.  Follow the format guidelines defined in paragraph 5.3.2.1 of this 
chapter for Initial CASREPs.  CASREP update is required for: 

 a. Revisions to previously submitted information. 

 b. Changes in parts status including receipt of parts. 

 c. Requests for additional assistance (an assist line is mandatory). 

 d. Substitution of an alternate active 4790/2K in place of a closed/canceled one. 

 e. Changes to ship’s schedule. 

 f. Changes to ETR (CASREP updates are to me made 24 hours prior to the expiration of the ETR). 

 g. C4 CASREP, at least every 72 hours. 
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 h. C3 CASREP at least every 10 days. 

 i. C2 CASREP every 30 days.  

NOTE: IF A DEFERRED CASREP IS CORRECTED AT ANYTIME DURING THE DEFERRED 
PERIOD, A CASCOR SHALL BE SUBMITTED. 

5.3.2.3  Guidance on Deferral of a Casualty Report.  The TYCOM is required to approve any planned delay of 
action on a CASREP.  In the event that the delay effectively constitutes a CASREP deferral, the activity will 
forward the deferral recommendation to the TYCOM for approval.  A CASREP Deferral is submitted when it is 
determined that the CASREP will not be corrected while the activity is in the Sustainment Phase (i.e., deployment or 
surge).  This action places the CASREP in an inactive status which reduces the support and eliminates the activity’s 
requirement for updating the CASREP. 

 a. The activity shall not report a CASREP as deferred until directed by the TYCOM or his designated 
representative. 

 b. The activity shall submit a CASREP update with the word DEFRD in the estimated time of repair 
section of a CASREP update.  See reference (f) for details. 

NOTE: CASREPS SHALL NOT REMAIN OPEN FOR RECEIPT OF PARTS IF THE SYSTEM OR 
EQUIPMENT IS OPERATIONAL.  SENDING A CASUALTY CORRECTION (CASCOR) 
WITH PARTS REQUESTED VIA A WHISKEY NUMBER WILL NOT CANCEL THE PARTS 
REQUISITION. 

5.3.2.4  Guidance on Correction of a Casualty Report. 

 a. CASREP Correction is required: 

 (1) After repairs are completed to the affected system or equipment to restore to operational 
condition.  If the system or equipment subsequently fails operational testing, a new CASREP 
shall be submitted. 

NOTE: MAINTENANCE ASSIST MODULES INSTALLED ASSEMBLIES ARE CONSIDERED 
TEMPORARY REPAIRS. 

 (2) After temporary repairs have been accomplished, and the system or equipment restored to 
operational status to support the task or mission.  Most temporary repairs will require a DFS 
(see Volume V, Part I, Chapter 8 of this manual) with its associated active 4790/2K until 
permanent repairs are completed in accordance with all technical requirements. 

 b. Include in the remarks section of the CASCOR: 

 (1) A detailed but concise summery of repairs.  If operational testing was not completed, include 
an estimated date for accomplishment. 

 (2) Ship’s Force understanding of what the root cause was for the failure (e.g., normal wear and 
tear, inadequate design, power transient, etc.).  Normally the root cause will mirror the input 
for block 8 on the 4790/2K. 

 (3) Hours since last failure of the system or equipment prior to the initiation of the CASREP. 
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 (4) Adequacy of Ship’s Force resources to prevent or correct the CASREP.  Details should be 
provided as to what contributed to the CASREP (e.g., troubleshooting procedures, PMS 
coverage, parts support, test equipment, conduct of drills, operational policy, technical 
documentation, training, manning, etc.).  Include actions taken to correct lack of resources. 

5.3.2.5  

 a. An activity shall submit a cancellation CASREP (CASCAN) upon the commencement of a maintenance 
availability for which the affected system or equipment is scheduled for repair.  Ensure the maintenance 
availability for which repairs are scheduled is recorded in the remarks section of the CASCAN. 

Guidance on Cancellation of a Casualty Report. 

 b. If all associated 4790/2Ks are closed or cancelled without repairs being affected, the corresponding 
CASREP must be cancelled (CASCAN). 
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APPENDIX A 

EQUIPMENT OPERATIONAL CAPABILITY RANGE OF VALUES AND DEFINITIONS 

Examples are found below: 

EOC Value - 1.0 (Green) EOC DEFINITION - Fully Operable. 

EOC Description – Configuration or maintenance worthy object appears to be in very good material condition.  It 
has no evidence of corrosion or noticeable discrepancies.  Notification created only for Preventive Maintenance 
actions or ordering parts. 

Actions – Document man-hour expenditures. 

EOC Value - 0.9 (Green) EOC DEFINITION - Fully Operable with Cosmetic Discrepancies. 

EOC Description – Maintenance worthy object works with only cosmetic discrepancies.  It may have slight 
corrosion.  The documented discrepancy does not affect performance.  There are no anticipated problems or a 
need for troubleshooting. 

Actions - Equipment requires cleaning or minor maintenance that may be accomplished by Ship's Force.  
Document man hour expenditures. 

Shipboard Examples: 

AIR -          Minor leaks (moisture, drips) that do not present a safety hazard.  Missing label plates and/or 
stenciling.  Worn paint/scratches on consoles.  Surface Dirty.  Minor Surface rust present. 

C4I/CS -     Minor leaks (moisture, drips) that do not present a safety hazard.  Missing label plates and/or 
stenciling.  Worn paint/scratches on consoles.  Surface Dirty.  Minor Surface rust present. 

HM&E -     Minor leaks (moisture, drips) that do not present a safety hazard.  Missing label plates and/or 
stenciling.  Worn paint/scratches on consoles.  Surface Dirty.  Minor Surface rust present. 

Corrosion - Minor Surface rust present.  Few corroded topside fasteners.  Tank coatings recently 
inspected.  Lifelines have light rust. 

EOC Value - 0.8 (Green) EOC DEFINITION – Fully Operable with No Performance Impacting 
Discrepancies. 

EOC Description - Maintenance worthy object works with no loss in performance but has minor discrepancies or 
minimal corrosion.  Problems are anticipated or troubleshooting is necessary.  Minor redundancy impacted with 
no effect on performance.  

Actions – Document man-hour expenditures and 4790/2K deferral for future Ship’s Force actions. 

Shipboard Examples: 

AIR -      Centrifugal pumps cavitate too much.  Indicator lights are burnt out.  Filters need to be changed. 

C4I/CS - Centrifugal pumps cavitate too much.  A minor number of redundant modules within electronic 
systems (SLQ-32, SPY-1, etc.) are inoperative.  Indicator lights are burnt out.  Filters need to be 
changed. 
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HM&E - Centrifugal pumps cavitate too much.  Indicator lights are burnt out.  Filters need to be changed. 

Corrosion - Some running rust topside.  Bilge foundations need preservation.  Discolored deck non-skid.  
Vent plenums have some minor corrosion damage 

EOC Value - 0.7 (Yellow) EOC DEFINITION - Operable with minor discrepancies that do not impact 
performance. 

EOC Description – Maintenance worthy object works with no loss in performance but has significant 
discrepancies that need to be corrected or monitored.  One of many modes may be inoperative.  Minor corrosion. 

Actions – 4790/2k notification needs to be created for discrepancies or requesting outside activity assistance in 
troubleshooting.  Troubleshooting procedures should be initiated.  Consult reference (d) for proper usage of 
Yellow Caution Tags. 

Shipboard Examples: 

AIR  -         Vibration levels for rotating equipment are approaching limits or rising.  Object running hotter 
than normal.  Pressure drops more than maximum.  Radar fails minimum transmit power 
specification by a small amount.  Significant leakage of fluid(s).  Expansion tank levels 
dropping.  Chemistry difficult to maintain. 

C4I/CS -     Vibration levels for rotating equipment are approaching limits or rising.  Object running 
hotter than normal.  Pressure Drops more than maximum.  Radar fails minimum transmit 
power specification by a small amount.  Significant leakage of fluid(s).  Expansion tank 
levels dropping.  Chemistry difficult to maintain. 

HM&E -     Vibration levels for rotating equipment are approaching limits or rising.  Object running 
hotter than normal.  Pressure drops more than maximum.  Significant leakage of fluid(s).  
Expansion tank levels dropping.  Chemistry difficult to maintain. 

Corrosion - Running rust in several topside areas.  Fasteners in topside boxes need replacement.  Tank 
coating work package close to availability maximum.  Watertight Door hinges and latches 
rusted. 

EOC Value - 0.6 (Yellow) EOC DEFINITION - Operable with discrepancies that could potentially 
impact performance in the future.  No Restrictions. 

EOC Description – Maintenance worthy object works with no current loss in performance but performance 
degradation is anticipated.  Significant discrepancies need to be corrected or troubleshooting initiated to prevent 
performance degradation.  Corrosion could impact performance if not corrected. 

Actions – A standing order must be issued to ensure all watch standers are aware of the work around modification 
to operating instructions and procedures.  4790/2K notification needs to be created for discrepancies.  Consult 
Volume V, Part I, Chapter 8 of this manual for requirements for submitting a DFS. 

Shipboard Examples: 

AIR -           Leaks that can be controlled (prevented from becoming a safety issue) by wiping up.  
Temperature that can be controlled by using artificial cooling.  Electronic cooling water low 
flow alarm bypassed because of a faulty flow switch and flow must be monitored by a 
designated watch stander. 
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C4I/CS -      Leaks that can be controlled (prevented from becoming a safety issue) by wiping up.  
Temperature that can be controlled by using artificial cooling.  Electronic cooling water low 
flow alarm bypassed because of a faulty flow switch and flow must be monitored by a 
designated watch stander. 

HM&E -      Leaks that can be controlled (prevented from becoming a safety issue) by wiping up.  
Temperature that can be controlled by using artificial cooling.  Electronic cooling water low 
flow alarm bypassed because of a faulty flow switch and flow must be monitored by a 
designated watch stander.  Testing salinity manually/sounding tanks manually with alarms 
disabled.  Shifting steering could only be accomplished in after steering with bridge syncro 
OOC. 

Corrosion - Incipient damage to structure due to corrosion.  Tank work package at limit for next 
availability.  Bilges have loose rust.  Fasteners broken due to heavy corrosion.  Crew engaged 
in extensive topside preservation.  Some cause code 8 2Ks in CSMP.  Vent Plenums 
significant rusting. 

EOC Value - 0.5 (Yellow) EOC DEFINITION - Operable with discrepancies that effect performance.  
No restrictions on operation. 

EOC Description – Maintenance worthy object is capable of performing intended functions, but not to all 
designed performance standards, or not capable of performing required functions in all operating modes. 

Actions – A standing order must be issued to ensure all watch standers are aware of the work around modification 
to operating instructions and procedures.  4790/2K notification needs to be created for discrepancies.  Based on 
status of related equipment/systems, consult reference (f) for requirements for submitting a CASREP.  Consult 
reference (d) for proper usage of Red Tags for troubleshooting. 

Shipboard Examples: 

C4I/CS   -   Primary power to weapons system has failed and system is operating on alternate power. 

HM&E   -   Ship speed degraded due to hull fouling.  Evaporators operating at reduced capacity (less than 
50% of optimum capacity). 

Corrosion - Corrosion induced structural damage.  Hull thinning based on UT measurements.  Loose 
topside fixtures due to missing or corroded fasteners.  Localized non-skid coating failures. 

EOC Value - 0.4 (Red) EOC DEFINITION - Restricted operation.  Significant discrepancies.  

EOC Description – Maintenance worthy object not operating correctly and no means or work arounds allow the 
object to do everything it was designed to perform. 

Actions – 4790/2K notification needs to be created for discrepancies.  Based on status of related 
equipment/systems, consult reference (f) for requirements for submitting a CASREP.  Consult reference (d) for 
proper usage of Red Tags. 

Shipboard Examples: 

AIR  -         Radar operates but to a reduced range. 

C4I/CS  -    Radar operates but to a reduced range. 

HM&E  -    Main Engine Lube Oil Pump sequencing not consistent. 
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Corrosion - Tank contents contaminated due to leakage.  Ladder corrosion limits personnel access.  Many 
tanks require immediate preservation.  Non-skid Coefficient of Friction failures. 

EOC Value - 0.3 (Red) EOC DEFINITION - Severely degraded with major operational 
restrictions. 

EOC Description – Maintenance worthy object not operating correctly or performing intended functions.  Not a 
threat to personnel safety but further equipment damage may occur from continued operation. 

Actions – 4790/2K notification needs to be created for discrepancies.  Based on status of related 
equipment/systems, consult reference (f) for requirements for submitting a CASREP.  Consult reference (d) for 
proper usage of Red Tags. 

Shipboard Examples: 

AIR   -      Can operate a piece of equipment in local manual subject to the watch stander's response time, 
but not in remote automatic as designed.  Remote operators are all inoperative, so space 
isolation can only be accomplished locally. 

C4I/CS -   Can operate a piece of equipment in local manual subject to the watch stander's response time, 
but not in remote automatic as designed.  Weapons system cannot accept engagement orders 
from Combat Direction System, but can be operated manually.  Remote operators are all 
inoperative, so space isolation can only be accomplished locally. 

HM&E  -  Can operate a piece of equipment in local manual subject to the watch stander's response time, 
but not in remote automatic as designed.  Remote operators are all inoperative, so space 
isolation can only be accomplished locally. 

Corrosion- Structural damage to superstructure due to corrosion that restricts access.  Corroded and 
inoperable combat systems equipment.  Corrosion to key sensors.  Watertight doors inoperable 
due to corroded hinges. 

EOC Value - 0.2 (Red) EOC DEFINITION - Repair Before Operation (RBO). 

EOC Description – Maintenance worthy object not functioning within designed parameters and may only be 
operated under emergency conditions.  

Actions - Secure or turn off object.  Use object only in an operational emergency.  4790/2K notification needs to 
be created for discrepancies.  Based on status of related equipment/systems, consult reference (f) for requirements 
for submitting a CASREP.  Consult reference (d) for proper usage of Red Tags. 

Shipboard Examples: 

AIR   -         Certified Inspector identifies a RBO discrepancy.  Loss of dry air system (or electronic 
cooling water) to a Radar. 

C4I/CS   -    Certified Inspector identifies a RBO discrepancy.  Loss of dry air system (or electronic 
cooling water) to a Radar. 

HM&E   -    Certified Inspector identifies a RBO discrepancy.  Boiler inspection device not available. 

Corrosion - Significant tank leakage due to corroded structure.  Evidence of cracking in structural 
elements.  Lifelines corroded through. 
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EOC Value - 0.1 (Red) EOC DEFINITION - Should not be operated/Battle Short. 

EOC Description – Maintenance worthy object not functioning.  Secure or turn off immediately. 

Actions - Secure or turn off immediately.  4790/2K notification needs to be created for discrepancies.  Based on 
status of related equipment/systems, consult reference (f) for requirements for submitting a CASREP.  Consult 
reference (d) for proper usage of Red Tags. 

Shipboard Examples: 

AIR   -        Steam Receiver alarms are all cut out. 

C4I/CS   -   Safety Cutouts missing on gun mount. 

HM&E   -   Generator vibrates, arcs and sparks.  Boiler alarms are all cut out. 

Corrosion - Critical tanks corroded so that they cannot be used (Fuel Oil Service, Potable Water, JP-5 or 
Reserve Feed). 

EOC Value - 0.0 (Red) EOC DEFINITION - Totally Inoperative. 

EOC Description – Maintenance worthy object does not work at all. 

Actions – 4790/2K notification needs to be created for discrepancies.  Based on status of related 
equipment/systems, consult reference (f) for requirements for submitting a CASREP.  Consult reference (d) for 
proper usage of Red Tags. 

Shipboard Examples: 

AIR - Turn on/off switch on and no response.  Pump or equipment removed. 

C4I/CS - Turn on/off switch on and no response.  Pump or equipment removed. 

HM&E - Turn on/off switch on and no response.  Pump or equipment removed. 

Corrosion - Corrosion in hull such that leakage from sea is occurring. 
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The EOC range of values and definitions are provided below: 

Title EOC 
value or range Description/Definition 

Fully Operable 

1.0  

(Green) 

Configuration or maintenance worthy object 
appears to be in very good material condition.   
It has no evidence of corrosion or noticeable 
discrepancies.  Notification created only for 
Preventive Maintenance actions or ordering 
parts. 

Fully Operable with Cosmetic 
Discrepancies 

0.9 

(Green) 

Maintenance worthy object works with only 
cosmetic discrepancies.  It may have slight 
corrosion.  The documented discrepancy does 
not affect performance.  There are no anticipated 
problems or a need for troubleshooting. 

Fully Operable with  no 
Performance impacting 

discrepancies 

0.8 

(Green) 

Maintenance worthy object works with no loss 
in performance but has minor discrepancies or 
minimal corrosion.  Problems are anticipated or 
troubleshooting is necessary.  Minor redundancy 
impacted with no effect on performance. 

Operable with minor 
discrepancies that do not 

impact Performance 

0.7 

(Yellow) 

Maintenance worthy object works with no loss 
in performance but has significant discrepancies 
that need to be corrected or monitored.  One of 
many modes may be inoperative.  Minor 
corrosion. 

 

Operable with discrepancies 
that could potentially impact 

Performance in the future.  No 
Restrictions 

0.6 

(Yellow) 

Maintenance worthy object works with no 
current loss in performance but performance 
degradation is anticipated.  Significant 
discrepancies need to be corrected or 
troubleshooting initiated to prevent performance 
degradation.  Corrosion could impact 
performance if not corrected. 

Operable with discrepancies 
that effect Performance.  No 

restrictions on operation. 

0.5 

(Yellow) 

Maintenance worthy object is capable of 
performing intended functions, but not to all 
designed performance standards, or not capable 
of performing required functions in all operating 
modes. 

Restricted operation. 
Significant discrepancies. 

0.4 

(Red) 

Maintenance worthy object not operating 
correctly and no means or work around allows 
the object to do everything it was designed to 
perform. 
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Severely degraded with major 
operational restrictions. 

0.3 

(Red) 

Maintenance worthy object not operating 
correctly or performing intended functions.  Not 
a threat to personnel safety but further 
equipment damage may occur from continued 
operation. 

Repair Before Operation 
0.2 

(Red) 

Maintenance worthy object not functioning 
within designed parameters and may only be 
operated under emergency conditions. 

Should not be operated/Battle 
Short 

0.1 

(Red) 

Maintenance worthy object not functioning.  
Secure or turn off immediately. 

Totally Inoperative 
0.0 

(Red) 
Maintenance worthy object does not work at all. 
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 d. (Aircraft Carriers only) Establish a MTRF with the EMO, Combat Systems Officer, or, for FMAs, the 
Electronics Repair Officer as the overall coordinator. 

 e. (Aircraft Carriers only) Maintain an active MTRF.  Use the Module Test and Repair (MTR) Tracking 
System to maintain the ship's MTR performance and production database.  Ensure quarterly 
production/performance reports are submitted in accordance with reference (e).   

8.2.4  Miniature/Microminiature Repair Program Coordinator/Module Test and Repair Facility Coordinator.  The 
2M/MTRF Coordinator shall: 

 a. Coordinate and monitor the effectiveness of the 2M Work Center (WC) and the repair program. 

 b. Provide adequate space with environmental controls to support the 2M WC using the guidance of 
references (c) and (f). 

 c. Submit additional/new 2M and test equipment requirements to the TYCOM Representative, providing 
complete justification (e.g., workload, documented manhours, added capabilities with addition of new 
equipment). 

 d. Ensure adequate numbers of 2M trained and technically qualified personnel support the WC. 

 e. Ensure 2M personnel and station requirements are met per the criteria of Section 8.4 of this chapter. 

 f. Ensure 2M WC personnel are formally trained in the operation and maintenance of all ATE and MTRF 
equipment. 

 g. Maintain an up to date library inventory of Gold Disks for the AN/USM-674(V)(2) and test 
documentation for other installed ATE, in accordance with TYCOM outfitting requirements.  Develop 
and submit Silver Disks to Naval Undersea Warfare Center, Fleet Engineering Office for CCAs/EMs 
which are not supported by Gold Disks. 

 h. Ensure all 2M repair actions are documented per reference (d). 

 i. Ensure the Electrostatic Discharge (ESD) procedures of references (g) and (h) are implemented within 
the 2M WC to provide adequate protection for ESD sensitive CCAs/EMs. 

 j. Coordinate with supply to ensure all CCAs/EMs meet the packaging requirements of per reference (i).  

 k. Ensure all CCAs/EMs certified RFI are processed as discussed in Section 8.5 of this chapter. 

 l. Maintain a complete inventory of 2M, ATE, AN/USM-674(V)(2), materials and consumables. 

 m. Ensure compliance with all applicable safety procedures in accordance with reference (j). 

 n. Ensure that the MTR Tracking System is used to record all maintenance actions and produces required 
production reports. 

8.2.5  Commander, Navy Regional Maintenance Center.  The Commander, Navy Regional Maintenance Center shall 
maintain qualified 2M/MTR Fleet Coordinators at Norfolk Ship Support Activity (NSSA) Regional Maintenance 
Center (RMC)/Southwest RMC.  Fleet Coordinators are responsible for 2M/MTR Inspections and Certifications in 
their respective geographical areas (i.e., NSSA RMC is responsible for Atlantic and Southwest RMC is responsible 
for Pacific). 

8.2.5.1  Regional Maintenance Center.  The RMC 2M/MTR Inspection and Certification Branch (NSSA RMC, 
Southeast RMC, Southwest RMC, Pearl Harbor, Sasebo, Yokosuka, Everett) shall: 
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 a. Maintain a certified laboratory for the purposes of recertifying technicians, where Field Service 
Engineers are assigned. 

 b. Maintain certified 2M/MTR Inspectors. 

 c. Test operate and certify all 2M/MTR related equipment and report inspection results to the appropriate 
TYCOM. 

 d. Conduct technician recertifications and issue operator proficiency cards to qualified 2M technicians. 

8.3  AUTHORIZED MINIATURE/MICROMINIATURE OUTFITTING.  Authorized 2M outfitting is identified in 
reference (b). 

8.4  MINIATURE/MICROMINIATURE PERSONNEL AND STATION REQUIREMENTS.  References (f) and 
(k) provide certification criteria for all 2M stations and technicians.  Reference (f) contains information on 2M repair 
stations and the Quality Assurance (QA) standards for workmanship. 

8.5  PROGRESSIVE REPAIR PROCESS.  The progressive repair process is the sequential attempt to test and repair 
CCAs/EMs.  Reference (l) requires repairs at the lowest possible level.  Reference (a) describes Repairables 
Management for Depot Level Repairables (DLR) and Field Level Repairables (FLR).  2M repair technicians will 
screen and attempt to repair all CCAs/EMs within their training and capability, regardless of cognizance or the 
Source Maintenance and Recoverability code. 

8.5.1  Repair Process.  The two principal categories of 2M repair are normal and emergency as defined in reference 
(l).  Appendices A and B of this chapter define the emergency and normal processes respectively. 

8.5.2  Ship's Force Process.  An activity's repair capability and the type of 2M station may differ depending upon 
TYCOM outfitting.  Such differences include the type of 2M station (MN or MC) and outfitting of test capability 
(AN/USM-674(V)(2), Huntron 2000, GPETE, etc.).  These factors plus 2M technicians' training/certification dictate 
Ship's Force ability to screen and repair CCAs/EMs.  Regardless of these differences, an attempt should be made to 
repair all CCAs/EMs prior to their forwarding to the FMA. 

 a. The 2M WC shall be designated as CSE3 (OE15 for Aircraft Carriers).  All 2M work will be 
documented using these WCs.  Final action codes will use "7 series" in accordance with reference (d). 

 b. Submit Beyond Capability Maintenance to the FMA using an OPNAV 4790/2K or MJC-OXCA-C028.  
The WC responsible for the system will forward the CCA/EM to the FMA if the CCA/EM repair is 
beyond the capability of the 2M WC. 

 c. Supply Officers have different responsibilities for DLRs or FLRs, per references (a) and (m). 

 (1) DLRs.  Carcass tracking procedures are delineated in local command instructions and will 
identify supply/maintenance personnel responsibilities for tracking CCAs/EMs either at the 
Ship's Force 2M WC or the FMA WC.  Supply Officers are authorized to delay stock issue, 
replenishment, and non-RFI turn-in for up to 72 hours pending testing and repair.  Aircraft 
Carrier WC OE15 MTRF will use the Progressive Repair Program with the MTR Tracking 
System to support Supply/MTRF interaction.  

 (2) FLRs.  Disposal of FLRs can be accomplished by either Ship's Force or the FMA. 

8.5.3  Fleet Maintenance Activity Process.  FMAs have additional 2M repair and ATE capabilities exceeding the 
Ship's Force level.  The FMA will conduct repairs to CCAs/EMs if it is within their capability. 
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VOLUME VI 

CHAPTER 9 

METROLOGY AND CALIBRATION PROGRAM 

REFERENCES

 (a) 

. 

OPNAVINST 3960.16

 (b) 

 - Navy Test, Measurement and Diagnostic Equipment (TMDE), Automatic Test 
Systems (ATS), and Metrology and Calibration (METCAL) 
COMNAVAIRFORINST 4790.2

 (c) 
 - Naval Aviation Maintenance Program 

OPNAVINST 4700.7
 (d) 

 - Maintenance Policy for U.S. Naval Ships 
OPNAVINST 4000.57

 (e) 

 - Logistic Support of the TRIDENT and POSEIDON Fleet Ballistic Missile 
(FBM) Systems 
NAVSEAINST 4734.1

 (f) 

 - NAVSEA Test, Measurement, and Diagnostic Equipment (TMDE) and 
Calibration Programs 
NAVSEA ST700-AA-LST-010/NAVAIR 17-35NCA-1

 (g) 
 - Navy Calibration Activity (NCA) List 

NAVSEA OD 45845/NAVAIR 17-35MTL-1
 (h) 

 - Metrology Requirements List (METRL) 
NAVSEA ST000-AG-IDX-010

 (i) 

 - Test, Measurement and Diagnostic Equipment Index (TMDEI) CD-
ROM Version 
NAVSEA ST700-AM-GYD-010/METCAL

 (j) 

 - METCAL Calibration Laboratory Requirements and 
Certification Guide 
NAVAIR 17-35QAL-15

 (k) 
 - Naval Aircraft Carrier (METCAL) Program Manual 

OPNAV 43P6
 (l) 

 - MEASURE Users Manual 
NAVSEAINST 4790.8/OPNAVINST 4790.4

 (m) 

 - Ships' Maintenance and Material Management (3-M) 
Manual 
NAVSUP Publication 485

 (n) 
 - Afloat Supply Procedures 

COMNAVSEASYSCOM WASHINGTON DC 03004Z FEB 09

 (o) 

 - SISCAL Policy Guidance - Level 2 
Calibrations 
NAVSEA S0400-AD-URM-010/TUM

 (p) 
 - Tag-Out Users Manual 

NAVSEAINST C9210.4

9.1  PURPOSE.  To promulgate policy and assign responsibility for the management of the Navy Test, 
Measurement and Diagnostic Equipment (TMDE) which includes the associated Metrology and Calibration 
(METCAL) program, in accordance with reference (a). 

 - Changes, Repairs and Maintenance to Nuclear Powered Ships 

9.1.1  Scope.  This instruction applies to all Navy commands whose maintenance policy and practices fall under the 
cognizance of references (b), (c) and (d) and Fleet shore activities such as Fleet Area Control and Surveillance 
Facilities.  Excluded are calibration activities and equipment under the technical cognizance of the Radiation 
Detection, Indication and Computation program. 

9.1.2  Policy.  The Chief of Naval Operations (CNO), Office of the Chief of Naval Operations (OPNAV) N4, sets 
policy to ensure all TMDE used for quantitative measurements are maintained and calibrated at the lowest practical 
level.  Specific CNO policy is stated in reference (a). 

9.2  RESPONSIBILITIES. 

9.2.1  Fleet Commanders. 

 a. Operationally administer the TMDE and METCAL programs in accordance with reference (a).  

 b. Ensure that TMDE calibration and repair is performed at the lowest level practical using certified 
laboratories and trained technicians. 
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 c. Calibrate all TMDE within the capability of the Regional Calibration Centers (RCC), Type Commander 
(TYCOM) and shipboard calibration activities. 

 d. Assign a Fleet Representative to the TAMS Executive Board. 

 e. Chair Fleet TMDE - METCAL Working Groups.  Commander, Atlantic Fleet chair Test and 
Monitoring Systems (TAMS) Executive Board Fleet Support Standing Committee. 

 f. Establish the Shipboard Instrumentation System Calibration (SISCAL) program in accordance with 
reference (e) as required. 

 g. Provide funding for calibration and repair of TMDE including calibration standards, except as follows: 

 (1) Naval Air Systems Command (NAVAIR) will fund for fleet aviation TMDE calibration and 
repair. 

 (2) Strategic Systems Programs (SSP) will fund for TRIDENT TMDE calibration and repair. 

 h. Evaluate Regional Maintenance Center (RMC)/RCC and coordinate with Naval Sea Systems Command 
(NAVSEA) for standards to support new capabilities. 

 i. Provide funding for audit and certification of Fleet Navy calibration laboratories and Field Calibration 
Activities (FCA). 

9.2.2  Type Commander. 

 a. Assign a METCAL Manager to administer TMDE and METCAL program requirements in accordance 
with references (a) and (b).  Serve as a voting member to the Fleet TMDE - METCAL Working Group. 

 b. Review Fleet Forces Allowance Change Requests and forward to the TMDE Allowance Manager.  
TMDE Allowance Managers are:  TYCOM for aviation activities, SSP for TRIDENT activities and 
NAVSEA 04 for all remaining activities.   

 c. Redistribute excess TMDE.  Aviation activities and TRIDENT activities will follow the guidance of 
NAVAIR and SSP respectively in redistributing TMDE.  The Atlantic and Pacific Fleets will use the 
Consolidated TMDE Readiness Assessment (CTRA) Program.  

 d. Provide properly trained personnel to authorized calibration activities for the repair and calibration of 
assigned TMDE.  Manage assigned calibration standards and calibration laboratories and FCAs in 
accordance with reference (a) and the guidance provided by the appropriate Systems Command 
(SYSCOM). 

 e. Perform Quality Assurance reviews of laboratories and ensure compliance with this instruction and 
appropriate SYSCOM instructions. 

 f. Budget and manage funds to support calibration overflow for calibration support beyond the capability 
of RMC/RCC, TYCOM and shipboard calibration activities. 

 g. Ensure that Regional Loan Pools (RLP) are established in RMC/RCC. 

 h. Coordinate with NAVSEA 04RM34 for Sub-Category (SCAT) assignments and Ship's Portable 
Electrical/Electronic Test Equipment Requirements List (SPETERL) revisions. 

 i. Assist Fleet Commander representatives in managing the Fleet TMDE and METCAL programs. 
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 j. Assist platforms with their Departure From Specification (DFS) requests and coordinate approval of 
DFSs that require NAVSEA Technical Warrant Holder (TWH) approvals. 

9.2.3  NAVSEA Technical Authority. 

 a. The NAVSEA METCAL TWH is the Technical Authority for all equipment/systems under the 
NAVSEA technical cognizance. 

 b. Naval Surface Warfare Center (NSWC) Corona Division is the TWH’s Engineering Agent (EA) for 
metrology and calibration.  NSWC Corona performs acceptance tests for new equipment for induction 
into the METCAL program, sets and modifies calibration intervals for non-installed TMDE and 
publishes metrology associated documents such as the Naval Calibration Activity List and the 
Metrology Requirements List (references (f) and (g)) in accordance with SYSCOM directives.  NSWC 
Corona may be contacted by telephone or message for resolution of urgent technical problems related to 
calibration standards or Instrument Calibration Procedures.  

 c. Naval Surface Warfare Center, Carderock Division, Ship Systems Engineering Station (NSWCCD-
SSES) is the TWH’s EA for all shipboard installed instrumentation.  NSWCCD-SSES determines 
shipboard instrumentation calibration workload (cal "YES" or "NO") by applying the principles of 
Reliability-Centered Maintenance, sets and modifies calibration intervals for shipboard 
instrumentation/systems, develops and validates associated calibration procedures and publishes related 
calibration documentation such as ship-specific Calibration Requirements Lists (CRL), calibration 
procedures that are promulgated via the Planned Maintenance System (PMS) (Maintenance 
Requirement Cards (MRC)), and System Calibration Procedures (SCP) in accordance with NAVSEA 
directives (see paragraph 9.7 of this chapter).  NSWCCD-SSES may be contacted by telephone or 
message for resolution of urgent technical problems related to calibration of shipboard instrumentation, 
calibration PMS and/or SCPs.  (SSES). 

 d. NSWC Corona Division, Seal Beach Detachment is the TWH EA for TMDE, prepares specifications 
for new TMDE and makes technical recommendations to the TMDE Program Manager on what 
instruments are listed in the TMDE Index.  Seal Beach Detachment may be contacted by telephone or 
message for resolution of urgent technical problems related to all Navy TMDE. 

9.2.4  Immediate Superior In Command. 

 a. Monitor calibration readiness status within their respective organizations, especially ships in a pre-
deployment status.  Forward requests for assistance to the TYCOM METCAL Manager. 

 b. Monitor the effectiveness of Shipboard Gage Calibration Program (SGCP) FCAs. 

 c. Ensure that ships with FCAs extend their service to other ships in company, as appropriate, to reduce 
cost and turn-around time of calibration. 

 d. Ensure that each ship with an FCA has all the necessary standards, documentation and trained personnel 
to maintain current certification. 

 e. Coordinate resolution of calibration problems found by the TYCOM designated support activity for 
assigned ships. 

 f. (Submarine Force only) Ensure each activity actively supports the Periodic Maintenance Requirement 
(PMR)/Maintenance Resource Management System scheduling program by maintaining at least 95% 
accomplishment rate for all calibration equipment in its inventory.  The PMR reports or equivalent will 
be used to monitor the program. 

9.2.5  Commanding Officers All Forces. 
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 a. Maintain a high degree of TMDE calibration readiness including installed instruments. 

 b. Appoint in writing, a calibration coordinator/test equipment manager responsible for all matters related 
to the calibration of ship's TMDE.  Separate coordinators may be appointed for electronic and 
mechanical equipment. 

 c. Maintain TMDE allowances in the SPETERL.  Advise the TYCOM METCAL Manager and contact the 
CTRA to fill deficiencies prior to submitting requisitions for replacement test equipment through the 
supply system.  Deliver excess test equipment to the CTRA facility. 

 d. Use only standard test equipment listed in reference (h).  Inform the TYCOM METCAL Manager of 
system maintenance requirements that are not supported by standard test equipment.  Special Purpose 
Electronic Test Equipment (SPETE) that is approved per reference (e) is authorized for designated 
systems only.  SPETE shall not be used as a general purpose test requirement. 

 e. Ensure TMDE is submitted for calibration prior to the calibration due date, with all accessories, power 
cords and technical manuals required to complete calibration. 

 f. Submit pre-deployment calibration requirements to the RMC METCAL Coordinator at least 60 days 
before deployment.  Conduct an inventory of all SPETE to confirm material condition and calibration 
due dates. 

 g. Calibration Readiness Goal: Submarine Force - 95% 
    Air Force and Surface Force - 85% 

9.2.6  Commanding Officers Surface Force. 

 a. Ensure the SGCP FCA is currently certified and properly staffed with trained personnel, documentation 
and calibration standards (allowance quantities listed in the SPETERL). 

 b. Ship’s Force is responsible for the calibration of all instrumentation within their SGCP FCA capability.  
SGCP trained technicians are the only authorized personnel to accomplish calibration using SGCP 
calibration standards.  The SGCP calibration procedures are found in the shipboard Planned 
Maintenance System (PMS), workcenter FCA1, MIP 9802 series.  SGCP calibration standards 
allowance quantities are listed in the SPETERL per reference (i). 

 c. Ensure the CRL is used as a technical authority guidance to determine calibration requirements for all 
installed instruments.  The calibration requirement determines whether an installed instrument is either 
critical or non-critical.  Critical instruments are defined as instrumentation that monitors a parameter 
which is required to be within a specified operating range, or limits, to minimize hazards to human 
safety or failure of a mission essential equipment or system.  These instruments are calibrated at a 
specific frequency (e.g., 12, 18, 24 or 36 months).  All other instruments are classified as non-critical, 
No Calibration Required (NCR). 

 d. Use a TYCOM approved formal recall system for scheduling, planning and monitoring the ship's 
calibration status. 

 e. Ensure FCA equipped ships offer support to other ships in company on a not-to-interfere basis with 
own ship's work schedules. 

 f. Request calibration services, beyond the capability of the onboard FCA, from the RMC METCAL 
Coordinator. 

 g. Maintain liaison with the RMC METCAL Coordinator to make sure TMDE scheduled for off-ship 
calibration are delivered and returned according to the agreed upon schedule. 
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 (b) Previously rejected (PRE_REJ), left over from last SISCAL. 

 (c) Not Installed (NI), instrument missing. 

 (d) Not Done Due to Ship Operations (NDSO). 

 (e) Not Done at Ship’s Request (NDSR). 

 (f) Not Done Due to Shipyard (NDSY). 

 (g) Could Not Be Isolated (CNI). 

 (h) Equipment Out Of Commission (OOC). 

 (i) Not On Site Capable (NOSC), No Procedure (NOPRO) or No Calibration Standard 
(NS).  NSWC SSES will coordinate with NAVSEA Program Offices to resolve. 

 c. Current Ships Maintenance Project (CSMP).  Ship’s Force will submit a ships maintenance action form 
OPNAV 4790/2K or Automated Work Request, to identify the deferred maintenance for the 
instruments not calibrated during the SISCAL visit.  Following additional guidance is provided to assist 
in drafting the 2K or the Automated Work Request. 

 (1) CSMP Summary:  Identify either as “SISCAL call-back” or “SISCAL II”.  SISCAL II is used 
when more than 100 instruments require calibration. 

 (2) Problem Description:  Instruments were not calibrated during the SISCAL visit. 

 (3) Problem Solution:  Calibrate following level 2 instruments (list by CRL reference number or 
attach a 2L as required with the CRL reference numbers for each instrument).  Rejected, CNI 
and OOC items would be identified in a separate 2K for ordering replacement parts and called 
down from the CSMP for accomplishment when instruments are replaced or repaired. 

 d. Departure From Specification (DFS).  SISCAL DFS messages are requests for minor temporary 
departures and are submitted in accordance with Volume V, Chapter 8 of this manual.  A SISCAL DFS 
would be submitted for the following reasons: 

 (1) Extending the periodicity of the ship’s SISCAL requirement.  TYCOM approves DFS up to six 
months.  DFS in excess of six months requires NAVSEA 04RM concurrence. 

 (2) Extending the periodicity for individual level 2 and 3 instruments with expired calibration due 
dates or replaced while away from homeport/calibration facility. 

 (3) Level 2 instruments that were not calibrated during SISCAL due to lack of a calibration 
procedure or calibration standard. 

 (4) Other shipboard SISCAL DFS requests will be evaluated on a case-by-case basis. 

 e. DFS requests will not be approved for the following: 

 (1) Instrumentation within the calibration capability of the SGCP FCA. 

 (2) Instrumentation not calibrated during a SISCAL visit due to an out of commission or rejected 
status. 
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 f. SISCAL workload may only be contracted out if certified as a Navy lab and approved by NAVSEA 04 
to use SCPs (system calibration).  Commercial activity must calibrate using periodicities listed in the 
CRL.  The commercial activity must provide calibration data to Ship’s Force in format to accommodate 
entry into TCR. 

9.7.1  Calibration Requirements List.  The CRL is the technical reference for installed calibration requirements and 
includes data pertinent to each instrument (e.g., nomenclature, system, periodicity, calibration activity, etc.).  
SISCAL teams, SGCP, Aviation Intermediate Maintenance Departments (AIMD) and Regional Calibration Centers 
provide SISCAL calibration support.  Approved calibration procedures include MIP 9802, SCP and Instrument 
Calibration Procedures.  Only SISCAL Teams are authorized to use SCPs. 

 a. The CRL is the primary technical reference for shipboard installed instrumentation.  The CRL is 
distributed to the Engineer Officer and AIMD Officer (LHA/LHDs/CVNs). 

 b. CRL Validation.  

 (1) Ship’s Force validates CRL to make ship specific.  Validate SGCP responsible instrumentation 
and submit TMDER changes for conflicts in nomenclature, function, range, location or 
calibration requirement.  The SISCAL team is responsible for validating SISCAL instruments. 

 (2) Feedback to CRL changes for add/deletes or changes can be submitted using MCMS or 
TMDER, via mail or email 

  Hardcopy changes shall be addressed to: 
  COMMANDER, CODE 310 

TMDER BLDG 1388 
NAVSURFWARCENDIV NSDSA 
4363 MISSILE WAY 
PORT HUENEME CA 93043-4307 
TMDERs can also be generated and sent electronically at the NSDSA website:   
https://nsdsa2.phdnswc.navy.mil/tmder/tmder.asp?lvl=1 

 (3) Ship’s Force match CRL data to the METCAL AIS or Calibration Recall and Inventory 
System inventory and submit changes to the MEASURE Operational Control Center East or 
West.  The CRL and METCAL AIS do not have matching data elements as MEASURE and 
Calibration Recall and Inventory System; refer to the CRL CD-ROM Users Guide. 

 c. The CRL is the technical authority document for all shipboard instrumentation calibration requirements.  
To preclude continuous and duplicative review of TMDERs, inspecting activities are to coordinate 
directly with NAVSEA METCAL TWH, regarding any instrument believed to be critical but indicates 
No Calibration Required in the CRL.  Ship’s Force is not required to calibrate these instruments unless 
specifically approved by NAVSEA METCAL TWH. 

 d. Calibration intervals in the CRL take precedence over the intervals in technical manuals and the 
Metrology Requirements List. 

 e. Broken or inoperative Level I installed instruments identified as CAL=Y in the CRL that are replaced 
during deployment must be calibrated prior to use.  If unable to calibrate due to lack of Calibration 
Standard, qualified personnel or calibration procedure, submit a DFS in accordance with paragraph 
9.7d. of this chapter and use an “Out-of-Cal” label in accordance with reference (o).  Extreme care 
should be exercised when using “Out-of-Cal” instruments. 

9.7.2  Calibration Interval.  Since calibration intervals are identified in different technical documents, use the 
following order of precedence for determining and assigning the proper calibration interval: 
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 a. Reactor Plant Manual. 

 b. PMS documentation. 

 c. CRL. 

 d. Reference (g) of this chapter.  Unless superseded by PMS, the generic calibration intervals for all other 
instruments found in Section 2 of reference (g) will be used. 

 e. System or equipment technical manuals. 

9.7.3  Markings for Test, Measurement and Diagnostic Equipment. 

 a. Installed Instrumentation.  All instrumentation will be clearly labeled with current calibration stickers 
and have easily read serial numbers.  If the instrument does not have a serial number inscribed by the 
manufacturer, Ship's Force must inscribe a ship-generated serial number in a clearly visible location.  
Attached tags are acceptable for instruments without space for inscribing a serial number.  Serial 
number should include:  Hull Number + CRL reference number (i.e., DDG5100025). 

 b. Serial Numbers for TMDE other than Installed Instrumentation.  All TMDE will be clearly labeled with 
current calibration stickers and have easily read serial numbers.  If the TMDE item does not have a 
serial number inscribed by the manufacturer, Ship’s Force must inscribe a ship-generated serial number 
in a clearly visible location.  Attached tags are acceptable for TMDE without space for inscribing a 
serial number.  Serial number should include:  Hull Number + Work Center + four digit sequential 
number starting with 0001 (i.e., DDG51OE010001).  The new serial number should be annotated in the 
TYCOM Calibration Program, either the SGCP FCA for mechanical instrumentation or the Test 
Equipment Petty Officer for electronic test equipment. 

 c. The “Out-of-Cal” label listed in reference (o) is not a METCAL label but rather an operational label 
used to make watch standers aware of abnormalities that require additional attention.  Please refer to 
reference (o) for proper use of the label.  Extreme care should be exercised when using “Out-of-Cal” 
instruments. 

9.8  LHA AND LHD CLASS SHIP METROLOGY AND CALIBRATION PROGRAM. 

9.8.1  Purpose.  To establish the consolidated METCAL program for LHA and LHD class ships.  This guidance 
implements policy and responsibility for the management of TMDE onboard these ship classes.  The CNO 
METCAL policy is promulgated in reference (a). 

9.8.2  Background.  LHA and LHD class ships have formerly operated three distinct calibration programs:  AIMD 
FCA for aviation Support Equipment; Combat Systems Electronic FCA supporting GPETE and SPETE for the 
ship's non-aviation electronic/electrical and weapons systems; and the Engineering SGCP for installed 
instrumentation associated with Hull, Mechanical and Electrical (HM&E) systems.  This guidance establishes and 
describes a consolidation of the three programs into a single program for shipboard calibration support.  For the 
purpose of this section, TMDE are considered to be all shipboard GPETE, SPETE, Support Equipment, calibration 
standards and the installed instrumentation that support HM&E systems. 

9.8.3  Discussion.  The forces afloat METCAL program for LHA and LHD class ships is intended to improve force 
readiness and self-sustainability through the consolidation of the three existing, separate calibration programs 
laboratories into a single management entity under the management of the AIMD Officer.  This guidance preserves 
the positive aspects of all previous calibration programs and results in a more efficient use of personnel, a 
conservation of physical space and a reduction of expenditures for calibration standards.  
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9.8.4  Scope.  This guidance is directive in nature and may be cited as authority for actions as the need dictates.  
Reference (j) is a parallel effort onboard aircraft carriers, and may be used as an authoritative reference for 
overlapping procedures and responsibilities.  Reference (k) provides MEASURE documentation procedures.  
Reference (g) remains the authoritative reference document for all general procedural issues relating to calibration.  
Reference (b) addresses CNO concepts, policies, organizations, maintenance support procedures and 
organizational/intermediate maintenance.  In the event the contents of this guidance or reference (j) conflict with any 
directive issued by higher authority, the latter shall prevail. 

9.8.5  Applicability.  This guidance is applicable for all calibration performed by LHA and LHD class Ship's Force 
personnel, with the exception of technical matters pertaining to Radiation Detection, Indication and Computation 
equipment, which are the responsibility of Commander, Naval Sea Systems Deputy for Logistics (SEA 04).  
Nothing in this directive detracts from these responsibilities. 

9.8.6  Action. 

 a. Commanding Officers shall have the overall responsibility for maintaining a high degree of calibration 
readiness for all TMDE. 

 b. AIMD Officers shall: 

 (1) Be the shipboard METCAL program manager. 

 (2) Be the consolidated FCA manager. 

 (3) Provide calibration, per the intervals and procedures of reference (g), except as noted in 
paragraph 9.7 of this chapter, where the CRL takes precedence for SISCAL instrumentation 
calibration intervals and procedures.  Provide repair services for all qualifying shipboard 
TMDE per reference (j). 

 (4) Maintain custody of, and be accountable for, all shipboard standards for calibration of TMDE. 

 (5) Use MEASURE to plan, schedule, monitor and document the calibration of all TMDE per 
reference (k). 

 (6) Staff the shipboard FCA with qualified calibration technicians and provide training to maintain 
their proficiency. 

 (7) Ensure all approved calibration standards are available to support the authorized workload. 

 (8) Ensure all documentation required to support calibration is current and available to personnel 
operating the FCA. 

 (9) Produce appropriate documentation or document the repair requirement and record repair 
accomplishment into MEASURE and the aviation Maintenance and Material Management 
system. 

 (10) Calibrate all TMDE within the capability of the onboard FCA.  Calibration standards have first 
priority for calibration, with all other priorities based on mission requirements determined in 
coordination with affected department heads. 

 (11) Schedule required calibration and repair requirements beyond the capability of the shipboard 
FCA to another calibration laboratory.  Calibration of NAVAIR Standards and Support 
Equipment beyond the capability of the FCA shall be authorized and scheduled in accordance 
with reference (b). 
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 (12) Coordinate the calibration of TMDE that is beyond FCA capability with external resources 
based on accessibility and cost effectiveness.  Five general categories of external resources are 
available to the FCA.  The resources, in order of precedence to be used, are: 

 (a) Ashore AIMDs and RCCs. 

 (b) System Command sponsored Navy Calibration Laboratories. 

 (c) Navy depot level activities. 

 (d) Other Department of Defense calibration laboratories approved for use by TYCOM. 

 (e) Navy Certified commercial calibration laboratories. 

 (13) Coordinate all TMDE repairs with outside resources.  The precedence (based on cost 
effectiveness) for selecting the outside resource for repairs is: 

 (a) AIMD and RCC. 

 (b) COMNAVAIRSYSCOM Depot Level Rework Program for Support Equipment and 
Items (Individual Material Readiness List). 

 (c) Naval shipyards and ship repair facilities. 

 (d) Designated Overhaul Points listed in the Master Repairable Item List. 

 (e) Naval Systems Command field activities. 

 (f) Navy Certified commercial repair facilities. 

NOTE: REPAIR OF NAVAIR STANDARDS AND SUPPORT EQUIPMENT BEYOND THE 
CAPABILITY OF THE FCA SHALL BE AUTHORIZED AND SCHEDULED IN 
ACCORDANCE WITH REFERENCE (b). 

 (14) Submit only operational TMDE for off-ship calibration.  All functions and ranges to be 
calibrated must be operating and usable unless special calibration is requested.  Verify all 
necessary accessories, power cords, and technical manuals, as required to complete the 
calibration, are included with the instruments at the time of calibration. 

 (15) Request TYCOM authorization (COMNAVAIRFORCE) for repair of NAVAIR assigned 
calibration standards per the NAVAIR METCAL Scheduling Letter, NAVAIR Ltr 13640 Ser 
3.9.2/series.  Contact information for COMNAVAIRFORCE:  

  Phone - Commercial (757) 445-4434, DSN 565-4434 
  Fax - Commercial (757) 444-1690, DSN 564-1690 
  Message - COMNAVAIRFORCE SAN DIEGO CA//N421Q/N421QC// 

 (16) Coordinate with Commander, Regional Support Center METCAL manager for SISCAL 
scheduling.  AIMD is authorized to calibrate all instrumentation within the capability of the 
FCA except instruments requiring SCPs per the CRL.  SCPs will be performed by SISCAL 
teams.  Ensure SISCAL instrumentation is calibrated at the periodicity with the procedure 
listed in the CRL. 

 (17) Ensure the FCA provides support under the Strike Force Intermediate Maintenance Activity 
concept. 
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 c. Engineer Officers shall: 

 (1) Report all TMDE which require calibration to the AIMD Officer for inclusion in the ship's 
calibration recall schedule upon request. 

 (2) Deliver portable TMDE for calibration to the FCA per the AIMD managed calibration recall 
schedule. 

 (3) Coordinate in-place calibration requirements for non-portable TMDE with the AIMD Officer. 

 (4) Ensure only operational TMDE are submitted for calibration.  All functions and ranges to be 
calibrated must be operating and usable unless special calibration is requested.  Verify all 
necessary accessories, power cords, and technical manuals, as required to complete the 
calibration, are included with the instruments at the time of submission. 

 (5) Notify the AIMD Officer and, when applicable, the Combat Systems Officer, of any TMDE 
inventory changes, TMDE configuration changes, CRL changes that may affect the calibration 
recall schedule or require additional calibration procedures or standards. 

 (6) Maintain the allowance quantities of authorized TMDE. 

 (7) Report the inventory and configuration of all TMDE supporting HM&E systems and combat 
support systems using the SCLSIS. 

 (8) Maintain a ship specific CRL or Critical Instruments List for ship HM&E systems and combat 
support systems. 

 (9) Submit all TMDE repair requirements to the AIMD Officer.  A formal repair request, such as a 
Visual Information Display System/Maintenance Action Form (VIDS/MAF) or an OPNAV 
4790/2K, is not required for repair by the shipboard FCA.  MEASURE METER cards will be 
provided by the ship's calibration laboratory. 

 d. Air Officers shall: 

 (1) Report all TMDE eligible for calibration to the AIMD Officer for inclusion in the ship's 
calibration recall schedule. 

 (2) Deliver portable TMDE for calibration to the FCA per the AIMD managed calibration recall 
schedule. 

 (3) Ensure only operational TMDE are submitted for calibration.  All functions and ranges to be 
calibrated must be operating and usable unless special calibration is requested.  Verify all 
necessary accessories, power cords, and technical manuals, as required to complete the 
calibration, are included with the instruments at the time of submission. 

 (4) Coordinate in-place calibration requirements for non-portable TMDE with the AIMD Officer. 

 (5) Notify the AIMD Officer and, when applicable, the Combat Systems Officer, of any TMDE 
inventory changes, TMDE configuration changes that may affect the calibration recall 
schedule, in-place calibration requirements or require additional calibration procedures or 
calibration standards. 

 (6) Maintain the allowance quantities of authorized TMDE. 
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 (7) Submit all TMDE repair requirements to the AIMD Officer.  A formal repair request, such as a 
VIDS/MAF or an OPNAV 4790/2K, is not required for repair by the shipboard FCA.  
MEASURE meter cards will be provided by the ship's calibration laboratory. 

 e. Combat Systems Officers shall: 

 (1) Report all portable and installed GPETE or SPETE eligible for calibration to the AIMD 
Officer for inclusion in the ship's calibration recall schedule. 

 (2) Deliver portable TMDE for calibration to the FCA per the AIMD managed calibration recall 
schedule. 

 (3) Ensure only operational TMDE are submitted for calibration.  All functions and ranges to be 
calibrated must be operating and usable unless special calibration is requested.  Verify all 
necessary accessories, power cords, and technical manuals, as required to complete the 
calibration, are included with the instruments at the time of submission. 

 (4) Notify the AIMD Officer of any TMDE inventory changes, TMDE configuration changes that 
may affect the calibration recall schedule or require for additional calibration procedures or 
calibration standards. 

 (5) Maintain GPETE/SPETE inventories in quantities allowed in the SPETERL.  Include funding 
procurement of TMDE when assets are not available through CTRA programs. 

 (6) Report the inventory and configuration of all TMDE supporting combat systems using 
SCLSIS. 

 (7) Submit all TMDE repair requirements to the AIMD Officer.  A formal repair request, such as 
VIDS/MAF or an OPNAV 4790/2K, is not required for repair by the shipboard FCA. 

9.9  NUCLEAR PROPULSION CALIBRATION REQUIREMENTS.  Nuclear propulsion plant gages, meters, 
thermometers and other instruments in those reactor plant systems specified by reference (p) must be calibrated in 
accordance with the requirements of the applicable Reactor Plant Manual.  Other nuclear-powered ship's system 
calibration must be performed per the requirements of reference (a).
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 (1) Identification of shipboard topside corrosion problem areas.  

 (2) Recommendations for methods and means of corrosion problem correction. 

 (3) Informing Ship's Force of local industrial assets, including local Fleet Maintenance 
Activity/RMC, other industrial facilities (i.e., industrial activities) or Commercial Industrial 
Services assets. 

 (4) Self-help information for Ship's Force. 

 (5) Technical assistance on setting up and updating a ship's Corrosion Prevention and Control 
Program. 

 c. Perform tank, void and general structural inspections as tasked by the Port Engineers and MPMs.  
Inspections on surface ships and aircraft carriers will use references (a) and (c).  Inspector/surveyor will 
ensure all inspection data is entered into the CCIMS database within three working days upon 
completion of inspection.  

13.4.3  Surface Ships. 

 a. Set up an ongoing corrosion prevention and control program, including all topside structure, equipment, 
machinery, fixtures, combat and weapons systems, and components. 

 (1) For Commander, Naval Surface Force, use reference (d) as guidance. 

 (2) For Commander, Naval Air Force, use reference (e) Chapter 8 as guidance. 

 (3) Additional guidance can be found in references (a), (b), Maintenance Index Page (MIP) 1500, 
MIP 6300 and MIP 6641. 

 b. Take planned and/or corrective action on all potential discrepancies, and enter all significant 
discrepancies into the Current Ship's Maintenance Project. 

 c. Ensure scheduled AWRs requesting tank, void and general structural inspections are conducted by 
RMC or Type Commander assigned inspectors and surveyors as required by work center Planned 
Maintenance System.  Ensure the AWR includes requirements for cleaning and gas free services as 
required. 

 d. (Aircraft Carriers only)  The Repair Officer is designated as the Ship’s Corrosion Control Officer and is 
responsible to ensure divisions outlined in reference (e) (or series) Chapter 8 are qualified to conduct 
inspections in accordance with reference (c).  All inspection results will be entered into the CCIMS 
database.  Departures From Specifications (DFS) shall be submitted in accordance with this manual and 
as defined in reference (c). 

 e. (Aircraft Carriers only)  For any tanks and/or voids which are not normally filled with seawater and/or 
not designed to be exposed to seawater, Ship’s Force will ensure the following: 

 (1) Only fresh water may be used in any tanks and/or voids which are not normally exposed to 
seawater (e.g., water transferred to peak tanks and/or dry voids for use in controlling list and/or 
ballasting the ship must be fresh water). 

 (2) Report to the TYCOM those tanks and/or voids in which fresh water is being used for 
controlling list and/or ballasting the ship. 
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 d. Administer the Ship’s configuration management program. 

19.2.1.9  Command Maintenance Availability Coordinator.  The Command Maintenance Availability Coordinator 
will be responsible for the coordination of all Fleet Maintenance Activity (FMA) repairs and coordinate closely with 
the 3-M Coordinator.  The Command Maintenance Availability Coordinator will also provide a single working level 
point of contact and coordinate the command's requirements with the requirements of the FMA.  These duties 
include: 

 a. Technical review of work requests submitted for FMA accomplishment. 

 (1) Ensure readability and technical correctness.  

 (2) Prevent duplication of work requests for Ship Alterations/Unrestricted Operation and other 
MJC originated deferrals. 

 (3) (Submarine Force only) Ensure corrective maintenance described in Block 35 (Remarks) of the 
Ship's Maintenance Action Form OPNAV 4790/2K of reference (a) (2-Kilo) includes reference 
to the associated Maintenance Standard when applicable. 

 (4) Collect supplemental 2-LIMA requests for routine work (i.e., lagging, painting, label plates, 
tiling, etc.) from all Work Centers (WC) and prepare an integrated priority list for each type of 
routine work to maximize the FMA's effectiveness. 

 b. (Non-Automated Commands) Ensure all FMA level work included on the Equipment Status Log is 
documented on 2-Kilo deferrals.   

 c. Ensure Command’s preparations for an FMA availability are conducted in accordance with Volume II, 
Part I, Chapter 4 of this manual. 

 d. Meet daily, during an availability, with the assigned Ship Superintendent to discuss the status of all 
active jobs. 

 e. Attend all FMA production, night work, and management meetings. 

 f. Provide a daily FMA job status to each Department Head, Division Officer, and Leading Petty Officer. 

19.2.2  Qualifications.  All personnel assigned to billets associated with the 3-M system must be 3-M PQS qualified 
for the assigned billet in accordance with reference (b). 

19.2.3  Maintenance and Material Management Operation and Administration. 

19.2.3.1  Standard Force Work Center Numbering System.  The production of automated products in support of the 
3-M system, as well as the various Maintenance Automated Information Systems, dictate that a standard force WC 
organization be maintained.  Commanding Officers shall designate their Command organization and applicable WC 
codes as listed in Appendix C of this chapter.  Additionally: 

 a. Commands shall not allow the use of any WC codes not authorized by reference (a) or this manual. 

 b. Requests to change WC designation codes will not be approved unless they are applicable to all ships of 
a class and supported by detailed justification.  This does not affect the re-assignment of a MIP to 
another WC (shift of maintenance responsibility).  Reference (a) provides guidance for the shift of 
maintenance responsibility. 
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 c. (Submarine Force only) Small boat, tug, receiver, and service craft managers will use the specific WCs 
identified in Appendix C3 of this chapter for MDS documentation, however, for PMS management they 
may assign a "**00" WC to consolidate PFRs, MIPs, scheduling, etc., (e.g., PY30 through PY84 may 
consolidate PMS under WC PY00, or PY01-Mechanical, PY02-Electrical, etc.).  The Unit Identification 
Code will be that of the parent command. 

 d. (Surface and Submarine Forces only) Standard MJC assigned WC codes are reflected in Appendix D of 
this chapter. 

19.2.3.2  Job Control Number.  The Job Control Number (JCN) is the key identifier for maintenance actions and 
related supply documents.  The JCN is used to identify the maintenance action and to relate all of the parts used 
when a ship reports a maintenance action and it links all associated reporting of a maintenance action.  The JCN is 
comprised of three blocks as defined by the Ship's 3-M manual.  Block 1 is the Ship's Unit Identification Code (5 
numeric characters), Block 2 is the WC (4 alphanumeric characters, left justified) and Block 3 is the Job Sequence 
Number (JSN) (usually 4 numeric characters). 

19.2.3.3  Job Sequence Number.  The first position of the JSN is used to identify the tool or organization that created 
the 2-Kilo.  In the case of activities other then the ship creating jobs for the ship, this first character of the JSN will 
be an "ALPHA" character.  The control over which organizations/tools "OWN" which "ALPHA" character(s) is 
provided by the Job Originator Values, Appendix E of this chapter, developed within the Maintenance and 
Modernization Business Unit and is available through the NAVSEALOGCEN website under Maintenance and 
Modernization Business Unit look up tables.  The specific value contained within the first position of the JSN 
provides enhanced data mining capabilities and facilitates data aggregation and analysis. 

19.2.3.4  Scheduling.  PMS is a portion of the Command’s 3-M program that provides, in one authoritative system, 
the scheduling information and technical procedures governing planned maintenance.  PMS provides a simple 
method for scheduling, and documenting the execution of planned maintenance procedures.  Fleet policy is as 
follows: 

NOTE: WHERE THE GOAL OF 100% ACCOMPLISHMENT CANNOT BE REACHED, THE UNIT'S 
CHAIN OF COMMAND SHALL BE KEPT INFORMED OF THE CIRCUMSTANCES 
WHICH PREVENT ACCOMPLISHMENT OF SCHEDULED MAINTENANCE.  

 a. (Submarine Force only) An asterisk (*) will be inserted in SKED against any Maintenance Requirement 
(MR) which is a "Safety of Ship" item.  A "Safety of Ship Item" is defined as any maintenance action 
vital to the maintenance of a submarine's watertight integrity or its ability to return safely to the surface.  
"Safety of Ship" MRs, so designated by the cognizant technical authority, are annotated on the MIP 
with a single asterisk (*) in the periodicity code column.  Commanding Officer notification is required 
for non-accomplishment of any "Safety of Ship" designated MR. 

 b. Situational reference sheets will be maintained/posted in the WC PMS Manual.  These sheets will 
contain a brief description of the situation and the maintenance action for all situational requirements 
listed in the right hand column of the weekly schedule.  Appendix F of this chapter provides a typical 
situational reference sheet. 

19.2.3.5  Accountability.  The credibility of the Navy PMS program relies heavily on the individual accomplishing 
the maintenance.  The required dedication and integrity of that individual cannot be overstressed.  With shrinking 
budgets, Maintenance Effectiveness Reviews, Reliability Centered Maintenance and "fewer individuals to do more" 
the complete "step-by-step" performance of assigned maintenance is of paramount importance.  To maintain 
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APPENDIX C1 

STANDARD WORK CENTER CODES FOR NAVAL AIR FORCE SHIPS 

1. Afloat Departmental Codes. 
 

  

 WC CODE  
 

Safety A  
Command Religious Ministries B  
Combat Systems C  
Deck D  
Engineering E  
Graphics Media G  
Aviation Intermediate Maintenance Department (AIMD) I  
Legal L  
Dental MD  
Medical MH  
Navigation N  
Operations O  
Maintenance P  
Reactor R  
Supply S  
Training T  
Air V  
Weapons W  
Adminstration X  
Airwing (when assigned) Z 

 
 

2. Afloat Professional WC Codes. 
 

  

 a. Safety Department. AS01 
 

 

 b. Command Religious Ministries Department. BC01 
 

 

 c. Combat Systems Department Administration. 
 

CS00  

  Telecommunications Division Administration CS10  
  Message Processing CS11  
  Tech Control/Antenna CS12  

  Network Security Division Administration CS20  

  Information Systems Security CS21  

  Automated Data Processing Division 
Administration 

CS30  

  Unclassified Appts/Hardware/LAN CS31  
  Classified Appts/Hardware/LAN CS32  
  NTCSS CS33  
  PC Copier Repair CS34  
  Distributed Data Communications Maintenance  
  (includes ICAN, DDCN, and MCS) 

CS35  

  Data Systems Division Administration CS50  
  C2/Display Systems Maintenance/ISIS CS51  
  Tactical USW Systems Maintenance CS52  
  INTEL Systems Maintenance CS53  
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 WC CODE  

  2-M Repair/Fiber Repair CS54  
  Tactical Data Links 
 

CS55  

  Radar Division Administration CS60  
  Air Traffic Control CS61  
  Surface Search/Air Search/IFF CS62  
  Navigation/NAVAIDS/Gyro CS63  
  Meteorology CS64  
  Test Equipment CS65  
  Combat Systems Department Tool Issue 
 

CS66  

  Self Defense Weapons Division Adminstration CS70  
  CIWS CS71  
  RAM CS72  
  NSSMS CS73  
  SPS-48/SPQ-9B/TAS 
 

CS74  

  IC Systems Division Administration CS80  
  SITE-TV CS81  
  Telephone CS82  
  Announcing Systems CS83  
  Alarm/Sensors 
 

CS84  

  External Communications Repair Division 
Administration 

CS90  

  HF/LOS/SATCOM Systems CS91  
  Peripherals/NAVMACS/Crypto Equip CS92  
  FDCS/BDCS/HYDRA 
 

CS93  

 d. Deck Department Adminstration. 
 

DX00  

 1st Division DA01  
 2nd Division DB02  
 3rd Division 
 

DC03  

 e. Engineering Department Administration. 
 

EX00  

 Auxiliaries Division Administration EA00  
 Hydraulics EA01  
 Steam Heat/Galley/Laundry EA02  
 Air Conditioning & Refrigeration EA03  
 Diesels (CVN-65) EA04  
 Oxygen & Nitrogen EA06  
 Boats EA07  
 Outside Repair EA08  
 Catapult Steam EA10  
 Filter Shop EA11  
 Waste Management 
 

EA14  

 Damage Control Division Administration ED00  
 Damage Control Training ED01  
 Chemical/CBR-D ED02  
 Damage Control Systems ED03  
 SCBA/BARS/SAR-SCBA/EBACS/Gas Free ED04  
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 Damage Control Repair Stations 
 

ED05  

 Electrical Division Administration EE00  
 Lighting/Battery Shop EE01  
 Rewind EE02  
 Power (Non-nuclear)/General EE03  
 Hotel Services EE04  
 Electrical Safety 
 

EE20  

 Machinery Division. 
 

  

 #1 Plant Machinery Division (CVN-65) EM11  
 #4 Plant Machinery Division (CVN-65) EM14  
 #2 Plant Machinery Division (CVN-65) EM22  
 #3 Plant Machinery Division (CVN-65) EM23  
 #1 Auxiliary Machinery Room (CVN-65) EM31  
 #2 Auxiliary Machinery Room (CVN-65) EM32 

 
 

 Repair Division Administration ER00  
 General Work Shop ER01  
 Carpenter ER02  
 Pipe Shop/Marine Sanitation Device (MSD) ER03  
 Machine Shop/Locksmith 
 

ER04  

 f. Graphics Media Department Administration. 
 

GM00  

 PAO GM11  
 Photo Shop GM12  
 Print Shop 
 

GM13  

 g. AIMD Department Administration. 
 

IM00  

 PC/QA division (NALCOMIS reported  
 equipment) 

IM01  

 Mechanical Repairs IM02  
 Avionics IM03  
 Ground Support IM04  
 Field Calibration Activity FCA1 

 
 

 h. Legal Department. 
 

LN01  

 i. Health Services. 
 

  

 Dental Department MD01  
 Medical Department MH01 

 
 

 j. Navigation Department. 
 

NN01  

 k. Operations Dept Administration. 
 

OX00  

 Meteorological OA01  
 Air Ops/CATCC OC01  
 Security Department Administration (when 

assigned). 
OF00  
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 Ship’s Security Force OF01  
 Force Protection OF02  
 Brig OF03  
 CDC OI01  
 Undersea Warfare/Acoustics OI02  
 Comm Intel/SESS OS01  
 Electronic Warfare OS02  
 Intelligence Department Administration (when 

assigned). 
OZ00  

 Intelligence 
 

OZ01  

 l. Maintenance Department Administration (when 
assigned). 

 

PM00  

 3-M PM01  
 MSC PM02  
 Quality Assurance (QA) 
 

PM03  

 m. Reactor Department Administration. 
 

RX00  

 Reactors Auxiliaries Division Administration RA00  
 Emergency Diesels RA01  
 Reactor Controls Division Administration RC00  
 #1 Reactor Plant RC11  
 #1 Reactor Plant 
      (Non-Nuclear CVN-68 Class) 

RC12  

 #4 Plant Reactor Control Division (CVN-65) RC14  
 #2 Reactor Plant (CVN-68 Class) RC21  
 #2 Reactor Plant (CVN-65,  
      (Non-Nuclear CVN-68 Class) 

RC22  

 #3 Plant Reactor Controls Division (CVN-65) RC23  
 Reactor Instrumentation and Maintenance 
 

RC30  

 Reactor Electrical Division Administration RE00  
 #1 Reactor Plant RE11  
 #1 Reactor Plant 
       (Non-Nuclear CVN-68 Class) 

RE12  

 #4 Reactor Plant (CVN-65) RE14  
 #2 Reactor Plant (CVN-68 Class) RE21  
 #2 Reactor Plant (CVN-65,  
       (Non-Nuclear CVN-68 Class) 

RE22  

 #3 Reactor Plant (CVN-65) RE23  
 Tool Issue and Technical Support 
 

RE30  

 Reactor Laboratory Division Administration RL00  
 #1 and #4 Reactor Plants (CVN-65) RL00  
 #2 and #3 Reactor Plants (CVN-65) RL01  
 #1 Reactor Plant (CVN-68 Class) RL11  
 #1 Reactor 
      (Non-Nuclear CVN-68 Class) 

RL12  

 #2 Reactor Plant (CVN-68 Class) RL21  
 #2 Reactor 
      (Non-Nuclear CVN-68 Class) 

RL22  
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 WC CODE  
 

 Dosimetry 
 

RL30  

 Reactor Mechanical Division Administration RM00  
 #1 Reactor Room  RM11  
 #1 Reactor Room  
 (Non-Nuclear CVN-68 Class) 

RM12  

 #4 Reactor Room (CVN-65) RM14  
 #2 Reactor Room (CVN-68 Class) RM21  
 #2 Reactor Room (CVN-65,  
 (Non-Nuclear CVN-68 Class) 

RM22  

 #3 Reactor Room (CVN-65) RM23  
 Technical Support 
 

RM30  

 Reactor Propulsion Division Administration RP00  
 #1 Main Machinery Room (CVN-68 Class) RP01  
 #2 Main Machinery Room (CVN-68 Class) RP02  
 Shaft Alley/Reboiler/Oily Waste (CVN-68 

Class) 
RP05  

 Technical Support 
 

RP30  

 Reactor Training Division Administration RT00  
 Student Training RT01 

 
 

 n. Supply Department Administration. 
 

SS00  

 S-1 Stock Control SS01  
 S-2 Food Services SS02  
 S-3 Retail Operations SS03  
 S-4 Disbursing SS04  
 S-5 Hotel Services SS05  
 S-6 Aviation Support SS06  
 S-7 Morale, Welfare and Recreation SS07  
 S-8 Material SS08  
 S-8A Hazardous Material SS09  
 S-10 Supply Quality Assurance SS10  
 S-11 CPO Mess SS11  
 S-1A Customer Service (Post Office) SS12  
 S-13 Supply Department 3M/DC 
 

SS13  

 o. Training Department. 
 

TX01  

 p. Air Department Administration. 
 

VV00  

 V1 Division Administration VA00  
 Flight Deck VA01  
 Crash and Salvage VA02 

 
 

 V2 Division Administration VB00  
 #1 Catapult VB01  
 #2 Catapult VB02  
 #3 Catapult VB03  
 #4 Catapult VB04  
 #1 Arresting Gear VB05  
 #2 Arresting Gear VB06  
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 WC CODE  
 

 #3 Arresting Gear VB07  
 #4 Arresting Gear (#3A CVN-76 Class) VB08  
 Barricade VB09  
 Improved Fresnel Lens Optical Landing System 

(IFLOLS) 
VB10  

 Integrated Launch and Recovery Television 
 System (ILARTS) 

VB11  

 Flight Deck Lighting VB12  
 Maintenance Control VB20  
 QA VB21  
 Maintenance Support 
 

VB22  

 V3 Division Administration. VC00  
 Hanger Deck VC01 

 
 

 V4 Division Administration. VF00  
 JP-5 Hanger Deck/Flight Maintenance VF01  
 JP-5 Below Deck Equipment Maintenance VF02  
 EM and IC Repair VF03  
 JP-5 QA/Testing Lab VF04 

 
 

 V5 Division Administration. VX00  
 PRIFLY VX01 

 
 

 q. Weapons Department Administration. 
 

WG00  

 Weapons Handling G1 Division WG01  
 Ship’s Armory G2 Division WG02  
 Weapons Magazine G3 Division WG03  
 Weapons Elevator G4 Division WG04  
 Weapons Control G5 Division WG05  
 Weapons Electrical Tool Issue 
 

WG20  

 r. Administration Department.   
 CO’s Admin XX01  
 XO’s Admin XX02  
 Administration XX03  
 Personnel XX04  
 Special Assistants - 

ESO/CCC/CMC/DAPA/EOA 
 

XX05  

  Flag/Embarked Staff 
 

XF01  

 s. Airwing (when assigned). 
 

  

 CAG ZW00  
 Reserved for Assignment to 
 Embarked Airwings 
 

ZW01 thru ZW11  

3. Afloat Damage Control WC Codes. 
 

  

 a. Safety Department DC. AS40 
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 WC CODE  
 

 b. Command Religious Ministries Department 
DC. 

BC40 
 

 

 c. Combat Systems Department DC (note 1). 
 

CS40  

 Telecommunications Division DC CS41  
 ADP Division DC CS43  
 Data Systems Division DC CS45  
 Radar Division DC CS46  
 Self Defense Weapons Division DC CS47  
 IC Systems Division DC CS48  
 External Communications Repair Division DC CS49 

 
 

 d. Deck Department DC (note 1). 
 

DX40  

 1st Division DC DA40  
 2nd Division DC DB40  
 3rd Division DC 
 

DC40  

 e. Engineering Department DC (note 1). 
 

EX40  

 Auxiliaries Division DC EA40  
 Damage Control Division DC ED40  
 Electrical Division DC EE40  
 Machinery Division DC (CVN-65) EM40  
 Repair Division DC ER40 

 
 

 f. Graphics Media Department DC. GM40 
 

 

 g. AIMD Department DC (note 1). 
 

IM40  

 IM1 Division DC IM41  
 IM2 Division DC IM42  
 IM3 Division DC IM43  
 IM4 Division DC IM44 

 
 

 h. Legal Department DC. 
 

LN40  

 i. Health Services. 
 

  

 Dental Department DC MD40  
 Medical Department DC MH40 

 
 

 j. Navigation Department DC. 
 

NN40  

 k. Operations Department DC (note 1). 
 

OX40  

 OA Division DC OA40  
 OC Division DC OC40  
 OF Division/Department DC (as assigned) OF40  
 OI Division DC OI40  
 OS Division DC OS40  
 OZ Division/Department DC (as assigned) OZ40 
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 WC CODE  
 

 l. Maintenance Division/Department DC (as 
assigned). 

 

PM40  

 m. Reactor Department DC. 
 

RX40  

 n. Supply Department DC (note 1). 
 

SS40  

 S-1 Stock Control SS41  
 S-2 Food Services SS42  
 S-3 Retail Operations SS43  
 S-4 Disbursing SS44  
 S-5 Hotel Services SS45  
 S-6 Aviation Support SS46  
 S-7 Morale, Welfare and Recreation SS47  
 S-8 Material SS48  
 S-8A Hazardous Material SS49  
 S-10 Supply Quality Assurance SS50  
 S-11 CPO Mess SS51  
 S-1A Customer Service (Post Office) 
 

SS52  

 o. Training Department DC. 
 

TX40  

 p. Weapons Department DC (note 1). 
 

WG40  

 G1 Division DC WG41  
 G2 Division DC WG42  
 G3 Division DC WG43  
 G4 Division DC WG44  
 G5 Division DC WG45 

 
 

 q. Air Department DC
 

 (note 1). VV40  

 V1 Division DC VA40  
 V2 Division DC VB40  
 V3 Division DC VC40  
 V4 Division DC VF40  
 V5 Division DC VX40 

 
 

 r. Administration Department DC
 

. XX40  

Note 1:  Damage Control (DC) work centers are assigned at the division level, therefore, the department work center 
is usually not applicable.  When authorized by the Commanding Officer to combine division DC work centers at the 
departmental level, the division work center is not applicable. 
 
4. Afloat Maintenance Availability WC Codes. 

 
  

 a. Ship Alteration (N/A for Ship’s Force, used by 
TYCOM for planning purposes). 

 

  

 Combat Systems SCD CSSA  
 Deck Department SCD DXSA  
 Engineering Department SCD EXSA  
 AIMD SCD IMSA  
 Health Services Department SCD MXSA  
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 WC CODE  
 

 Navigation Department SCD NNSA  
 Operations Department SCD OXSA  
 Reactor Department SCD RXSA  
 Reactor Department TYCOM Alts RXTY  
 Supply Department SCD SSSA  
 Air Department SCD VXSA  
 Weapons Department SCD WGSA  
 Graphics Media Department SCD 
 

GMSA  

 b. Availability Maintenance Teams. 
 

  

 Work Control PM10  
 Habitability PM11  
 Paint PM12  
 Deck PM13  
 Valve Barge PM14  
 Vent Cleaning PM15  
 Tank and Void PM16  
 Cable Way PM17  
 Door Repair PM18  
 GSE PM19  
 Lagging PM20  
 Joiner Door Repair PM21  
 Ladder Repair PM22  
 Electrical Repair PM23  
 Fan Room Restoration PM24  
 LIFAC PM25  
 Plenum Repair PM26  
 Matting PM27  
 Interior Communications PM28  
 Head Repair PM29  
 Damage Control PM30  
 Island Painting PM31  
 JP-5 PM32  
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APPENDIX E 

JOB ORIGINATOR VALUES 

Code Short Description 

A HM&E RA (SUB/AIR) 

B C5RA (AIR) - Local TYCOM 

C C5RA (National) 

D C5RA (AIR) - Local TYCOM 

G RMC Inputs (AIR) - Local TYCOM 

H RMC Inputs (AIR) - Local TYCOM 

J ICAS (National) 

K C5RA (SURF) - Local TYCOM 

P PMT OSAR (SUB) - Local TYCOM 

Q Created by RMAIS (National) 

R INSURV (National) 

S Sail Deficiencies (SUB) - Local TYCOM 

V Created by NEMAIS Broker (National) 

W Class Maintenance Plans (AIR, SUB) 

X Class Maintenance Plans (AIR, SUB) 

Y MST (SURF) Class Maintenance Plans (AIR) - Local TYCOM 

Z MST (SURF), CMP (National) - Z-alpha (National), Z-numeric (MST) 

References to "National" values indicate that, in accordance with SHIPMAIN direction, an Information Technology 
product has been identified as the only authorized tool that will create 4790-2-Kilos containing the respective Job 
Originator code. 
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VOLUME VI 

CHAPTER 22 

TRIDENT SYSTEM AND EQUIPMENT MAINTENANCE PLANS 

REFERENCES

 (a) 

. 

OPNAVINST 4700.7
 (b) SUBMEPP 9086-008-814 - TRIPER Information Notebook 

 - Maintenance Policy for U.S. Naval Ships 

LISTING OF APPENDICES

 A TRIPER Information Sheet 

. 

22.1  PURPOSE

22.2  TRIDENT SYSTEM AND EQUIPMENT MAINTENANCE PLANS.  Maintenance plans have been prepared 
for all maintenance worthy configuration items onboard SSBN/SSGN 726 Class Submarines.  These maintenance 
plans are written to the system, equipment and/or component and list all of the planned maintenance required by a 
configuration item during its life cycle.  These Maintenance Requirements are derived through the conduct of a 
maintenance engineering and a logistics support analysis process.  Maintenance plans list the job description, 
periodicity, maintenance level (organization, intermediate, or industrial) and the applicable maintenance procedures.  
Unrestricted Operation (URO), TRIDENT Planned Equipment Replacement (TRIPER), Major Shore Spares (MSS), 
Maintenance Standards (MS) and Performance Monitoring applications are included in maintenance plans as 
appropriate.  Technical management of these plans is assigned to the Submarine Maintenance Engineering, Planning 
and Procurement Activity.  An SSBN/SSGN 726 Class Submarine Maintenance Plan comprising all individual 
maintenance plans is issued periodically by NAVSEA.  In accordance with reference (a), the Type Commander will 
identify and prioritize corrective maintenance actions for SSBN/SSGN Class Submarine emergent repairs.  
Programs and requirements supporting the SSBN/SSGN 726 Class operating cycle are discussed in the following 
paragraphs. 

.  To provide information and guidance concerning TRIDENT submarine system and equipment 
maintenance plans and associated programs. 

22.2.1  TRIDENT Planned Equipment Replacement.  The purpose of the TRIPER program is to accomplish an 
incremental overhaul of a submarine over several refit periods in the case of SSBNs and during Major Maintenance 
Periods (MMP) in the case of SSGNs.   

 a. Shipboard equipment which requires significant maintenance during the planned operating cycle 
between overhauls, which is beyond the capability of Ship's Force, and which cannot be accomplished 
during the refit period or MMP (without unacceptable impact on other refit or MMP requirements), will 
be supported by this program.  TRIPER equipment will be removed from the ship for refurbishment 
ashore, replaced with pre-tested, ready for issue units and the affected system restored to full 
operational condition prior to completion of the refit period or MMP.  Replacement will be 
accomplished on a planned basis at intervals designed to preclude the failure of the equipment or 
significant degradation of its associated system.  Deviations of greater or less than one refit or MMP 
from established TRIPER change-out periodicities shall require Type Commander concurrence.  A 
planned change to shelf stock TRIPER equipment will be accomplished only when sufficient change 
kits are available to effect the change in all units of a given model of the equipment held in shelf stock.  
Shelf stock TRIPER equipment is represented in configuration status accounting databases maintained 
by Submarine Maintenance Engineering, Planning and Procurement Activity Hull, Mechanical, 
Electrical, Ordnance and Electronic and Naval Underwater Warfare Center Division Newport and 
transitions to the configuration database of the receiving ship upon installation.   
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 b. The Type Commander shall manage emergent repairs requiring use of TRIPER assets.  In accordance 
with reference (a), the Type Commander will identify and prioritize corrective maintenance actions for 
SSBN/SSGN Class Submarine emergent repairs.  Support of the Strategic Platform (SSBN) generally 
has the highest priority. 

22.2.2  Deployed SSGN Unplanned TRIPER Change Out.  An unplanned change out is not to be used as a substitute 
for accomplishing repairs.  An unplanned change out is only to be accomplished if the deficient condition cannot be 
repaired or if the repair time required is unacceptable. 

22.2.2.1  TRIPER Asset Segregation.  TRIPER assets are segregated from normal supply process instructions and 
additional controls are in effect to manage these assets.  Additional actions beyond normal supply procedures are 
required to obtain a TRIPER asset for corrective maintenance.  Stake holders in the maintenance process for SSGNs 
must understand the TRIPER process and how to quickly identify a TRIPER asset from normal stock numbered 
items to ensure timely release of material from the TRIPER Program.  The supply system will cancel requisitions 
that have not been pre-alerted to the TRIPER Program Management. 

22.2.2.2  TRIPER Information Notebook.  Reference (b), available as a CD-ROM from SUBMEPP, provides 
identification,  location, Comp ID, technical data, boundary drawings and configuration change records for all 
components in the TRIPER Program.  All TRIPER assets have a TRIPER Tag with a unique TRIPER Serial 
Number (TSN) engraved on it.  Location of the TRIPER Tag is shown on the component boundary drawing.  
TRIPER assets have a "4Y" COG national stock number.  When requesting a "4Y" COG asset, Appendix A must be 
submitted by the Fleet Maintenance Activity (FMA) to the homeport SSGN Project Team.  The homeport SSGN 
Project Team will interact with TRIPER Program Management to ship the requested asset to the needed location. 

22.2.2.3  Responsibilities. 

 a. SSGN:  Identify the deficient component TSN via the Casualty Report message reporting system and 
submit work request to their Immediate Superior In Command.   

 b. Immediate Superior In Command:  Assign job to an FMA. 

 c. FMA: 

  (1) Fill out Appendix A and forward to the homeport SSGN Project Team.   

  (2) Upon confirmation of receipt of delivery of Appendix A, the FMA will order the TRIPER 
asset via normal supply means. 

  (3) Receive shipped TRIPER asset, carefully uncrate and save the shipping container for use as a 
shipping container for the off-loaded asset carcass. 

  (4) Ship back the TRIPER carcass to an address provided by the SSGN Project Team in the same 
shipping container the received asset was shipped in. 

 d. Naval Submarine Support Center:  Induct a separate job from the actual maintenance action Job 
Sequence Number for the homeport SSGN Project Team to ship the TRIPER asset to and from job 
location.  This will allow for closing of the maintenance action Job Control Number (JCN) for work 
certification and maintain a separate JCN for disposition of the shipped asset to and from the deployed 
maintenance site. 

 e. SSGN Project Team: 
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  (1) Use Appendix A, fill out the appropriate forms and deliver to the TRIPER Manager.  Forms 
are:  "REQUEST FOR UNSCHEDULED REPLACEMENT OF TRIPER ASSET" and/or 
"REQUEST FOR CANNIBALIZATION OF TRIPER PROGRAM ASSET".  Appropriate 
forms can be found on the internet under Navy Forms on Line.  

  (2) Act as liaison between the FMA and the TRIPER Manager.  

  (3) Ship the TRIPER asset to desired location when released by the TRIPER Manager. 

  (4) Coordinate the return shipment of the TRIPER carcass to the TRIPER Manager. 

  (5) Close out Naval Submarine Support Center inducted job once the TRIPER Manager has 
received the carcass. 

 f. TRIPER Manager: 

  (1) Evaluate request priorities of the requested asset from a total TRIPER Program support 
position.  Approve the release of the requested asset. 

  (2) Ensure appropriate Pre-Installation Testing and material condition assessments are conducted 
prior to the release of the asset to the SSGN Project Team. 

  (3) Release asset to the SSGN Project Team for subsequent shipping to desired location. 

22.2.3  Major Shore Spares.  The purpose of the TRIDENT MSS Program is to maintain a supply of designated 
major equipment candidates in a certified, tested, ready-for-issue condition to effect replacement of equipment 
experiencing catastrophic failure, without jeopardizing refit completion.  The employment of MSS assets shall 
require Type Commander authorization.  Typically, MSS equipments include ship's propeller, Ship's Service 
Turbine Generators, towed arrays, towed buoys, Integrated Radio Room cabinets, etc.  Like TRIPER, MSS 
equipment is managed by NAVSEA (PMS 392).  Configuration tracking is under the cognizance of the applicable  

Participating Manager and is identified in the TRIDENT MSS Catalog published by NAVSEA (PMS 392).  
Equipment under the cognizance of the Strategic System Project Office and Naval Sea Systems Command Nuclear 
Propulsion Directorate (NAVSEA 08) is not included in the TRIPER or MSS programs. 

22.2.4  Fleet Logistics Agent.  The function of the fleet logistics agent for SSBN/SSGN 726 Class Submarines has 
been assigned to the TRIDENT Refit Facility (TRIREFFAC) in the case of Kings Bay and Puget Sound Naval 
Shipyard and Intermediate Maintenance Facility (PSNS-IMF) for the Pacific Northwest.  TRIREFFAC and PSNS-
IMF provides refit/MMP and configuration management support.  These functions involve: 

 a. Staging and delivering updated Logistics Technical Data (LTD) applicable to the ship's current 
configuration.  

 b. Providing available interim technical documentation and logistic support elements for emergent 
changes installed during refit/MMP. 

 c. Assessing the logistic impact and reporting of, configuration changes effected by all sources in 
SSBN/SSGN 726 Class Submarines. 

22.2.5  Updating of Submarine Logistics Technical Data.  TRIREFFAC and PSNS-IMF will stage and deliver LTD 
Advance Change Notices and revisions to SSBN/SSGN 726 Class Submarines during refit/MMP and shall assist 
Ship's Force in the removal and disposal of LTD that is no longer applicable to the ship's current configuration.  
Upon request, TRIREFFAC and PSNS-IMF will also provide training to Ship's Force in the proper techniques for 
identification, procurement and maintenance of TRIDENT LTD.  
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22.2.6  Planned Refit Work Lists.  Planned Refit Work Lists (PRWL) define all the planned work required for each 
SSBN/SSGN 726 Class ship for a one year period or four refits.  The PRWL includes scheduled TRIPER 
replacements, URO and Performance Monitoring requirements.  In addition, alterations approved for 
accomplishment will be incorporated into the PRWL.  The PRWL will be issued periodically, each for a one year 
period.  Subsequent PRWLs will include rescheduling of requirements identified on previous work lists which were 
not reported complete.  Each PRWL will allocate specific work items to a proposed refit based on the Class 
Maintenance Plan scheduled requirements and projected manpower requirements.
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APPENDIX A 

TRIPER INFORMATION SHEET 

FMA will fill out this form and forward to SSGN Project Team 
 
1.  Requesting Activity: ____________________________________________________________________ 
 
2.  Requesting Activity Point of Contact: ______________________________________________________ 
 
3.  Phone number(s): ______________________________________________________________________ 
 
4.  E-mail: ______________________________________________________________________________ 
 
5.  Date: ________________________________________________________________________________ 
 
6.  Ship: USS _______________________________________________________SSGN (______________) 
 
7.  CASREP Serial Number and/or Date Time Group of message: 
    _____________________________________________________________________________________ 
 
8.  JCN: ________________________________________________________________________________ 

9.  NSN: ________________________________________________________________________________ 
 
10.  COG: 4Y 
 
11. Nomenclature: ________________________________________________________________________ 
 
12. TRIPER Serial No. (TSN) of failed item TSN ________________________________________________ 
 (TSN is located on the assets TRIPER Tag) 
 
13. FGC (S): _____________________________________________________________________________ 
 
14. Requisition Number: ____________________________________________________________________ 
 
15. Description of failure: ___________________________________________________________________ 
 
16. Remarks: _____________________________________________________________________________ 
 
_________________________________________________________________________________________ 
 
_________________________________________________________________________________________ 
 
 
 
_________________________________________________________________________________________ 
Printed name of FMA Repair Officer/PMA 
 
 
Signature: _______________________________________________________Date:____________________ 
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VOLUME VI 

CHAPTER 24 

PERIODIC MAINTENANCE REQUIREMENT PROGRAM 

REFERENCES

 (a) 

. 

NAVSEAINST 4790.8/OPNAVINST 4790.4

 (b) 

 - Ships' Maintenance and Material Management (3-M) 
Manual 
NAVSUP Publication 485

 (c) 
 - Afloat Supply Procedures 

NAVSEAINST 4790.19
 (d) 

 - Submarine Engineered Operating Cycle (SEOC) Program 
OPNAVINST 3120.33

LISTING OF APPENDICES. 

 - Submarine Extended Operating Cycle (SEOC) Program 

 A SUBMEPP Maintenance and Shipwork Planning (MSWP) Periodic Maintenance Schedule - I Level 
 B SUBMEPP Maintenance and Shipwork Planning (MSWP) Inventory of Periodic Maintenance 

Requirements - I Level 
 C SUBMEPP Maintenance and Shipwork Planning (MSWP) Inventory of Periodic Maintenance  
  Requirements - I/D Level 
 D Submarine Periodic Maintenance Requirement (PMR) Management Process 
 E Work Package Supplement - Shipyard Planning and Feedback Report 
 F Work Package - Ship's System Work Description, Part 4.13 

24.1  PURPOSE.  This chapter defines the functions and responsibilities of the submarine Periodic Maintenance 
Requirements (PMR) Program, and applies to all submarines.  Details of PMR documentation are described in 
Appendix C of reference (a).  Unrestricted Operation (URO) PMR guidance is provided in Chapter 25 of this 
Volume.  Hull Integrity Procedure PMR guidance is provided in Chapter 38 of this Volume.  Accomplishment of all 
PMRs is mandatory. 

 a. The submarine Class Maintenance Plans (CMP) form the basis of a PMR Program which takes the 
place of the Integrated Maintenance and Modernization Planning Program for these classes and defines 
the planned, corrective and inactive equipment Maintenance Requirements for all levels of 
accomplishment.   

 b. PMR work requires detailed planning and long lead time material procurement; therefore, all PMR 
work has been assigned to the Fleet Maintenance Activity (FMA).  Ship's Force is not expected to be 
called upon for PMR work other than the normal responsibilities for approving, inspecting, monitoring, 
interference removal, delivery of ship to shop items, retesting and accepting work.  Ship's Force 991 
Work Center (WC) will not be assigned as Lead Work Center (LWC) for "I" level PMR work but may 
be assigned as an assist WC (991). 

24.2  TYPE COMMANDER SCHEDULING SYSTEM.  PMR program management has been assigned to 
Submarine Maintenance Engineering, Planning and Procurement Activity (SUBMEPP) who develops CMPs, 
Maintenance Requirement Cards (MRC), Maintenance Repair Standards (MRCs, Technical Repair Standards (TRS) 
and Maintenance Standards (MS)), URO MRCs, and provides PMR configuration and scheduling information to the 
Submarine Force.  Appendices A and B of this chapter show examples of the SUBMEPP PMR Inventories and 
Schedules provided in support of the Type Commander (TYCOM) PMR Scheduling System.  A description of the 
data elements utilized is provided in each issue of the PMR Inventories and Schedules, which is issued quarterly, or 
as requested by the Immediate Superior in Command (ISIC).  These Inventories and Schedules aid in decisions 
concerning PMR scheduling and accomplishment during upkeep, provide visibility to problem areas and facilitate 
auditing and assessing the material condition of a ship. 
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 a. For Non-SSBN/SSGN 726 Class submarines.  The quarterly inventories and schedules include a section 
of "I"-Level PMRs coming due within the next xxx months (number of months as requested by ISIC).  
Additionally, they provide a combined inventory of "I" and "D"-Level PMRs shown in Appendix C of 
this chapter.  This inventory identifies the availability for which the "D" level PMRs are planned for 
accomplishment. 

 b. For SSBN/SSGN 726 Class submarines.  This inventory provides all "I" and "D" level requirements, 
with their due dates. 

24.2.1  Periodic Maintenance Requirements Schedule.  The PMR Inventories and Schedules, 
scheduling/configuration files (M79EII), and a Master Job Catalog (MJC) update file are distributed automatically 
by SUBMEPP to the parent ISIC every three months or as requested.  SUBMEPP informs the ISIC of the latest 
update information.  Appendix D of this chapter provides a flow chart of the Submarine PMR Management System. 

24.2.2  Scheduling Periodic Maintenance Requirements Work.  The PMR scheduling system is based on calendar 
periods starting with the month following the completion month of a scheduled Chief of Naval Operations (CNO) 
Availability, or starting with the month following PMR completion for Fleet availabilities.  It is designed to ensure 
reliable equipment operation during the unit's extended operating cycle.  The ISIC, in conjunction with the FMA, 
will have to smooth the work load by spreading the work over several availabilities by re-planning the scheduled 
start and completion dates of individual Job Control Numbers (JCN) to ensure they are accomplished prior to the 
due dates.  Once the actual completion dates are reported, subsequent scheduling for the future periods will retain 
the same relative time frames based on the periodicity of the requirement.  The current PMR Inventories and 
Schedules provided by SUBMEPP shall be maintained by the parent ISIC.   

24.2.3  Periodic Maintenance Requirements Calldown/Brokering.  I-Level PMRs which are due for accomplishment 
are called down from the local scheduling systems, and brokered to the FMA.  JCNs for PMRs consist of ship's Unit 
Identification Code (five characters) plus WC (Department/Division + JC) (four characters) plus Job Sequence 
Number (four characters, sequentially assigned, numeric).   

24.2.4  Calculating Adjusted Last Maintenance Action Date.   

 a. Fleet Availabilities.  When a PMR is accomplished during a Fleet availability (Fleet Maintenance 
Activity (FMA)/Refit, Voyage Repair, Planning), the adjusted Last Maintenance Action (LMA) date 
will be the first of the month following actual completion. 

 b. CNO Availabilities.  When a PMR is accomplished during a CNO Availability (Selected Restricted 
Availability, Interim Drydocking, Extended Refit Period, Depot Modernization Period (DMP), 
Engineered Refueling Overhaul or a Major Maintenance Period (treated as a CNO availability for 
scheduling purposes only)), the adjusted LMA date will be the first of the month following the 
scheduled availability's actual completion date.  ISICs operating with the on-site PMR Scheduling 
System must ensure that Availability Dates are accurately maintained so that completed Automated 
Work Request (AWR) reported data reflects the adjusted LMA and on-site PMR scheduling records 
calculate the proper next due date. 

24.2.5  Calculating Due Dates.  Next Due Dates are calculated based on an Adjusted LMA date.  Due dates are 
calculated, for scheduling purposes, by taking the adjusted LMA date month/year (number) and adding the 
periodicity months (number) to show the month/year due (i.e., an item with an adjusted LMA date of February 2003 
(2/03) with a six month periodicity would be due in August 2003 (8/03).  The PMR will be accomplished prior to 
midnight of the last calendar day of the month due. 

24.3  PERIODIC MAINTENANCE REQUIREMENTS ACCOMPLISHMENT.  PMR requirements are to be 
accomplished on or before the scheduled due date listed in the SUBMEPP TYCOM PMR Scheduling System 
Inventories and Schedules.  Accomplishment of all PMRs is mandatory.  Only by accomplishing PMR maintenance 
on schedule and in accordance with specifications can safe and reliable operation be ensured and the period between 
CNO Availabilities be extended.   
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VOLUME VI 

CHAPTER 31 

SURFACE SHIP MAINTENANCE PLACEMENT  
AND OVERSIGHT BUSINESS RULES 

REFERENCE

 (a) 

. 

NWP 1-03.1 - Naval Warfare Publication Operational Report 

LISTING OF APPENDICES

 A RMC Spotlight Reports 

. 

31.1  PURPOSE.  The purpose of this chapter is to provide procedures and guidance regarding ship maintenance 
placement and oversight business rules.  These procedures and guidance affect Regional Maintenance Centers 
(RMC), Type Commanders (TYCOM) and Ship Maintenance Teams. 

31.2  BACKGROUND.  Current directives demand a culture of readiness.  The process described here addresses the 
need for a flexible maintenance support system that increases efficiency without compromising effectiveness, and 
defines a common planning process for ship maintenance and alterations.  These processes need to be disciplined 
with objective measurements and institutionalized with a continuous improvement methodology. 

31.3  SHIP MAINTENANCE FUNDING MANAGEMENT BUSINESS RULES. 

31.3.1  Scope.  The goals of the entitled funding process are to reduce premiums paid for maintenance while 
simultaneously improving the ability to respond to maintenance and operational requirements.  The funding business 
rules establish the central role of the Ashore Ship’s Maintenance Manager working with the ship’s Commanding 
Officer to manage the funds required to support all maintenance for a given ship.  Starting with the submission of an 
overall Maintenance and Modernization Business Plan (MMBP), the Ashore Ship’s Maintenance Manager will 
establish the quarterly distribution of controls from the established annual maintenance target needed to accomplish 
the ship's maintenance in the most efficient manner.  The process provides the ship with a level of funding stability 
that will provide for the execution of an effective maintenance plan.    

31.3.2  Ship and Maintenance Team Business Responsibilities. 

 a. Each ship’s Maintenance Team is led by the Ashore Ship’s Maintenance Manager.  The Ashore Ship’s 
Maintenance Manager coordinates with the RMC Commander to execute maintenance in accordance 
with Fleet and TYCOM maintenance policies and directives.  The TYCOM shall ensure that each ship’s 
Business Plan is tailored to fit the unique geographic and business climate situations. 

 b. The Maintenance Team (primarily the ship’s Commanding Officer working with the Ashore Ship’s 
Maintenance Manager) supports the Fleet Maintenance Officer and TYCOM in identifying budget 
needs based on well documented requirements in the Current Ship's Maintenance Project (CSMP), the 
Class Maintenance Plan, the Baseline Availability Work Package, the class Technical Foundation Paper 
and historical data.  The Ship’s MMBP identifies the total funding budgeted to support the ship during 
the execution year, along with advance planning funding for availabilities to be executed in future 
years.  The TYCOM determines how much of the Ship’s MMBP they can fund (controls) of the total 
requested, and how much money per quarter (phasing plan) they can provide for executing the Ship’s 
MMBP.  The following guidelines are not all inclusive but should be considered when structuring the 
phasing plan: 
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 (1) The Maintenance Team will receive their actual spending levels or controls from the TYCOM.  
The RMC, with the TYCOM’s approval, may adjust controls between maintenance teams as 
required during the course of the execution year.  The goal is to establish controls before the 
execution year starts and then maintain these controls fixed throughout the execution year. 

 (2) The Maintenance Team provides the RMC and TYCOM with a quarterly spending or phasing 
plan based on their Ship’s controls.  The plan should be consistent with the ship's operational 
cycle and predefined maintenance periods.  For example, deployments and underway periods 
in a given quarter should cause the displacement of Continuous Maintenance (CM) controls to 
other quarters where the maintenance is likely to occur. 

 (3) Funds will be provided to Maintenance Teams early enough to avoid premiums associated 
with late contract award, definitization or assignment of work. 

 c. The Maintenance Team's performance shall in part be evaluated on conformance with the individual 
ship MMBP or in the larger scope, the ability of the maintenance team to execute required maintenance 
without exceeding funding controls.  Significant deviations from the final negotiated MMBP or controls 
will be documented in a Summary of Events.  It is recognized that the drivers for MMBP changes are 
often outside the direct control of the Maintenance Team and will be documented as such.  The 
fundamental guidelines for executing at MMBP financial control levels are: 

 (1) Follow the guidance in Volume II, Part II, Chapter 1 of this manual regarding screening and 
brokering of work candidates. 

 (2) During the execution of an availability, growth and new work should be authorized only if the 
Business Case Analysis indicates that this is the best course of action, taking into consideration 
all applicable business and operational risks and factors. 

 d. The Maintenance Team, with the TYCOM’s approval, may shift controls between the Chief of Naval 
Operations (CNO) availability and CM budget lines in order to most efficiently accomplish required 
maintenance and modernization.  No more than 25% of the CM controls for an individual ship shall be 
moved to the CNO availability without TYCOM approval. 

 e. The Maintenance Team shall schedule continuous maintenance availabilities per Volume II, Part II, 
Chapter 2 of this manual.  Adjustment of Continuous Maintenance Availability dates shall be 
coordinated with the RMC and requested from the Immediate Superior In Command via naval message.  
Date changes shall be minimized in order to realize the maximum benefit from advance planning work.  
The Maintenance Team may not change CNO availability dates.  The Maintenance Team shall resolve 
CNO availability scheduling issues with the TYCOM via the RMC.  The TYCOM shall include 
Program Executive Office (PEO) Ships in any discussions resulting in availability date changes when 
Program Alterations are scheduled for the availability. 

 f. The Maintenance Team shall review proposals for fair and reasonable costs, work scope and applicable 
technical aspects prior to the Technical Analysis Report (TAR) process. 

 g. The Maintenance Team has the authority to adjust the MMBP in response to changes in ship operations, 
planned maintenance periods, and other business case reasons provided the intended distributions do 
not exceed the total remaining annual budget requirement allocated for that ship.  This redistribution 
will be documented via a revised quarterly phasing plan, a Summary of Events prompting the change, 
and a formal recovery plan, which will be submitted to the TYCOM via the RMC for approval and 
adjustment of the Maintenance Team controls.  Over the course of the fiscal year, some minor 
adjustments to the phased funding requirement can be expected.  The cognizant RMC, with approval 
from the TYCOM, will establish funding redistribution limits below which a formal recovery plan 
would not be required, however, the revised quarterly phasing plan and Summary of Events would still  
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  be needed for approval.  Ship's Commanding Officers shall ensure that their Immediate Superior In 
Command is advised of any proposed changes to their MMBP which may affect operational schedules 
or planned modernization. 

 h. The Maintenance Team may not unilaterally adjust the MMBP when the adjustments would exceed the 
total remaining funding controls allocated for the ship.  Any requirement in excess of the total MMBP 
currently approved will require the submission of a revised quarterly phasing plan, a Summary of 
Events related to the change, and a formal recovery plan.  The RMC will evaluate the increased 
requirement and will make their recommendation for approval to the TYCOM based on total controls 
available.  The RMC may not exceed an individual ship’s total funding controls. 

 i. Depot level maintenance will normally be screened to the Multi-Ship/Multi-Option (MS/MO) 
contractor.  The Maintenance Team may go to other contracting vehicles when: 

 (1) The MS/MO contractor and government cannot agree on cost and scope. 

 (2) The MS/MO contractor does not have the capability or capacity. 

 (3) Indefinite Delivery, Indefinite Quantity/Commercial Industrial Services (or Simplified 
Acquisition Purchases and a qualified vendors list) is available. 

 (4) Other organic RMC assets are available and have the capability for the work. 

 (5) Work is to be accomplished outside of homeport area. 

 (6) Work is to be accomplished by an Alteration Installation Team. 

 j. During the execution of a maintenance availability, it is anticipated that deficiencies will be identified 
that could be accomplished as either growth or new work on the existing contract.  The Maintenance 
Team shall perform a Business Case Analysis to decide whether or not to add the work to the current 
availability or schedule it during another maintenance opportunity. 

 k. When work deferral reduces the total cost of the job or maintenance completes with a cost under-run 
and funds can be recaptured, the funding controls will normally remain under the control of the 
respective Maintenance Team.  If the funds are needed for critical work on another ship or to cover a 
funding shortfall at the TYCOM/Fleet level, the TYCOM will redistribute as necessary.  The change 
will be documented in a revised quarterly phasing plan and the Maintenance Team(s) should provide to 
the RMC an impact statement and recommended plan to mitigate the effects of the plan change. 

 l. The RMC coordinates with the Maintenance Teams to comply with their approved ship’s MMBPs.  The 
RMCs shall make a monthly MMBP execution report to the TYCOM. 

 m. Maintenance Teams will issue funds to the appropriate executing activity by submitting a planning 
estimate to the TYCOM (via the RMC) and the TYCOM will issue the actual funding document. 

 n. MS/MO contractors normally submit cost reports to Maintenance Teams on a bi-weekly basis.  The 
Maintenance Team will utilize these reports to assess the cost performance of the MS/MO contractor 
and address items of concern to the RMC and/or TYCOM. 

31.3.3  Regional Maintenance Center Business Responsibilities. 

 a. The RMC Commander has the authority from the Fleet Maintenance Officer and TYCOM to execute 
surface ship maintenance and shall do so in accordance with Fleet and TYCOM policies and directives.   
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 b. The RMC Commander develops an execution year spending plan for the TYCOM’s approval based on 
the TYCOM approved MMBPs. 

 c. The Fleet Commander spending controls are issued to the TYCOM who then assigns spending controls 
to each Maintenance Team, informing the RMC.  The RMC issues quarterly spending controls to all of 
the Maintenance Teams in accordance with the TYCOM’s final TYCOM approved MMBP for each 
ship. 

 d. The RMC Commander will evaluate MMBP adjustment requests based on the Summary of Events, 
recovery plan, and quarterly adjustment provided by the Maintenance Teams.  If the RMC supports the 
request, the RMC will forward the issue to the TYCOM for approval. 

 e. The RMC Commander shall request approval from the TYCOM whenever redistribution of annual ship 
funding is required.  The RMC shall provide the TYCOM a record of all control changes for tracking 
purposes.  Redistribution of funds between Active Fleet and Reserve Fleet funding lines or between 
different TYCOMs requires approval by the Fleet Commander. 

 f. In the event of significant program wide control changes the RMCs shall: 

 (1) Provide an impact statement to the TYCOM regarding the effect on the execution of 
maintenance. 

 (2) Provide a recommendation to minimize the impact on Force readiness. 

 g. The RMC shall evaluate the financial status of each of the Maintenance Teams on a monthly basis. 

 h. The RMC shall submit monthly financial summary reports to the respective surface TYCOM.  This 
report provides a comparison of actual versus planned funding execution.  The last report for the 
execution year will include an annual summary showing how the funds were utilized, sorted by Naval 
Operations resource sponsor. 

 i. C3/C4 Casualty Reports (CASREP), or a C2 CASREP with reasonable potential to become a C3/C4 
CASREP, are identified as emergent maintenance and will be funded with emergent dollars.  Emergent 
work will be scheduled to minimize premiums in as much as the operational schedule will permit.  C2 
CASREPs will normally be corrected using the CM Process.  Consideration will be given to schedule 
all maintenance, including emergent, at an opportune time to reduce premiums.  The RMC Commander 
may, with the respective TYCOM's prior approval, convert Emergency Maintenance funds to execute 
CNO availability or CM maintenance. 

 j. Except as stated in paragraph 31.3.3i. of this chapter, C2 CASREPs will be corrected during CM 
periods (both scheduled Continuous Maintenance Availabilities and maintenance Windows of 
Opportunity) using CM funds.  C2 CASREPs discovered during a CNO availability or Continuous 
Maintenance Availability will be addressed as new work.  C2 CASREPs may be allowed to "age" until 
the appropriate repair opportunity.  The RMC Commander has the responsibility to request TYCOM 
authorization when Emergency Maintenance funds should be used for the correction of C2 CASREPs 
or other non-CASREP related, but nonetheless urgent maintenance.  The RMC is required to approve 
any planned delay of action on a CASREP.  In the event that the delay effectively constitutes a 
CASREP deferral in accordance with reference (a), the RMC will forward the deferral recommendation 
to the TYCOM for approval.  Measures of command efficiency used in the past, such as sailing 
"CASREP free" are no longer appropriate. 

 k. The RMC Commander will generate monthly maintenance availability Spot Light reports for all 
assigned ships planning for a CNO availability, ships in a CNO availability and ships that have 
completed their Hot Wash following the completion of a CNO availability.  These Spot Light reports 
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  will be briefed at least monthly to the TYCOM at Surface Team 1 Maintenance and Modernization 
Continuous Improvement Team meetings.  The business rules for preparation of these forms are 
included in Appendix A. 

31.3.4  Type Commander Responsibilities. 

 a. The TYCOM establishes Force maintenance policies and directives, consistent with Fleet Commander 
guidance, and authorizes the Maintenance Team and RMC to act as the principal agent to execute those 
policies and directives. 

 b. The TYCOM will provide a list of Fleet Alteration requirements for the execution year as input to the 
ship’s business plan no later than 15 February in the year prior to execution.  To assist with business 
plan development, the TYCOM will identify which alterations are scheduled for accomplishment and 
will provide the Maintenance Team and RMC with the cost estimates for accomplishment. 

 c. When the Fleet issues the spending controls to the TYCOM, the TYCOM will in turn issue spending 
controls to the RMC and update those spending controls on a quarterly basis. 

 d. The TYCOM has the authority to recapture spending controls previously issued to the Maintenance 
Teams and RMCs in response to unforeseen Force budget requirements.  This will be used as a last 
resort, as the goal is to maintain stable funding plans in support of ships’ MMBPs. 

 e. If it is determined that the best course of action is not to fund a CNO availability, the TYCOM must 
(with concurrence from United States Fleet Forces or Commander, Pacific Fleet, whichever is 
appropriate) approve the removal of funds before the RMC initiates this action.  The TYCOM shall 
ensure PEO Ships is included in the decision process to not fund any availability where Program 
Alterations are scheduled for accomplishment during that availability. 

 f. The TYCOM will evaluate MMBP adjustment requests forwarded by the RMC based on the Summary 
of Events, recovery plan, and quarterly adjustment provided by the Maintenance Team.  If the TYCOM 
supports the request but lacks spending "controls" required, the TYCOM will forward the issue to the 
Fleet for approval and additional controls. 

 g. The TYCOM will evaluate the RMC's end of month financial status reports to assess the degree of 
conformance to the approved RMC consolidated spending plan. 

31.4  MAINTENANCE PROPOSAL REVIEW.  The maintenance process must be flexible enough to be able to 
respond to changing operational requirements.  The key to this flexibility is to reduce the cycle time involved prior 
to the actual execution of the maintenance.  The Continuous Estimating, Incremental Planning Review Process 
guidelines will be utilized by the Maintenance Team to approve all proposed maintenance actions within time and 
budget constraints.  The guidelines apply equally to Advance Planning, Long-Lead-Time Material, CNO, CM and 
Emergent Maintenance work.   

31.4.1  Concept.  The entitled process concept enables the Maintenance Team to review planned work items and 
estimates on a continuous basis as they are received.  The Ashore Ship’s Maintenance Manager is empowered to 
shift work items from CNO to CM or vice versa to optimize work scheduling and reduce premium exposure and 
overall cost.   

31.4.2  Business Rules. 

 a. The Ashore Ship’s Maintenance Manager with support from the Maintenance Team shall analyze the 
work package against the availability schedule.  In general, Maintenance Teams should consider 
scheduled availability lengths fixed and attempt to adjust the work package to ensure it can be 
completed within the scheduled dates.  When justification exists, the Maintenance Team should 
recommend availability length adjustments to the TYCOM to minimize premiums.   
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 b. The Ashore Ship’s Maintenance Manager with support from the Maintenance Team shall analyze the 
work package against potential CM windows of opportunity to maintain the scheduled dates of the 
availability, to best level load the contractor, and to minimize premiums. 

 c. The Maintenance Team may not change CNO availability dates and shall resolve scheduling issues with 
the TYCOM via the RMC.  The TYCOM shall include PEO Ships in any discussions resulting in 
availability date changes when Program Alterations are scheduled for the availability.   

 d. Work packages shall be developed on a continuous basis starting no later than A-240 days in order to 
realize cost savings and avoid premiums associated with late identification of work in accordance with 
the business rules contained in Volume II, Part II, Chapter 2 of this manual. 

 e. Depot level maintenance will normally be screened to the MS/MO contractor.  The Maintenance Team 
may go to other contracting vehicles when: 

 (1) The MS/MO contractor and government cannot agree on cost and scope. 

 (2) The MS/MO contractor does not have the capability or capacity.  

 (3) Indefinite Delivery, Indefinite Quantity/Commercial Industrial Services (or Simplified 
Acquisition Purchases and a qualified vendors list) is available. 

 (4) Other organic RMC assets are available and have the capability for the work.  

 (5) Work is to be accomplished outside of homeport area. 

 (6) Work is to be accomplished by an Alteration Installation Team.  

 f. The Maintenance Team shall review proposals for fair and reasonable costs, work scope and applicable 
technical aspects prior to the TAR process. 

31.4.3  Continuous Estimating Incremental Planning Review Process.  The Continuous Estimating Incremental 
Planning Review Process (CEIPRP) is the process by which the Maintenance Team continuously compares MS/MO 
contractor work item estimates to independently developed government work item estimates throughout the 
development of the work package.  Completion of package development and submission of the 100% Work Package 
Proposal is followed by the Technical Cost and Scope analysis, proposal revisions, final TAR, establishment of the 
Prorate, Pre- and Post Business Clearance, and signing of the bi-lateral contract modification (definitization). 

31.4.3.1  Concept.  Use of the CEIPRP is intended to achieve flow of work items into the work package up to 100% 
lock while continuously comparing government to contractor estimates to avoid last minute surprises due to estimate 
differences.  This process also allows for flexibility up to the 100% lock in order to develop a package that best 
addresses the material condition of the ship as it begins the availability.  Following the planning activity 
specification development, the MS/MO contractor continuously submits Planning Estimates.  Simultaneously, the 
government Maintenance Team continuously develops the Independent Government Estimate (IGE).  These two 
estimates are then compared and any differences in scope and price (generally:  those in excess of 10% difference) 
are resolved.  Resolving these differences during work package development also reduces the amount of time 
required for the final TAR process.  Following the 100% package lock, the planning activity completes planning, the 
MS/MO contractor assembles and submits the 100% package proposal.  Based on the 100% package proposal, an 
estimate of prorates is communicated to resource sponsors along with a final funding notification in order to ensure 
on-time funding.  This is followed by completion of the final TAR and business clearance processes. 

31.4.3.2  Business Rules. 
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 a. The Planning Estimate will be continuously submitted as a bottom line work item cost.  The Planning 
Estimate provides a budget level tracking and establishes a basis for determining cost reasonableness.  
Paragraph cost estimates will be provided by the MS/MO contractor when requested by the government 
to resolve differences between the contractor’s Planning Estimate and the IGE. 

 b. The IGE is the government’s detailed estimate to the trade and paragraph level.  The IGE provides 
budget level tracking and establishes a basis for determining cost reasonableness allowing the 
government to validate the Planning Activity Estimate and resolve and differences in scope or cost 
estimates. 

 c. The package will the “Locked” at the 50% and 80% budget to ensure that work has been brokered to 
planning activities continuously.  These milestones also reinforce timely identification of work by 
Ship’s Force.  Following the package Locks, the planning activity will complete planning and 
estimating. 

 d. Upon completion of the Planning Activity Estimate, that estimate will be compared to the IGE for the 
“locked” portion of the package as a snapshot of the status of the work package development. 

 e. The 100% package lock is the official milestone to mark identification of 100% of the work 
requirements for an availability based on the MMBP budget.  All work added to or deleted from the 
package after the 100% lock will be via an errata or addendum. 

 f. The Final Funding Notification with Estimates of Prorates will be a formal communication with 
resource sponsor (Email or Naval Message) with funding requirements.  Estimate prorates based on 
Basic Work Package Proposal man-hour estimates, historical prorate data and sponsor requirements.  
The Maintenance Team should ensure that estimates provided to various sponsors throughout the 
planning process include anticipated prorate amounts. 

 g. The final TAR (total package) will include all necessary information to develop a negotiation strategy, 
pricing recommendation and rationale to support a scope conference, if necessary, and subsequent work 
package cost definition.  It shall include background information, essential contractor proposal 
information, method of evaluation, scope of work, analysis of work items with rationale to support 
questionable costs and summary of pricing recommendations. 

 h. A scoping conference, if necessary,shall include the appropriate members of the Maintenance Team, 
Technical Analyst, Administering Contracting Officer (ACO) or Contract Negotiator and contractor.  
All work items with unsubstantiated differences identified in the TAR are discussed to reach agreement 
on the scope of work and contractor's proposal.  When all differences have been resolved, the 
conference shall end with an agreement on labor hours, subcontracts and materials between the 
contractor and ACO or Contract Negotiator. 

 i. The ACO or Contract Negotiator will take the work scope conference results and ensure correct 
application of indirect rates, fees and prepare appropriate documentation for signature and cost 
definition. 

 j. The ACO representative will negotiate target costs for new work. 

 k. The Maintenance Team will minimize growth and overtime.  Growth items that cannot be settled by the 
Maintenance Team shall be forwarded to the Technical Analyst to be settled in the TAR process. 

31.5  GUIDANCE FOR FIRM FIXED PRICE CONTRACTS

31.5.1  Overall Process.  Unless specifically noted otherwise, the following are common practices in both the 
MS/MO and Firm Fixed Price (FFP) contracting environments: 

. 
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 a. Validation, screening, and brokering process. 

 b. Maintenance Teams. 

 c. Planning Board for Maintenance. 

 d. MMBPs. 

 e. Movement of work between CNO and CM. 

 f. Maintenance Team metrics. 

31.5.2  Firm Fixed Price Planning.  Government activities shall accomplish FFP planning with the goal of compiling 
a complete, clear, concise and well-defined work package.  The Ashore Ship’s Maintenance Manager shall work 
with the Maintenance Team to define the work scope and solicitation in a FFP environment.  The following points 
shall be considered in the planning process for FFP contracts: 

 a. Assessments are an important part of the planning phase of any availability.  The Ashore Ship’s 
Maintenance Manager shall ensure assessment results are considered for inclusion into the work 
package.  The Ashore Ship’s Maintenance Manager shall also determine if additional assessments 
should be accomplished so that the material condition of critical systems and equipment can be 
determined prior to the work package lock date. 

 b. Proper work screening between CNO and CM availabilities is critical in order to reduce costs and 
premiums. 

 c. Work placed in a CNO FFP Availability should be limited to work requiring a facilitated shipyard, 
work that can not be accomplished in short CM availabilities, or work that must be accomplished in the 
availability to support operational readiness.  

 d. When work, following the guidelines identified in paragraph 31.4.2b. of this chapter, cannot be 
accomplished in the designated time period without excessive premiums or with a low probability of 
success, the RMC Commander shall be informed.  Conversely, the RMC Commander shall also be 
informed when there is insufficient work to justify a CNO availability.  

 e. The use of proven, re-useable FFP work specifications by Maintenance Teams and planning activities 
should be the norm, not the exception. 

 f. Ashore Ship’s Maintenance Manager with assistance from the Maintenance Team shall review all 
contract work specifications prior to issue, and specification review changes shall be recorded and 
tracked by the planning activity. 

31.5.3  Firm Fixed Price Placement.  When building the availability package in preparation for contract placement, 
consideration shall be given to risk mitigation to avoid premiums during execution due to late work identification.  
The use of Reservations and Option Items builds in flexibility to FFP contracts when it is impossible or impractical 
to adequately define all requirements. 

 a. Option Item guidelines: 

 (1) Option Items are to be utilized in a contract solicitation when there is a strong expectation the 
work will be accomplished if the prerequisite conditions requiring the work are met as a result 
of an event, inspection, or milestone.  

 (2) Prior to solicitation, the availability schedule shall be evaluated to ensure each Option Item can 
be accomplished during the contract performance period. 
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 (3) Material status shall be confirmed to ensure Option Item material will be available to support 
the production schedule.  

 (4) Funding for Option Items will be managed by the Project Manager within the ship's designated 
annual funding allowance under their MMBP, by either designating Reservations in the 
availability budget or by using CM funds. 

 (5) Option Items shall be invoked as early as possible, preferably during the period between 
contract award and the start of the availability.  The later an option is exercised, the greater the 
probability that premiums will be paid for its execution.  

 (6) A listing of all Option Items, including their respective "Not Later Than" invocation dates, 
shall be provided to the RMC by the planning activity in the turnover letter.  The Project 
Manager must be made aware of all Option Items and invocation dates well in advance of the 
availability start date.  (The Maintenance Team provides the Option Items and invocation 
dates.  This is discussed in the contract solicitation review board.) 

 (7) Option Items are not to be used as a "shopping list", and are reserved for work with a high 
expectation of being required.  Lack of funds for a specific work item shall not be used as 
justification for including that work as an Option Item. 

 b. During FFP solicitation, bidder's questions may be submitted to the Procurement Contracting Officer.  
The following processes related to bidder's questions should be followed: 

 (1) The Maintenance Team shall not respond directly to bidder's questions.  There must be a single 
point of contact for bidder's questions and answers.  If queried directly, the Maintenance Team 
shall refer the bidder to the Advance Planning Manager. 

 (2) The RMC Procurement Contracting Officer shall ensure the Maintenance Team is provided 
with e-mail notification of all bidder's questions. 

 (3) The Maintenance Team shall provide inputs to bidder's questions to the Procurement 
Contracting Officer within 24 hours (unless the response is required immediately, or another 
time period is agreed upon). 

 (4) The Maintenance Team input shall be considered when formulating the Government's 
response. 

 (5) The final answer to bidder's questions shall be made available to the Maintenance Team via e-
mail or other electronic means. 

 c. FFP Oversight.  During FFP availability execution, oversight of contract changes is critical to managing 
costs and reducing premiums.  Processes that assist in the management of funds and reduction of 
premiums include: 

 (1) Conduct a business case for all growth and new work to determine the most efficient and cost 
effective time to execute the work. 

 (2) Recognize that late work premiums exist, and account for these premiums when it is necessary 
to add growth or new work to the availability. 

 (3) The RMC Project Manager shall identify and record all validated Delay and Disruption 
charges paid by the Government using growth codes as a result of Navy actions.  Discuss each 
Delay and Disruption event during Planning Board for Maintenance to prevent repeat 
occurrences. 
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 (4) Project Manager, with the Maintenance Team, shall document "lessons learned" during 
availabilities and provide these to the RMC for proper distribution and training of other 
Maintenance Teams.   

 (5) Departure Reports shall be provided to the Maintenance Team, ensuring all applicable 
safeguards are in place to handle Business Sensitive Information. 
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APPENDIX A 

RMC SPOTLIGHT REPORTS 

1.  PURPOSE.  Establish guidelines for preparing an RMC Spotlight Presentation.  This presentation is applicable to 
all ships undergoing planned (CNO/CMAV) availabilities.   

2.  SCOPE.   

 a. This business rule describes the format and processes required to compile an RMC Spotlight 
Presentation.  

 b. Applies to all Regional Maintenance Centers (RMC). 

 c. Implements the standardized process to be used by all RMCs. 

3.  GENERAL REQUIREMENTS/BACKGROUND. 

 a. The RMC Spotlight Presentation consists of six sections:  Project Spotlight Chart, Premium 
Performance Chart, Package Build Chart, Hot Wash Status Report, and Global Hot Wash Data. 

 b. The Project Spotlight Chart is a snapshot of the planning milestone status and execution performance 
for the RMC's CNO availabilities.  Examples of FFP and MS/MO Spotlight Charts are given in this 
appendix. 

 c. The Premium Performance Chart is a snapshot of the performance with regard to premiums and churn 
for a specific ship in the execution phase of a CNO availability.  An example Premium Performance 
Chart is given in this appendix. 

 d. The Package Build Chart is a snapshot of the relationship between the value of the work package, as it 
is being developed, to the planned and budgeted limits for a specific ship in the planning phase of a 
CNO availability.  It is extracted from the budget tab in Navy Maintenance Database (NMD).  An 
example Package Build Chart is given in this appendix. 

 e. The Hot Wash Status Report is a snapshot of an RMC's local and global Hot Wash issues from past 
CNO availabilities.  An example Hot Wash Status Report is given in this appendix. 

 f. The Global Hot Wash Data Report provides amplifying information regarding current global Hot Wash 
issues.  An example Global Hot Wash Data Report is given in this appendix. 

4.  PROCESS. 

 a. This appendix defines the RMC Spotlight Presentation, but additional slides may be included for 
amplification on a conservative basis.  The RMCs shall comply with standard formats. 

 b. Project Spotlight Chart. 

 (1) The left column of the chart shall list all upcoming CNO availabilities for the port within the 
A-360 window and the next availability to reach A-360 at a minimum. 

 (2) The columns for the milestone will be populated and colored in accordance with the following 
guidelines: 
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 (a) The top row contains the scheduled milestone date. 

 (b) The bottom row is populated with the actual date the milestone was accomplished. 

 (c) The top row is colored red/yellow/green (R/Y/G) after the milestone has been 
accomplished. 

   1

   

 Green – milestone met on schedule. 

2

   3 Red – milestone >7 days late. 

 Yellow – milestone 1-7 days late. 

 (d) The bottom row is colored with a R/Y/G hash pattern depending upon impact to the 
next milestone.  The bottom row is only colored for accomplished milestones and the 
follow-on milestone.  It may be acceptable to color a future milestone if there exists 
substantial evidence that it will not be accomplished on time and will have a 
significant impact on the follow-on milestone. 

   1 Green hash – next milestone will be met. 

   2 Yellow hash – moderate risk for next milestone. 

   3 Red hash – high risk for next milestone. 

 (3) Comment blocks/balloons may be used to provide amplifying information as necessary. 

 c. Premium Performance Chart. 

 (1) The Premium Performance Chart is developed by exported data from NMD to an Access 
database.  Commander, Navy Regional Maintenance Center metrics division is the point of 
contact for the procedure. 

 (2) Premium Performance Charts are ordered in the sequence listed on the Project Spotlight Chart. 

 (3) Comment blocks/balloons may be used to provide amplifying information as necessary. 

 d. Package Build Chart. 

 (1) The Package Build Chart is developed with the package build data from NMD.  The 
information is available in the planning side of NMD under planning budget.   

 (2) Package Build Charts are ordered in the sequence listed on the Project Spotlight Chart. 

 (3) Comment blocks/balloons may be used to provide amplifying information as necessary. 

 e. The Hot Wash Status Report is maintained by the RMC Hotwash Coordinator. 

 f. The Global Hot Wash Data Report is to include the following, at a minimum, for the reporting period in 
which input is received: 

 (1) Discussion of best practices. 

 (2) Discussion of global issues including resolutions. 

 (3) Premium goal vs. actual (and if exceeded, an explanation as to why). 

 (4) Identification of premium drivers. 
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 d. Chair the surface ships and carrier TMI Panel and establish the NAVSEA response to Fleet identified 
TMI issues. 

32.4.2.1.2  Commander, Naval Sea Systems Command (07)/Program Executive Officer Submarines.  
COMNAVSEASYSCOM (07)/Program Executive Officers (PEO) Sub shall: 

 a. Form the TMA/TMI Working Groups and Panels and staff with appropriate representatives. 

 b. Receive and disseminate the TYCOM HM&E and Nuclear Planning and Execution System TMA issue 
letter to the appropriate program offices for action. 

 c. Review and forward Plan of Action and Milestones, Business Case Analyses or other appropriate 
technical presentations to Fleet and TYCOMs. 

32.4.2.1.3  Commander, Naval Sea Systems Command Program Offices.  COMNAVSEASYSCOM Program 
Offices (and Commander Space and Naval Warfare System Command for subparagraphs b. through f. of this 
paragraph) shall: 

 a. Chair TMA Panels in accordance with paragraph 32.4.2.1.4 of this chapter. 

 b. Participate on TMA and TMI Panels as requested. 

 c. Develop Plan of Action and Milestones and  Business Case Analyses to address TYCOM HM&E and 
CS Technical Tickler issues. 

 d. Coordinate other activities as required to determine root causes and develop corrective actions. 

 e. Review minutes from TMA and TMI Panels and take action as appropriate. 

 f. Work with TYCOMs for resolution of HM&E and Nuclear Planning and Execution System Technical 
Issues and Action Items. 

32.4.2.1.4  Program Executive Officers and Direct Reporting Program Managers.  PEO and Direct Reporting 
Program Managers shall: 

 a. Assign representatives to the appropriate TMA/TMI Working Groups. 

 b. Chair the applicable submarine TMI Panels as described in paragraph 32.4.2.1.5 of this chapter. 

 c. Review minutes from TMA/TMI Panels and take action as appropriate. 

32.4.2.1.5  Top Management Attention/Top Management Issues Panels.  The TMA/TMI Panels shall: 

 a. Review, discuss, and agree on the course of action to resolve each technical issue presented. 

 b. Publicize minutes of the Panel Meetings. 

32.4.2.1.5.1  Top Management Attention Panels.  TMA Panels meet every six months, to assess the applicability of 
Plan of Action and Milestones and ROIs, and monitor the progress of issues.  TMA panels are meetings chaired at 
the O-6 level.  In general, TMA Panels discuss those issues that can be handled within the SYSCOM organizations.  
The TMA Panel will identify top surface ship and submarine issues based on specific attributes (e.g., man-hours, 
cost, readiness) for presentation at TMI. 

 a. TMA Panels:  TMA Panel composition and agendas are coordinated between applicable TYCOM 
staffs, Fleet staffs and SYSCOM Program Offices.  Attendees to the appropriate TMA Panels include, 
but are not limited to, the following: 
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 (1) COMNAVSEASYSCOM (05) representative as chairman for the Surface, Carrier and CS 
panels and COMNAVSEASYSCOM (SEA 07) representative as chairman for the Submarine 
panel. 

 (2) CNO (N43) and applicable Resource Sponsor (N8, N6) representative(s). 

 (3) Maintenance and Supply representatives from Fleet, TYCOMs, and Regional Maintenance 
Centers (RMC).  

 (4) COMNAVSEASYSCOM Program Offices, engineering codes and logistics codes 
representative(s). 

 (5) Commander, Space and Naval Warfare Systems Command (COMSPAWARSYSCOM) 
Program Office representative(s) as requested. 

 (6) Commander, Naval Air Systems Command (COMNAVAIRSYSCOM) Engineering 
representative(s) as requested. 

 (7) In-Service Engineering Agent representatives. 

 (8) Naval Inventory Control Point (NAVICP) representative. 

 (9) Training Command representative. 

 (10) Naval Research Laboratory representative. 

 (11) Board of Inspection and Survey representative. 

 b. Submarine TMI Panel:  The Submarine TMI Panel is chaired by COMSUBFOR.  The TMI is normally 
conducted as a part of the Undersea Enterprise Board of Directors meeting.  COMSUBFOR and 
COMSUBPAC Directors for Maintenance and Material Readiness coordinate the agenda with the 
COMSUBFOR Enterprise office.  Panel Members may include, but are not limited to, the following: 

 (1) COMSUBFOR, SEA 07, PEO SUBS. 

 (2) CNO (N43) and applicable Resource Sponsor (N8, N6) representative(s). 

 (3) COMSUBFOR and COMSUBPAC Maintenance and Supply Officers. 

 (4) COMNAVSEASYSCOM program offices, engineering code and logistics code 
representatives. 

 (5) COMSPAWARSYSCOM representative. 

 (6) COMNAVAIRSYSCOM representative. 

 (7) In-Service Engineering Agent representative(s). 

 (8) Commander, Navy Regional Maintenance Center and RMC representatives. 

 (9) NAVICP representative. 

 (10) Chief of Naval Education and Training representative. 

 c. Surface Ship TMI Panel:  The Surface Ship TMI Panel is chaired by NAVSEA 05.  NAVSEA 05, PEO 
Theater Surface Combatants, PEO Expeditionary Warfare, PEO Mine and Undersea Warfare, PEO 
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 (1) The CLASSRON will receive the initial TYCOM target control and modify it as deemed 
appropriate before forwarding to the NSA with ships of their class.  This modification of 
targets should support the CLASSRON mission to ensure ships of the class are ready for 
tasking and that ships of the class receive the proper amount of maintenance in an efficient 
manner such that the ships achieve their full service life.  Any modifications to issued controls 
shall be in accordance with paragraph 33.2.2.d of this chapter. 

 (2) CLASSRONs will provide NSAs target controls in March. 

 (3) CLASSRONs will submit MMBPs to the TYCOM for approval in July.  Included in that 
submission, the CLASSRON shall provide a consolidated list of risk (deferred maintenance) 
by hull and by funding type (CM, CNO, Advance Planning/Advance Funding (AP)/(AF)) as 
well as a narrative assessment of the risks identified in the MMBPs under their purview.  The 
risks should be categorized by their general risk categories (high, medium, low) as described in 
the business case analysis tool located in Volume II, Part I, Chapter 4, Appendix D of this 
manual. 

 (4) The CLASSRON ensures that the established Fleet modernization plan is accurate and issues 
Fleet Alteration Letters of Authorization. 

33.2.4  TYCOM Responsibilities

 a. (Surface Ships only) The TYCOM will provide the CLASSRONs with TYCOM Target Controls in 
March of each year and will revise these controls as required by the budget approval process. 

.  The TYCOM establishes Force maintenance policies and directives and 
authorizes the NSA to execute those policies and directives. 

 b. The TYCOM ensures that the established modernization plan is accurate and issues Fleet Alteration 
Letters of Authorization. (CLASSRON performs this for surface ships.) 

 c. The TYCOM establishes the percentage of CNO Availability and CM funding controls to be allocated 
to the Maintenance Figure of Merit (MFOM) Funding Distribution Pools.  A MFOM Funding 
Distribution Pool will be established for each ship class at each NSA. (CLASSRON performs this for 
surface ships.) 

 d. The TYCOM has final approval of all MMBPs and will promulgate approved CNO Availability and 
CM funding controls in naval message format. 

33.2.5  Ship Program Manager Responsibilities

33.3  

.  The SPM ensures that the Letter of Authorization for Program 
Alterations is accurate and includes Program Alterations funding estimates. 

THE MMBP SUBMISSION

33.3.1  

. 

MMBP Spreadsheet

33.3.1.1  General Description.  The MMBP provides the maintenance team’s description of the planned maintenance 
and funding phasing. 

.  The required format for submission of MMBPs is provided in Appendix A of this 
chapter.  As noted in paragraph 33.2.2.e. of this chapter, changes may be made to Appendix A to reflect NSA unique 
circumstances. 

33.3.1.2  Executive Summary Sheet. 

 a. Section I:  The Schedule Overview is intended to illustrate major milestones in the current and 
upcoming year: assessments, deployments, availabilities, decommissioning, etc. 
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 b. Section II:  This section begins with initial controls (CNO and CM) and applies adjustments to those 
controls by CLASSRON and RMC.  The final numbers in each of these categories are funds available 
for assignment to CM and CNO work as appropriate.  Particular care must be taken to ensure that the 
sign of these numbers are correct, as they are linked to the CONTROLS AND PHASING sheet. 

 c. Section III:  Ensure that program alterations (K-Alterations) are included here and not included in other 
locations.  D-Alterations, Machinery Alterations, and Ship Change Documents should be located in 
Section II. 

 d. Section IV:  This section provides an area for the maintenance teams to indicate areas of risk associated 
with the particular FY’s maintenance plan.  This section does not include topics that are not applicable 
to the execution FY risk.  Areas to be discussed here: 

 (1) Work items identified in the UNFUNDED REQUIREMENTS sheet, and their impact to 
current or future operations. 

 (2) Upcoming assessments that may identify serious discrepancies. 

 e. Section V:  This section provides a general rollup of the work planned for the execution FY.  Items in 
this section need not be identified by Job Control Number/Job Sequence Number, but rather a general 
layout of work to be brokered to individual availabilities and their notional values; this should include 
historical repairs from assessments.  The bottom of this sheet sums items from other portions of the 
workbook for comparison purposes.  Items of note in this section: 

 (1) The items identified in the “green” section of Section V are planned for completion in the 
execution FY and therefore are not elements of risk. 

 (2) The “shortfall” cell should be equal to or less than the UNFUNDED cell. 

 (3) The Risk section on the bottom of the spreadsheet feeds directly from the UNFUNDED 
REQUIREMENTS SHEET.  This section sums the unfunded items by funding type and then 
by associated risk (see paragraph 33.3.1.4 of this chapter). 

33.3.1.3  Controls and Phasing Sheet

33.3.1.4  

.  This sheet applies changes (growth pools, overhead, award fees, and the 
business adjustment factors) to the adjusted controls.  This sheet provides a further adjustment to the controls, as 
well as a phasing of the controls that should be completed by the Maintenance Teams so as to reflect the 
maintenance schedule.  Particular care should be taken to ensure that sums are correct, since TYCOMs use this sheet 
to plan quarterly cash flows. 

Unfunded Requirements Sheet

 a. This sheet identifies those items in the Class Maintenance Plan or validated maintenance items in the 
ship’s CSMP that cannot be completed in the execution FY due to funding constraints.  To be included 
in the UNFUNDED REQUIREMENTS list, the following conditions must be satisfied: 

. 

 (1) The work can be accomplished in the time available if additional funding is applied, and/or 

 (2) The work can be accomplished in the execution year if additional Continuous Maintenance 
Availability (CMAV)/CNO time were allotted. 
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 b. The column marked “Funding Type” has permissible entries: CM, CNO and AP.  They are meant to 
indicate the most likely funding areas to which the work would be brokered if funding were available. 

 c. The “Risk” column has permissible entries of “High,” “Medium” and “Low” as determined by a BCA 
guided by Volume II, Part I, Chapter 4, Appendix D of this manual.  These columns must be populated 
in order to properly assess the risk associated with the MMBP, as well as to feed properly to the 
Executive Summary Sheet. 

33.3.2  Prioritization.  Maintenance Teams should use any and all resources at their disposal to prioritize the work 
for which funds are available  The prioritized work should support the ship’s current readiness requirements as well 
as work designed to ensure the ship can operate effectively its full service life. 

33.3.3  Maintenance Summary and Risk Assessment.  The Maintenance Team and CLASSRONS will address any 
known maintenance risks based on Funding Controls or ship’s maintenance schedule for the upcoming FY.  This 
risk assessment must provide sufficient detail to enable NSA/CLASSRON/TYCOM to make critical decisions with 
respect to funding adjustments.  Photographs, inspection reports, docking reports, operating logs, vibration analysis, 
MFOM data and other objective evidence of important maintenance which is not able to be accomplished within the 
Maintenance Teams funding controls should be included. 

33.4  BUDGET PROCESS AND MMBP DEVELOPMENT TIMELINE

33.4.1  Guidance.  In order to develop MMBPs prior to the start of the FY in which they will be executed, it is 
necessary to begin the process well before the final budget is approved and financial controls are passed to the Fleet 
Commanders, TYCOMs, and eventually to the Maintenance Teams.  Maintenance Teams shall develop MMBPs 
using the following guidance and timeline.  For submarines and aircraft carriers, actions assigned below to the NSA 
may be performed directly by the TYCOM or a designated agent (i.e., ISICs, TRIDENT Refit Facility, or Naval 
Submarine Support Center). 

. 

33.4.2  Initial Budget Guidance (March)

 a. The TYCOM, in coordination with the Fleet Maintenance Officer, will establish an initial estimate of 
the expected funding controls for the next FY.  Based on this information, TYCOMs will develop a 
common maintenance funding strategy, establish initial TYCOM Target Controls for each ship’s CNO 
Availability and each ship’s CM budget.  The CM budget provides funds for both the yearlong 
continuous availability and scheduled CMAVs.  For surface ships only, these TYCOM Target Controls 
are passed from the TYCOM to the Maintenance Team via the CLASSRON as the initial input to the 
MMBP process. 

. 

 b. The TYCOM/CLASSRON and the SPM will ensure Letters of Authorization accurately reflect the 
modernization plan.  SPMs and Participating Acquisition Resource Managers will provide installation 
estimates for Program Alteration installations or installation support services for which funding will be 
provided to the Maintenance Team.  The TYCOM Target Controls discussed above will be separated 
into Fleet maintenance and Fleet funded alteration controls by the TYCOM before the controls are 
passed to the CLASSRON or NSA. 

 c. (Surface Ships Only) CLASSRONs may modify initial TYCOM target controls to support their mission 
of providing ships ready for tasking. 

33.4.3  Provide Controls to Maintenance Team (April)

 a. The Maintenance Teams will use the Class Maintenance Plan to develop assessment schedules with 
NSA for inclusion in individual MMBPs. 

. 
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 b. ISIC shall provide ship operational schedule information to the Maintenance Team.  This information is 
used to schedule CMAVs and Assessments for the upcoming year. 

 c. The NSA will establish BAF if required for each CNO Availability, anticipated CNO Availability and 
CM growth percentages, support service percentages and Award Fee percentages as applicable for entry 
into the MMBP Budget Planning Sheet, Appendix A.  For surface ships, Maintenance Teams may 
modify target controls for ships within a class based on their relative material condition.  Any individual 
ship MMBP that differs by more than 10% from the initial CLASSRON target control should include 
justification for the deviation.  The total control for all ships of each class should not exceed the initial 
CLASSRON target control. 

 d. Maintenance Teams will develop MMBPs based on these initial controls.  This iterative process will 
involve risk assessment and BCA of any differences between the Maintenance Teams identified funding 
needs and the funding controls established for them. 

33.4.4  Execution Strategy Adjustments (May)

33.4.5  

.  The TYCOM in coordination with Fleet Commanders will 
determine if adjustments to the TYCOM Target controls are required.  For surface ships, the TYCOM will provide 
the CLASSRON and the NSA with direction for the adjustment of controls. 

(Surface Ships only) Maintenance Team Submit MMBPs for Approval via NSA (June)

33.4.6  TYCOM Approves MMBPs (July). 

.  The NSA approves, 
consolidates and submits copies of each assigned ship’s MMBP to the CLASSRON/TYCOM for review and 
approval. 

 a. (Surface Ships only) CLASSRONs will consolidate their MMBPs (by coast and active/reserve) and 
submit MMBPs to the TYCOM for approval.  Any individual ship MMBP that differs by more than 
10% from the initial TYCOM target control should include justification for the deviation.  The total 
control for all ships shall not exceed the total TYCOM target for each class. 

 b. The TYCOM approves MMBPs and promulgates final approved CNO availability and CM controls. 

 c. The TYCOM/Regional Maintenance Center provides final CNO budget controls and CM controls to the 
Maintenance Teams. 

33.4.7  Submit Phasing Plans (August)

 a. The NSA funds administrators will review and adjust each Maintenance Team’s phasing plan to 
correspond with the total controls.  Each NSA will provide the Maintenance Team phasing plans to 
TYCOM (for surface ships via CLASSRONs). 

. 

 b. The TYCOM will submit phasing plans to the Fleet Commander. 

33.5  BUSINESS PLAN RESOURCES

33.5.1  

. 

Resources

 a. The notional CNO man-day requirements used by the TYCOM to establish initial TYCOM Target 
Controls. 

.  The following resources and information shall be reviewed and considered in the development of 
MMBPs.  This list is not intended to be all-inclusive and is provided as a starting point. 

 b. The ship’s CSMP. 

 c. The ship’s Baseline Availability Work Package. 
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 d. The Class Maintenance Plan. 

 e. Areas of specific concern that will be assessed or inspected prior to the availability. 

 f. Modernization Plan - Program and Fleet Alterations. 

 (1) Program Ship Change (SC) Authorization letters provided by Program Executive Officer Ships 
provides.  These include NAVSEA, Space and Naval Warfare Systems Command (SPAWAR), 
Naval Supply Systems Command and Naval Air Systems Command (NAVAIR) planned 
installations. 

 (2) Fleet SC Authorization letters provided by CLASSRON/TYCOM.  These include Fleet 
Alterations, Alterations Equivalent to Repair, and Machinery Alterations. 

 (3) Information contained in Program Executive Officer/Systems Command and TYCOM SC 
authorization letters will be consolidated into Hull Modernization Plans.  Hull Modernization 
Plans will list all SCs (Program and Fleet Alterations) programmed for installation on each 
ship for the entire FY.  

 g. Deployment and operational schedules. 

 h. Assessment and inspection schedules (Hull, Mechanical, Electrical Readiness Assessment (HMERA), 
Combat Systems Command, Control, Communications and Computer Readiness Review (C5RA), 
Board of Inspection and Survey (INSURV), etc.). 

 i. Ship’s event schedules (Change of Command, etc.). 

 j. Long-term ship’s CNO Availability and decommissioning schedule. 

 k. CNO Availability and CMAV Planning Milestones. 

 l. Departures from Specifications. 

 m. Habitability Project Plan/Schedule (TYCOM provide). 

 n. Other Availability Programs (TYCOM provide). 

 (1) Underwater Hull Cleaning. 

 (2) Calibration. 

 (3) Other miscellaneous. 
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VOLUME VI 

CHAPTER 35 

REGIONAL MAINTENANCE CENTERS 

REFERENCES

 (a) 

. 

NAVSEAINST 5400.95
 (b) 

 - Waterfront Engineering and Technical Authority Policy 
NAVSEA Technical Specification 9090-310

LISTING OF APPENDICES. 

 - Ship Alteration Accomplishment by Installation Teams 

 A Regional Maintenance Center Standard Departments  
 B Regional Maintenance Center Departmental Numbering Table 

35.1  PURPOSE.  This chapter provides background on the formation of Regional Maintenance Centers (RMC), 
defines reporting relationships, provides guidance on RMC organizational structure and lists responsibilities.   

35.2  BACKGROUND.  Genesis of the present day RMCs is based on a Waterfront Integration study that 
determined a significant efficiency increase was possible if all Fleet maintenance and modernization activities in a 
port were consolidated into a single command.  The RMCs encompass the former Repair Supervisors of 
Shipbuilding, Conversion and Repair, Supervisor of Shipbuilding Detachments, Shore Intermediate Maintenance 
Activities, Fleet Technical Support Centers, Fleet Technical Support Center Detachments, Consolidated Diving 
Unit, Regional Support Groups and Port Engineers.   

There are six RMCs, three of which are stand alone Activities and three that are incorporated within Naval 
Shipyards and Naval Ship Repair Facilities.  Southwest Regional Maintenance Center (SWRMC) is located in San 
Diego, CA.  Hawaii Regional Maintenance Center (HRMC) is incorporated as a Department within Pearl Harbor 
Naval Shipyard and Intermediate Maintenance Facility (PHNSY IMF).  Northwest Regional Maintenance Center 
(NWRMC) is incorporated as a Department within Puget Sound Naval Shipyard and IMF (PSNS IMF).  NWRMC 
also includes Everett, WA maintenance operations.  Ship Repair Facility and Japan Regional Maintenance Center 
(SRF-JRMC) is located in Yokosuka, Japan and encompasses its Detachment in Sasebo, Japan.  Norfolk Ship 
Support Activity (NSSA) is located in Norfolk, VA and also encompasses detachments in Naples, Italy and Bahrain.  
Southeast Regional Maintenance Center (SERMC) is located in Mayport, FL. 

35.3  REPORTING RELATIONSHIPS.  SRF-JRMC is an echelon III command under the Pacific Fleet Commander 
and the SRF-JRMC Commander reports Primary Duty to the Pacific Fleet, Fleet Maintenance Officer.  The NSSA, 
SERMC, SWRMC and the two RMCs incorporated within Naval Shipyards report Primary Duty to Commander, 
Naval Sea Systems Command (NAVSEA) and report in an Additional Duty capacity to the cognizant Fleet 
Maintenance Officer.  Each of the RMC Commanders has an Additional Duty relationship with supported Type 
Commanders (TYCOM) to ensure the TYCOMs' material condition of his ships is factored into general RMC 
operations.  SWRMC is Additional Duty to Commander Mine Warfare Command, to ensure Commander Mine 
Warfare Command’s desires with regard to material condition of Mine Warfare specific equipment are factored into 
general RMC operations.  The contracting warrant holder at NSSA, SERMC and SWRMC is Primary Duty to 
NAVSEA 02 and Additional Duty to the RMC Commander. 

35.4  ORGANIZATIONAL STRUCTURE.  Appendix A provides the standard departmental numbering of RMCs 
not associated with Naval Shipyards.  Appendix B is the common organizational structure that applies to SWRMC 
and SERMC.  Each of these RMCs will generate a local organizational structure based on Appendix B.  Blocks may 
not be added to this structure but any blocks not required in a particular region may be deleted.  Additionally, 
existing blocks may be combined if an RMC Commander determines that the size of a particular work 
center/branch/division is so small that it makes sense to do so.  NSSA and SRF-JRMC’s organizational structure 
will be aligned as closely as possible to Appendices A and B with SRF-JRMC taking into account the unique nature 
of the foreign national workforce.   
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35.4.1  Hawaii Regional Maintenance Center and Northwest Regional Maintenance Center.  As Departments within 
Naval Shipyards, HRMC and NWRMC organizational structure is defined by NAVSEA.  Responsibilities described 
in this section will be performed by the appropriate functional area within that structure. 

35.5  RESPONSIBILITIES. 

35.5.1  Fleet Maintenance Officers. 

 a. Provide joint Fleet policy for the conduct of maintenance by all RMCs. 

 b. Ensure available funding is apportioned to the RMCs to best meet TYCOMs' ship material readiness 
requirements. 

 c. Ensure that TYCOMs are kept appraised of funding issues that may impact RMCs' ability to meet 
TYCOM ship material readiness requirements. 

 d. Represent RMC funding shortfalls to higher authority for resolution as necessary. 

 e. Coordinate with NAVSEA to ensure that NAVSEA policy for operation of RMCs fully supports the 
Fleets' maintenance and modernization requirements and meets TYCOMs' ship material readiness 
needs. 

 f. Ensure sufficient military billets and civilian Full Time Equivalents are provided to RMCs to meet 
mission needs. 

35.5.2  Commander, Navy Regional Maintenance Center.  Commander, Navy Regional Maintenance Center will: 

 a. Comply with joint Fleet policy for the operation of all RMCs. 

 b. Ensure close coordination with Program Executive Offices and Systems Commands to facilitate highest 
level of RMC effectiveness. 

 c. Adhere to established policy, guidance and regulations regarding expenditure of government funds. 

 d. Comply with all applicable environmental, safety and health requirements. 

 e. Ensure appropriately trained personnel are available to meet mission requirements. 

 f. Submit budget and ensure fiscal execution information is provided as directed by higher authority. 

 g. Focus command on improving operations to achieve maintenance responsiveness and effectiveness. 

 h. Comply with all NAVSEA Technical Warrant requirements. 

 i. Comply with Federal Acquisition Regulations and NAVSEA Contracting Warrant guidance. 

 j. Accomplish Navy Supervising Activity responsibilities for RMC administered work. 

 k. Maintain quality surveillance system to ensure contractors' quality systems are in compliance with 
NAVSEA guidance and that internal RMC quality meets all technical requirements. 

 l. Accomplish maintenance, repair and modernization of ships in accordance with this instruction and all 
other applicable guidance. 



 

 

APPENDIX G1 

SURFACE SHIP PLANNING PROCESS MILESTONES 
 

EVENT 
# Task/Milestone Responsible 

Activity 
Modernization 

Critical 

 

CNO 
MSMO 

(entitled) 

CNO MSMO 
<$20M 

(optional) 

CNO 
MSMO 
>$20M 

(optional) 

CNO FFP 
CMAV 
MSMO 

(entitled) 

CMAV MSMO 
(optional) CMAV FFP/IDIQ Comments/Remedial Action 

1 Establish 
CNO/CM 
Availability 
Schedule 

TYCOM  A-720 A-720 A-720 A-720    FRP Baselines are developed on a 3 
year cycle.  ID CNO avails IAW with 
that cycle. 

2 Fund 
Modernization 
Procurement & 
Installation - 
Decision Point 
3 

OPNAV/ 
FLEET 

 Varies Varies Varies Varies    Depends on development and 
procurement timeline requirements. 

3 Issue Execution 
Planning Hull 
Modernization 
Plan (EHMP) 

SPM  Varies Varies Varies Varies    EHMP issued in March each year to 
support MMBP development. 

4 Issue 2-year 
rolling Advance 
Planning Hull 
Modernization 
Plan (AHMP) 

SPM/  Varies Varies   Varies  Varies    AHMP issued in July each year to 
support long lead time planning by 
RMCs. 

5 Identification of 
initial list HCPM 
for Ship 
Changes 

PARM/ 
Planning Yard 

 A-660 A-660 A-660 A-660    HCPM - HQ Centrally Procured 
Material.  This should be for the entire 
ship class.  This should include all 
known requirements. 

6 Provide 
Incremental 
Funding for 
HCPM/LLTM to 
meet req'd 
delivery dates 

PARM/SPM  A-600 A-600 A-600 A-600      

7 Initiate 
procurement of 
HCMP LLTM 

PARM/SPM  A-600 A-600 A-600 A-600      

8 PY Submit 
Funding 
Request for 
work assigned 

Planning 
Yard 

 A-480 A-480 A-480 A-480      

9 Ship Change 
(SC) 
Design/Planning 
Funds provided 

NAVSEA/ 
TYCOM 

 A-420 A-420 A-420 A-420    SPAWAR generally funds in FY prior 
to execution year.  

10 Interface Control 
Drawing (ICD) 
delivered to 
alteration 
developer/PY 

PARM  A-420 A-420 A-420 A-420      

11 Identify 
drawing 
development 
assignments, 
including Class 
Drawings 

PARMS/ 
TYCOM/ 
NAVSEA 

 A-390 A-390 A-390 A-390 A-390 A-390 A-390 Send to RMC and Planning Yard. 
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APPENDIX G1 

SURFACE SHIP PLANNING PROCESS MILESTONES (Con’t) 
 

EVENT 
# Task/Milestone Responsible 

Activity 
Modernization 

Critical 

 

CNO 
MSMO 

(entitled) 

CNO MSMO 
<$20M 

(optional) 

CNO 
MSMO 
>$20M 

(optional) 

CNO FFP 
CMAV 
MSMO 

(entitled) 

CMAV MSMO 
(optional) CMAV FFP/IDIQ Comments/Remedial Action 

12 Issue Initial 
Letter Of 
Authorization 
(including 
AITs) 

SPM/TYCOM A-360 A-360 A-360 A-360 A-360     

13 Establish 
Availability in 
NMD 

Maintenance 
Team 

 A-360 A-360 A-360 A-360 A-360 A-360 A-360 Select the appropriate set of 
milestones based on the size of 
the MMBP:  CNO MSMO “Entitled”, 
CNO <$20M, CNO >$20, or CMAV 
MSMO (optional).  Enter the 
selected set of milestones as 
“Revised” Milestones in NMD. 

14 Request 
Availability 
Funding for 
planning 
repair work 

NSA    A-345 A-345 A-345 A-345 A-345 A-345 A-345 This provides funds for early 
executor planning. 

15 Task/Fund SID 
Development 

SPM/NSA/ 
AIT/TYCOM/
RMC 
Manager 

A-330 A-330  A-330 A-330 A-330 A-330 A-330 A-330  

16 Shipchecks 
completed 

Planning 
Yard 

 A-270 A-270 A-270 A-270 A-270 A-270 A-270 No FRP considerations relate to 
this date. 

17 Screen 
CMP/TYCOM 
routines 

TYCOM PC  A-270  A-270 A-270 A-270 A-270 A-270 A-270 Push CMP work items to CSMP 
NLT A-270. 

18 Provide 
incremental 
funds for 
ordering LLTM 
for both repair 
and alt/mod 
work to meet 
req'd dates 

SYSCOM/ 
TYCOM 

 A-270 A-270 A-270 A-270 A-270 A-270 A-270  

19 50% of D-level 
maintenance 
work package 
2K's locked 
based on $ 

Maintenance 
Team 

 A-240 A-240 A-240 A-240 NA NA NA Intent is that the planning activity 
continually develops specs in the 
most cost effective manner and 
not batch this work in front of the 
next pkg development milestone. 

20 MSMO 
contractor 
complete 
planning and 
estimating of 
work assigned 
as required by 
the above A-
240 milestone 

MSMO 
Contractor 

 A-190 A-190 A-190        Intent is to have a continuous flow 
of planning quality estimates to 
eliminate churn in the work 
package. 
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VOLUME VI 

CHAPTER 38 

DEEP SUBMERGENCE SYSTEMS 
HULL INTEGRITY PROCEDURES 

REFERENCES

 (a) 

. 

NAVSEA SS800-AG-MAN-010/P-9290 - System Certification Procedures and Criteria Manual for 
Deep Submergence Systems 

LISTING OF APPENDICES

 A SUBMEPP DSS HIP Inventory 

. 

 B SUBMEPP DSS HIP Schedule 
 C Request for DSS HIP Periodicity Extension Format 

38.1  PURPOSE

38.2  HULL INTEGRITY PROCEDURES MAINTENANCE SCHEDULING, PLANNING AND REPORTING. 

.  This chapter provides guidance and definition for the requirements, responsibilities and actions 
for Deep Submergence Systems (DSS) Hull Integrity Procedures (HIP) to continue certification for manned 
operations.  The DSS HIP program is invoked on Dry Deck Shelter (DDS) and Advanced SEAL Delivery System 
(ASDS) certified under reference (a). 

38.2.1  Maintenance Requirements for Continued Certification.  Reference (a) establishes the Maintenance 
Requirements and identifies the responsibilities and actions required to support continued unrestricted 
Submarine/DSS manned operations.  In conjunction with reference (a), Naval Sea Systems Command (NAVSEA) 
has issued individual manuals containing required, periodic Scope of Certification (SOC) maintenance actions for 
each DSS.  The DSS HIP procedures identify degradation of the material condition of the hull integrity boundary 
and of those systems affecting occupant safety.  SOC certification indicates that a valid recommendation for 
continued manned operations can be made.  Maintenance of certification is dependent on the positive control of all 
re-entries into the SOC boundaries per Volume V, Part III, Chapter 5 of this manual, the satisfactory and timely 
completion of applicable DSS HIP procedures as required by reference (a) and any necessary repairs.  
Accomplishment of the DSS HIPs specified with this program identify changes within the SOC boundary which 
result from inadvertent error and/or from degradation caused by the service environment. 

38.2.2  Scheduling and Reporting.  To enable the Type Commanders (TYCOM) to carry out their responsibilities in 
the maintenance of certification of DSSs and to aid in decisions concerning operational restrictions, an auditable 
system of scheduling the performance and reporting of DSS HIPs has been developed.  This system provides 
visibility to problem areas, facilitates verification and provides a permanent record of DSS HIP accomplishment in 
the DSS's Maintenance and Material Management (3-M) machinery history maintained at the NAVSEA Logistics 
Center. 

38.2.2.1  Dry Deck Shelter and Advanced SEAL Delivery System.  Submarine Maintenance Engineering, Planning 
and Procurement (SUBMEPP) Activity provided Periodic Maintenance Requirement (PMR) inventories and 
schedules are used for scheduling and reporting.  The scheduled DSS HIP requirements are added to the Current 
Ship's Maintenance Project (CSMP) from the local scheduling system and the Automated Work Requests (AWR) 
produced.  Appendices A and B of this chapter show examples of the SUBMEPP DSS HIP inventories and 
schedules respectively. 

38.2.2.2  Submarine Maintenance Engineering, Planning and Procurement Activity Inventories and Schedules.  The 
SUBMEPP inventories and schedules are provided quarterly.  The SUBMEPP schedules reflect all DSS HIP 
requirements coming due within the next 9 months.  A description of the data elements used in the inventories and 
schedules is provided with each issue. 
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38.2.3  Baseline and Due Dates.  The baseline date for determining DSS HIP due dates is the Last Maintenance 
Action (LMA) date.  LMA dates for new requirements will be based on the Change Issue Date of the DSS HIP 
invoking the new requirement unless otherwise directed from NAVSEA.  Due dates are calculated based on LMA 
dates in accordance with paragraph 38.2.3.2 of this chapter.  It is recognized that upkeep schedules for vehicles 
which are well into the operating cycle may not permit full compliance with the scheduled due dates.  In such cases, 
a Departure From Specification (DFS) for the DSS HIP will be addressed on a case-by-case basis as specified in 
Volume V, Part I, Chapter 8 or Volume V, Part III, Chapter 8 of this manual.  LMA dates and DSS HIP due dates 
are determined as follows: 

38.2.3.1  Last Maintenance Action Date.  All DSS HIPs have an initial LMA date established at installation to start 
the operating cycle in accordance with the applicable DSS HIP manual.  During the operating cycle, an adjusted 
LMA, as discussed below, is used for DSS HIP.  Calculate the adjusted LMA date as follows: 

 a. If the PMR is accomplished during a period other than a scheduled Availability (e.g., voyage repair 
periods, at sea, port calls, Fleet Maintenance Activity (FMA) Availability, refit, upkeep, etc.) the 
adjusted LMA date will be the first of the month following the PMRs completion date.  

 b. If the PMR is accomplished during a scheduled availability (e.g., Overhaul or Restricted Availability), 
the adjusted LMA date will be the first of the month following the scheduled availability's actual 
completion date. 

38.2.3.2  Calculating Due Dates.  Next due dates are calculated based on an adjusted LMA date.  Due dates are 
calculated, for scheduling purposes, by taking the adjusted LMA date month (number) and adding the periodicity 
months (number) to show the month due (i.e., an item with an adjusted LMA date of February 2005 (2/05) with a six 
month periodicity would be due in August 2005 (8/05)).  The PMR will be accomplished prior to midnight of the 
last calendar day of the month due. 

38.2.4  Periodicity Extensions.  When determining the due date for certain DSS HIPs inspections, inactive time may 
be excluded from the time elapsed since the last inspection.  Extensions of periodicity from the next due date 
identified in the SUBMEPP PMR inventory for these DSS HIPs can be requested by the TYCOM and require 
NAVSEA approval.  However, they are not automatic and such requests shall be submitted by letter, in the format of 
Appendix C of this chapter, to SUBMEPP via the TYCOM.  Upon receipt of TYCOM authorization, SUBMEPP 
will reflect the periodicity extension and the revised due date in the next issue of the DSS's PMR inventories and 
schedules. 

38.2.5  Scheduling, Planning and Reporting Hull Integrity Procedure Accomplishment at Sustaining Activity/Fleet 
Maintenance Activity Level. 

38.2.5.1  Scheduling.  The TYCOM PMR Scheduling System Inventories and Schedules are distributed by 
SUBMEPP to the appropriate Immediate Superior In Command (ISIC) every quarter.  A copy of each Compact Disk 
(CD) is to be provided to each applicable vehicle by the ISIC.  As a minimum, ISICs will schedule applicable DSS 
HIPs 60 days prior to scheduled availabilities.  Those DSS HIP AWRs requiring work packages or other planning 
are forwarded to the FMA Planning Section.  In the case of operational type DSS HIPs the AWRs are sent to Ship's 
Force Lead Work Center (LWC) 991. 

38.2.5.2  Planning.  FMA Planners will requisition materials, obtain plans and drawings, prepare Formal Work 
Procedures and/or Controlled Work Packages and coordinate the scheduling with the Ship Superintendent, 
Production Officer and ISIC Material Office.  Then the job will be turned over to the production Work Center for 
accomplishment.  For Ship's Force accomplishment of DSS HIP, the ISIC will provide an AWR to the vehicle.   

38.2.5.3  Reporting to the Maintenance and Material Management (3-M) System.  Each DSS HIP AWR contains 
specific instructions on reporting the completed action and on use of a special feedback code to identify the material 
condition or that a change in inspection frequency is required.  In order to ensure DSS HIPs are correctly 
accomplished and reported to SUBMEPP, the following actions are to be taken prior to closeout of the AWR by 
Analysis, Records and Reports Section (ARRS): 
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 a. Sustaining Activities completing DSS HIP AWRs are to fill in the AWR with action taken codes and 
suffix of A, B or C for material condition assessment, if applicable.  Sustaining Activity will sign for 
completion, ISIC will sign for acceptance.  Include a narrative statement, if required, and return the 
original AWR to the ISIC.  The ISIC will review the AWR and forward to ARRS to close out the 
computer AWR and update SUBMEPP inventories and schedules. 

 b. FMA LWCs completing DSS HIP AWRs must ensure that all assist Work Centers have completed their 
work.  The LWC then completes the AWR by filling in action taken codes, signing for completion and 
obtains acceptance signature from Ship's Force.  The AWR is then returned to ARRS.  The ARRS will 
verify that all participating Work Centers have documented completion of their assigned tasks and then 
pass the AWR to the ISIC for review and updating of SUBMEPP inventories and schedules prior to 
close-out of the AWR by ARRS.  Until there is a fleet scheduling system in use, PMR Schedules and 
Inventories should be annotated to indicate completion and forwarded to SUBMEPP. 

38.2.6  Deep Submergence System Hull Integrity Procedures Accomplishment During Maintenance Availabilities. 

 a. The Availability Work Package (AWP) prepared by SUBMEPP will reflect all DSS HIPs authorized for 
accomplishment during the availability at the AWP Ship Work List Item Number level. 

 b. For DSS HIPs assigned to the depot, the ISIC will enter "Assigned to <depot name> by AWP <AWP 
number>" in the Remarks/Completion block of the DSS HIP Schedule/Inventory and in the local 
scheduling system. 

 c. The ISIC will verify that all DSS HIPs assigned to the depot were reported and subsequently updated by 
SUBMEPP. 

38.2.7  Deep Submergence System Hull Integrity Procedures Completion Reporting. 

 a. Within 30 days after the completion of an availability the activity accomplishing the DSS HIP is 
required to provide a report of accomplishment to SUBMEPP and the DSS ISIC as well as other 
technical codes as designated in the DSS HIP.  Specific information to be included in the report is 
identified in the applicable DSS HIP.  The accomplishing activity shall retain a legible copy of the most 
current inspection report until disposal of the DSS.   

 b. Prior to Manned Operations, the industrial activity accomplishing the DSS HIP is required to provide 
the DSS Sustaining Activity and ISIC with a letter of certification (including final inspection categories 
A, B or C when applicable) that certifies all required inspections have been satisfactorily completed.   

 c. Upon identifying a material condition that would result in a reduced inspection periodicity if not 
restored to Category A condition during the availability in which the condition was found, a special 
report is required to be submitted by the accomplishing activity in accordance with the applicable DSS 
HIP and, if applicable, the AWP.  This special report shall be provided immediately to NAVSEA (PMS 
399)(SEA 07), TYCOM, ISIC and SUBMEPP indicating: 

 (1) Applicable DSS HIP.  

 (2) Equipment component identification. 

 (3) Inspection category. 

 (4) The reduced or deferred periodicity of each equipment component that should be inspected at 
less than its normal periodicity.  This reduced periodicity report requirement is in addition to 
the completion reporting requirements.  
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38.2.8  Operating Cycle/Interval Extensions.  An Audit Plan to assess the material condition of vehicles prior to 
extending their operating cycle/intervals beyond DSS HIP periodicities due to changing availability dates or 
operational schedules, is required. 

38.3  RESPONSIBILITIES. 

38.3.1  Type Commander. 

 a. Perform periodic audits of the ISICs and FMAs to verify full compliance with the provisions of 
reference (a), Volume V, Part I, Chapter 9 of this manual and this chapter. 

 b. Provide guidance to the ISICs, obtaining NAVSEA concurrence as necessary, when deviations in the 
scheduling or accomplishment of maintenance or repairs are required by a DFS request and resolution 
per Volume V, Part I, Chapter 8 and Part III, Chapter 8 of this manual. 

38.3.2  Submarine Maintenance Engineering, Planning and Procurement Activity. 

 a. Receive reports of completion of DSS HIPs from all completing activities. 

 b. Review completion reports for compliance with the scheduled periodicity requirements and any change 
in the status category. 

 c. Establish an LMA date per paragraph 38.2.3.1 of this chapter. 

 d. Revise the periodicity and next due dates in DSS HIP inventories and schedules to reflect any 
NAVSEA approved periodicity change, or TYCOM approved periodicity extensions as allowed for in 
the individual DSS HIP. 

 e. Notify the TYCOM via the on-site SUBMEPP Representative of any DSS HIP beyond periodicity for 
TYCOM resolution. 

 f. Provide updated DSS HIP inventories and schedules CD in accordance with the distribution. 

 g. Provide, as enclosures to the quarterly inventories and schedules forwarding letter, a list of DSS HIPs 
that appear overdue in the schedules and a list of DSS HIPs that have been reported complete by the 
fleet but Objective Quality Evidence has not been received by SUBMEPP. 

 h. Receive and review DSS HIP Objective Quality Evidence for technical accuracy and maintain DSS HIP 
completion history. 

38.3.3  Immediate Superior In Command. 

 a. Maintain auditable records of DSS HIP accomplishment for each DSS.  These records will include the 
current SUBMEPP Quarterly inventories and schedules, completed AWRs for DSS HIPs completed, 
data report forms/reports submitted as a result of last accomplishment and all approved DFSs. 

 b. Conduct periodic audits of assigned FMAs and Sustaining Activities to verify full compliance with the 
provisions of reference (a), Volume V, Part I, Chapter 9 and Part III, Chapter 9 of this manual and this 
chapter. 

 c. In addition to the records of audits, maintain a file, by DSS, of the current DSS HIP inventories and 
schedules as provided by SUBMEPP.  The schedules (Appendix B of this chapter) for each DSS shall 
be annotated with the Job Sequence Number (JSN), the new adjusted LMA date and the next due dates 
for the completions and any periodicity extensions authorized. 
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 d. Although the responsibility for the accomplishment of DSS HIPs must rest with the DSS Commanding 
Officer, the nature and scope of the DSS HIPs dictate that the ISIC coordinate the accomplishment of 
DSS HIPs in accordance with the SUBMEPP provided PMR inventories and schedules.  Accordingly, 
the ISIC shall assist in the preparation of, and approve each DSS HIP performance schedule.  In 
addition, the ISIC shall: 

 (1) Unless previously notified by SUBMEPP of delays, notify the SUBMEPP Representative at 
TYCOM of the non-receipt of schedules and reports. 

 (2) Upon receipt from SUBMEPP, review each vehicle's quarterly DSS HIP inventory and 
schedule against the schedule information on the individual DSS HIP to verify DSS HIP 
scheduling/periodicity is accurate and that any rescheduling data which has been submitted to 
SUBMEPP has been accurately incorporated.  PMRs accomplished during the month 
preceding the quarterly report may or may not be reflected in the issue received.  Similarly, 
upon receipt of DSS HIP changes, audit the individual DSS HIP procedural and schedule 
information against each DSS's PMR inventory and schedule to verify that the 
component/equipment and periodicity has not changed and that provided changes do not 
impact current schedules.  Resolve identified deficiencies through the SUBMEPP 
Representative at TYCOM. 

 (3) Review the enclosures to the PMR procedural inventories and the schedule forwarding letter 
and advise SUBMEPP of the completion dates and JSNs for DSS HIPs listed.  Forward copies 
of completed Data Report Forms for these and any other DSS HIP completions identified by 
SUBMEPP as having missing Data Report Forms. 

 e. Ensure that all DSS HIP requirements with the appropriate screening (Ship's Force, FMA) are in the 
CSMP for subsequent development by SUBMEPP of forthcoming availability AWPs.  

 f. In the event that deviations from required periodicities or full requirements of the DSS HIPs are 
required, request approval from the TYCOM by submitting a DFS request in accordance with Volume 
V, Part I, Chapter 8 of this manual.  Such DFS requests will be a Major DFS for DSS HIP program 
deviations.  DFS requests are also to be submitted when repairs arising from the DSS HIP inspections 
cannot be completely accomplished.  Periodicity extension requests for all DSS HIPs shall be submitted 
in accordance with paragraph 38.2.4 of this chapter.   

 g. Establish procedures to affect routing of completed AWRs from the FMA ARRS or from the Sustaining 
Activity (LWC 991) through the ISIC for all DSS HIP transactions.  The ISIC should ensure proper 
documentation has been completed as described in the special reporting procedures of the AWR.  This 
must include the material condition feedback code as part of the final action, if required.  A rejection 
series code (6A-6I) should not be accepted unless the FMA Repair Officer cannot accomplish the DSS 
HIP at that site.  Delays in accomplishment are to be reported as status changes so that the job remains 
in the production system and is visible as a "to-be-done" requirement.  If the DSS HIP requirement 
cannot be accomplished at the site, the ISIC must ensure update (re-screening) of the CSMP 
concurrently with DFS notification, if necessary.  Each processed AWR is to be validated with the PMR 
Special Report described in the Maintenance Resource Management System section of Volume II, Part 
I, Chapter 2 of this manual and, if satisfactory, passed to the Automated Data Processing Center for 
computer input.  Upon receipt of the report of maintenance action accomplishment from an assigned 
unit or the FMA, review the report for completeness, consistency, acceptability of conditions and 
material trends.  Where unsatisfactory conditions are found, direct repairs.  Where repairs cannot be 
made, submit a DFS in accordance with Volume V, Part I, Chapter 8 and Part III, Chapter 8 of this 
manual.  Ensure SUBMEPP inventories and schedules are updated in accordance with paragraph 
38.3.3.c of this chapter.  Clear DSS HIP major DFS upon TYCOM or NAVSEA approval and upon 
receipt of the SUBMEPP Quarterly PMR inventories and schedules, and ensure they accurately reflect 
the new due date of the DSS HIP as stated in the approved DFS. 
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 h. Upon identifying a material condition that would result in a reduced inspection periodicity, ensure the 
accomplishing activity immediately reports the condition found via official correspondence to 
NAVSEA (PMS 399), the TYCOM and SUBMEPP in accordance with paragraph 38.2.7.c of this 
chapter. 

 i. Monitor the timely submission of DSS HIP data report forms and the report of accomplishment for DSS 
HIPs completed by the FMA and Ship's Force to ensure required documentation is submitted in 
accordance with paragraph 38.2.7 of this chapter.  Ensure data report forms are submitted to report 
component replacement/repair/operation out of specification.  Review all Sustaining Activity 
accomplished DSS HIP data for compliance with the requirements of the DSS HIP Program prior to 
submittal to SUBMEPP. 

 j. Prior to a DSS's underway period, review the vehicle's certification continuity report, if submitted, to 
ensure the ISIC and DSS's records (including the CSMP) accurately reflect DSS HIP status. 

 k. The Parent ISIC of deploying ships will: 

 (1) Ensure that any DSS HIP due for accomplishment by the ship/DSS during its deployment 
period is identified in the CSMP transfer file and that the ship possesses the AWRs and DSS 
HIP data report forms (if applicable) for reporting job completion. 

NOTE: THIS IN NO WAY RELIEVES THE PARENT ISIC OF THE RESPONSIBILITY TO ENSURE 
THAT THE REQUIRED DSS HIPs ARE ACCOMPLISHED WITHIN THE SPECIFIED 
PERIODICITIES. 

 (2) Provide a message to the applicable deployed FMA/Squadron identifying any DSS HIP 
expected to be accomplished by the deployed FMA and the status of required materials for 
each DSS deploying to cover the period of the deployment. 

 l. Deployed Squadrons will review the DSS HIP status of deployed DSSs upon in-chop.  Perform the 
function of the Parent ISIC in ensuring all DSS HIPs are accomplished and reported within the required 
periodicity while the DSS is deployed. 

 m. Prior to the start of an availability, ISIC DSS HIP coordinators will: 

 (1) Assign Job Control Numbers to DSS HIP items assigned to Forces Afloat in the AWP and 
screen them prior to the start of the availability in accordance with the directions in the AWP.  
Care must be taken to appropriately assign DSS HIP items to the correct accomplishing 
activity. 

 (2) ISIC DSS HIP coordinators will not assign Job Control Numbers to DSS HIP items assigned to 
the industrial activity in the AWP.  In the DSS HIP inventories and schedules, in the 
remarks/completion information area, enter "assigned to (name of industrial activity) by AWP 
(name and number of availability)".  The industrial activity is responsible for performing, 
auditing and reporting all DSS HIP items assigned by the AWP. 

 (3) DSS HIPs assigned to Forces Afloat by the AWP for accomplishment prior to the start of the 
depot period, but for some reason were not completed, will be reassigned to a concurrent 
availability or formally reassigned to the industrial activity via a supplemental work request. 

 n. DSS HIPs assigned to the industrial activity by the AWP which are not accomplished during the depot 
period will be reassigned to another availability by the TYCOM following the depot period provided 
the DSS HIP does not exceed its due date.  The ISIC will be notified of this reassignment by formal 
correspondence which will include justification and reason why the scheduled and planned 
requirements were not met. 
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 o. Prior to availability completion, ISICs will audit DSS HIPs assigned to Forces Afloat by the AWP and 
ensure all have been satisfactorily completed and documented within the required periodicity.  The ISIC 
audit will also verify that all DSS HIP items coming due within six months of availability completion 
are complete or assigned to a follow-on fleet availability.  Under no circumstances are DSS HIP due 
dates to be exceeded.  ISIC Quality Assurance Officers will not be responsible for auditing DSS HIPs 
assigned to the depot in the AWP. 

 p. Following availability completion, the ISIC DSS HIP coordinator will ensure that all DSS HIPs 
assigned to the industrial activity were reported and subsequently updated by SUBMEPP.  ISICs will 
only upline the closed Job Control Numbers for DSS HIPs completed by Forces Afloat. 

38.3.4  Deep Submergence System Commanding Officer. 

 a. Ensure all DSS HIPs are accomplished within the required periodicity as specified by SUBMEPP. 

 b. Maintain auditable records of the accomplishment of DSS HIPs to permit verification of compliance 
with reference (a), Volume V, Part I, Chapter 10 and Part III, Chapter 10 of this manual and this 
chapter.  These records shall consist of: 

 (1) Copies of letter of completion for all DSS HIP work accomplishment by other activities. 

 (2) Copies of letters of completion and inspection reports for work accomplished by Ship's Force.  
The required report forms are located at the end of the individual DSS HIPs.  A copy of each 
completed report shall be submitted to the ISIC for review a minimum of 24 hours prior to 
manned operations. 

 (3) One copy each of the current Quarterly DSS HIP inventories and schedules as printed from the 
CD provided by SUBMEPP.  Annotate the DSS HIP Inventory Report when accepting 
completed work requests from the FMA or Ship's Force (LWC 991).  It is the DSS 
responsibility for ensuring that the reports reflect the actual configuration, especially with 
regards to the equipment identity and the Allowance Parts List. 

 (4) Copy of outstanding DSS HIP AWRs to be accomplished by Ship's Force. 

 (5) One copy of each approved DFS from the requirements of reference (a), Volume V, Part I, 
Chapter 8 and Part III, Chapter 8 of this manual and this chapter.  This authority is based on 
the following factors and considerations: 

 (a) The completion of all DSS HIPs, or portions thereof, will be reported on AWRs 
provided by the ISIC in accordance with paragraph 38.2.5.3 of this chapter.  
Particular care must be exercised to ensure that existing conditions found at the time 
of inspection and/or need for repair or replacement of components is recorded in 
detail as prescribed by the DSS HIP.  

 (b) Deviations from DSS HIP requirements or periodicities may result in operational 
restrictions being placed on a unit.  In order to determine whether such restrictions are 
necessary, the TYCOM must be fully apprised of the number and extent of deviations 
involved. 

 (c) Allow no deviations in the scheduling or accomplishment of required DSS HIP 
maintenance actions unless formal NAVSEA approval of such deviations has been 
granted by an approved DFS or as allowed in paragraph 38.2.4 of this chapter.  All 
system disassembles, repairs, and reassemblies must be conducted in accordance with 
Volume V of this manual, including requests for a DFS, if necessary. 
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 (d) Except in an emergency, refrain from manned operations if all required DSS HIP 
maintenance actions have not been completed within the specified periodicities unless 
formal authorization to deviate from these requirements has been granted by 
NAVSEA.  NAVSEA recommendation and TYCOM authority to conduct manned 
operations are contingent upon the satisfactory completion of these maintenance 
actions. 
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APPENDIX C 

REQUEST FOR DSS HIP PERIODICITY EXTENSION FORMAT 

         4790   
 Ser    

From: Commander, DSS Squadron   ___ 
To: Commanding Officer, Submarine Maintenance Engineering, Planning and Procurement (SUBMEPP) 

Activity 
Via: COMNAVSPECWARCOM 

Subj: REQUEST FOR EXTENSION OF PERIODICITY FOR DSS HIP (S)                     ON  
DSS Vehicle/Shelter and Hull No.) 

Ref: (a) Applicable DSS HIP 
 (b) COMFLTFORCOMINST 4790.3; Joint Fleet Maintenance Manual, Volume VI, Chapter 38 
 (c) COMNAVSPECWARCOM ltr 4790 Ser      of (previous letter granting extension of periodicity) 

1. In accordance with references (a) and (b), request extension of DSS HIP periodicity for Deep Submergence 
System (Vehicle/Shelter and Hull No.) as follows: 

 

DSS 
HIP 

  

  

Equipment 
Guide List  

Item 
Number or 
Component 

Ident 

LMA 
Date 

Current 
Due Date 

Inactive Time Extension 
Required 

Required 
Next Due 

Date 

         Inactive 

Days 

    

001 All June 82 Apr 91   100 days 7 months Nov 91 
002 All June 82 Aug 91   100 days 3 months Nov 91 
003 All June 82 Aug 91   100 days 3 months Nov 91 
004 All June 84 Apr 91   100 days 7 months Nov 91 
005 VB-10 June 84 Apr 91   100 days 7 months Nov 91 

        

2. Inactive time identified for the DSS HIPs listed in paragraph 1 above is the actual allowable time accrued to date 
since DSS HIP was last accomplished/previous extension of periodicity was granted by reference (c). 

Copy to: 
COMNAVSEASYSCOM (PMS 399)  
Commanding Officer, _____________________ 
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VOLUME VI 

CHAPTER 40 

SUBMARINE MESSAGE REPORTING 

REFERENCES

 (a) 

. 

SECNAVINST 5510.36
 (b) 

 - Department of the Navy Information Security Program Regulation, Chapter 6 
NAVSEAINST 4720.14

 (c) 
 - Temporary Alterations to Active Fleet Submarines, Control of 

NAVSEA SL720-AA-MAN-010 - Fleet Modernization Program Management and Operations Manual 

LISTING OF APPENDICES

 A Sample (SUBS) Initial Message 

. 

 B Sample (SUBS) Update Message 
 C Sample (SUBS) Final/Closeout Message 
 D Sample (SUBS) Shipalt/Tempalt Installation Message 
 E Sample (SUBS) Shipalt/Tempalt Removal Message 

40.1  PURPOSE.  This chapter provides policy and guidance regarding the utilization of (SUBS) messages.  Reactor 
Plant and Strategic Weapons Systems material issues are not governed by this document and shall not to be reported 
via (SUBS) message format.  (SUBS) message requirements for New Construction, Chief of Naval Operations, 
(CNO) and Type Commander (TYCOM) depot availabilities are addressed in Volume II, Part I, Chapters 3 and 4 of 
this manual and will not be addressed in this chapter.  This chapter supercedes all other policy, procedures or 
guidance previously promulgated regarding (SUBS) messages. 

40.2  BACKGROUND.  Submarine material and equipment problems or requests for technical assistance reported 
via message have experienced delays receiving the required resolutions for identified problems.  Delays were 
associated with insufficient data and or improper message addressing.   

40.3  SCOPE.  To establish protocol for the reporting of submarine equipment, systems and material issues that 
affect ship's mission or ship/personnel safety.  To establish a reporting procedure that will ensure all necessary 
commands and technical authorities are contacted without delay.  To ensure the correct action is identified and 
provided to the ship using the most rapid means. 

40.4  POLICY. 

 a. The parenthetical code word (SUBS) shall appear as the first word in the subject line before the subject 
description. 

 b. (SUBS) messages shall identify its status by using the words INITIAL, UPDATE or FINAL at the end 
of the subject line. 

 c. The (SUBS) message shall not be used as a substitute for any Casualty Report, Situation Report or 
Incident Report that may be required by higher authority.  A (SUBS) message shall be sent to provide 
further supplemental information needed to explain the problem, provide troubleshooting support and 
identify its effect on the ship. 

 d. (SUBS) messages are intended for material and technical assistance request issues pertaining to ship's 
mission or personnel safety and should not be used to report routine administrative items such as visit 
requests, post tech assist visit reports or any other event not requiring the urgency of a (SUBS) message. 
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 e. (SUBS) messages originated by submarines will be updated by the submarine at a periodicity not 
greater than once every 30 days.  UPDATES should include equipment status, repair efforts in progress 
and if known anticipated repair date. 

 f. To identify (SUBS) message priority use the following precedence: 

 (1) ROUTINE - REQUEST ANSWER WITHIN 5 WORKING DAYS. 

 (2) PRIORITY - REQUEST ANSWER WITHIN 3 WORKING DAYS. 

 (3) IMMEDIATE - REQUEST ANSWER WITHIN 24 HOURS. 

 g. (SUBS) messages shall be used to identify the installation and removal of Temporary Alterations 
(TEMPALT) and Ship Alterations (SHIPALT).  However the 30-day UPDATE requirement and 
precedence identification is waived for these instances. 

 h. (SUBS) messages identifying the installation or removal of a TEMPALT or SHIPALT will identify 
such message by placing the words (TEMPALT) or (SHIPALT) at the end of the subject line. 

 i. (SUBS) messages are to be classified appropriately in accordance with reference (a). 

 j. (SUBS) messages shall be addressed to the controlling Immediate Superior In Command (ISIC) for 
action and INFO Naval Sea Systems Command (NAVSEA), NAVSEA 08, TYCOMs and Technical 
Authority as appropriate ensuring parent commands are included as addressees. 

 k. A FINAL close out (SUBS) message shall be sent upon correction of the reported material problem or if 
in the Commanding Officer’s judgement a technical resolution has been reached and all required repairs 
have been firmly scheduled. 

 l. NAVSEA shall review all (SUBS) messages and provide responses to the ISIC within the precedence 
time line as identified in paragraph 40.4 f. of this chapter. 

 m. (SUBS) messages initiated by NAVSEA requesting information from one or more Commands shall be 
tracked by NAVSEA. 

 n. (SUBS) messages being initiated for the purpose of gathering technical information from submarines 
shall be provided to the TYCOM for action. 

 o. Technical Authorities shall provide all (SUBS) message responses to NAVSEA, TYCOM and ISIC for 
review and action. 

 p. (SUBS) messages shall not be initiated by a Technical Authority unless authorized by NAVSEA, 
TYCOM or ISIC. 

40.5  RESPONSIBILITIES.  

40.5.1  Type Commanders. 

 a. Review (SUBS) message traffic and when necessary readdress or forward to ensure the proper 
Technical Authority was identified and aware of the message. 

 b. Assist and support the ISIC as required to generate (SUBS) messages. 

 c. (SUBS) messages initiated by the TYCOM, requesting information from one or more Commands are to 
be tracked by the TYCOM department generating the message. 
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APPENDIX A 

SAMPLE (SUBS) INITIAL MESSAGE 

OATUZYUW RUCORGP0054 2282105-UUUU--RUCBKMC. 
ZNR UUUUU ZUI RUCOMCB4998 2290310 
O 1730XXZ AUG XX  
FM USS XXXXXXXXX 
TO COMSUBRON XXXXX//N4// 
INFO COMSUBLANT NORFOLK VA//N3/N4/N43/N44// 
COMNAVSEASYSCOM WASHINGTON DC//PMS392/07T/08// 
COMSUBGRU XXX//N4// 
NAVSHIPYD NORFOLK VA//246/271/266/200// 
XXXXX RMC XXXXX XX 
SUBMEPP PORTSMOUTH NH 
BT 
UNCLAS 
MSGID/GENADMIN/XXXXXXXX/0054/AUG// 
SUBJ/(SUBS) EPM CIRCUIT BREAKER OVERCURRENT TRIPS INITIAL// 
REF/A/DOC/NAVSEA/14MAR1995// 
AMPN/REF A IS NAVSEA 0942-LP-005-2020/(C) MAIN PROPULSION GEARS WITH 
CH-1.// 
POC/XXXXX./ENGINEER/USS XXXXXXXXXX/LOC:AT SEA 
/EMAIL:ENG(AT) XXXXXXXXXX.NAVY.SMIL.MIL// 
RMKS/1. EXECUTIVE SUMMARY: EMERGENCY PROPULSION MOTOR (EPM) CIRCUIT  
BREAKER AT EPM CONTROL PANEL (EPMCP) TRIPS ON OVERCURRENT WHEN  
TAKING THE EPM ABOVE 18 SHAFT RPM IN THE AHEAD DIRECTION.  CONTROL OF EPM  
MOTOR ARMATURE CURRENT BETWEEN SPEEDS OF 13 AND 18 SRPM IS SENSITIVE, 
WITH MOTOR ARMATURE CURRENT SPIKING AS MOTOR SPEED IS INCREMENTALLY 
RAISED.  THE EPM REMAINS OPERATIONAL AT SPEEDS LESS THAN 15 SRPM 
AHEAD.  OPERATION ASTERN IS NORMAL. 
2. BACKGROUND: SHIP IS CURRENTLY CONDUCTING POST-SRA SEA TRIALS. 
SHIPALT 3461K (EPM HIGH TORQUE CLUTCH) WAS INSTALLED DURING SRA.  EPM 
OPERATION WAS TESTED SATISFACTORILY PIERSIDE ON XXAUGXX TO A MAXIMUM 
SPEED OF 15 SRPM AHEAD AND ASTERN WITH NO ABNORMALITIES NOTED. 
3. DESCRIPTION OF PROBLEM: 
A. WHILE SLOWLY BRINGING THE EPM FROM 13 TO 18 SRPM AHEAD BY 
INCREMENTALLY TURNING THE HANDWHEEL (LESS THAN 1/64TH TURN) 
CLOCKWISE THE MOTOR ARMATURE CURRENT SPIKES TO APPROXIMATELY 
800 T0 1100 AMPS DC THEN RETURNS TO NORMAL STEADY RUNNING CURRENT 
(APPROX 250 AMPS DC).  THE MAGNITUDE OF THE SPIKE IS DIRECTLY 
PROPORTIONAL TO THE MOTOR SPEED/HANDWHEEL POSITION.  MOTOR FIELD 
CURRENT BEHAVES NORMALLY, RUNNING FROM 7-9 AMPS DC. 
B. AS SPEED IS RAISED ABOVE 18 SRPM, AN ARMATURE CURRENT SPIKE OF 
1800 AMPS DC IS INDICATED AS THE EPM BREAKER TRIPS.  THE MOST LIKELY 
CAUSE OF THE BREAKER TRIP IS OVERCURRENT (RATED INSTANTANEOUS 
TRIP POINT IS 2800 AMPS DC), BUT THE AMMETER RESPONSE IS TOO SLOW TO 
REGISTER FULL DEFLECTION. 
4. TROUBLESHOOTING EFFORTS: 
A.  PERFORMED CLEAN AND INSPECT OF EPM CONTROL PANEL AND CONTROLLER  
PER EL-26 A-5 AND A-2 SATISFACTORILY. 
B. TESTED OPERATION OF EPMCP PER EL-26 R-2M SATISFACTORILY. 
C. INSPECTED EPM CIRCUIT BREAKER SATISFACTORILY. 
5. ASSISTANCE DESIRED: REQUEST FURTHER TROUBLESHOOTING GUIDANCE VIA 
MESSAGE BY XXAUGXX. 
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6. CO ASSESSMENT AND REPAIR DESIRES:  ORIG IS CONTINUING WITH POST-SRA SEA  
TRIALS, LIMITING EPM TO 15 SRPM AHEAD.  ADDITIONAL TROUBLESHOOTING WILL BE  
PERFORMED UPON SURFACING.// 
BT 
#0054 
NNNN 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAIN LANGUAGE ADDRESS DIRECTORY (PLAD) IS UTILIZED. 
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APPENDIX B 

SAMPLE (SUBS) UPDATE MESSAGE 

OATUZYUW RUCORGP0054 2282105-UUUU--RUCBKMC. 
ZNR UUUUU ZUI RUCOMCB4998 2290310 
O 1730XXZ AUG XX  
FM USS XXXXXXXXX 
TO COMSUBRON XXXXX//N4// 
INFO COMSUBLANT NORFOLK VA//N3/N4/N43/N44// 
COMNAVSEASYSCOM WASHINGTON DC//PMS392/07T/08// 
COMSUBGRU XXX//N4// 
NAVSHIPYD NORFOLK VA//246/271/266/200// 
XXXXX RMC XXXXX XX 
SUBMEPP PORTSMOUTH NH 
BT 
UNCLAS 
MSGID/GENADMIN/XXXXXXXX/0054/AUG// 
SUBJ/(SUBS) EPM CIRCUIT BREAKER OVERCURRENT TRIPS UPDATE// 
REF/A/DOC/NAVSEA/14MAR1995// 
AMPN/REF A IS NAVSEA 0942-LP-005-2020/(C) MAIN PROPULSION GEARS WITH 
CH-1.// 
POC/XXXXX./ENGINEER/USS XXXXXXXXXX/LOC:AT SEA 
/EMAIL:ENG(AT) XXXXXXXXXX.NAVY.SMIL.MIL// 
RMKS/1. EXECUTIVE SUMMARY: EMERGENCY PROPULSION MOTOR (EPM) CIRCUIT  
BREAKER AT EPM CONTROL PANEL (EPMCP) IS STILL EXPERIENCING TRIPS ON  
OVERCURRENT WHEN TAKING THE EPM ABOVE 18 SHAFT RPM IN THE AHEAD  
DIRECTION.  CONTROL OF EPM MOTOR ARMATURE CURRENT BETWEEN SPEEDS OF 
13 AND 18 SRPM IS SENSITIVE, WITH MOTOR ARMATURE CURRENT SPIKING AS MOTOR  
SPEED IS INCREMENTALLY RAISED.  THE EPM REMAINS OPERATIONAL AT SPEEDS LESS  
THAN 15 SRPM AHEAD.  OPERATION ASTERN IS NORMAL. 
2. BACKGROUND: SHIP IS CURRENTLY CONDUCTING POST-SRA SEA TRIALS. 
SHIPALT 3461K (EPM HIGH TORQUE CLUTCH) WAS INSTALLED DURING SRA.  EPM 
OPERATION WAS TESTED SATISFACTORILY PIERSIDE ON XXAUGXX TO A MAXIMUM 
SPEED OF 15 SRPM AHEAD AND ASTERN WITH NO ABNORMALITIES NOTED. 
3. DESCRIPTION OF PROBLEM: 
A. WHILE SLOWLY BRINGING THE EPM FROM 13 TO 18 SRPM AHEAD BY 
INCREMENTALLY TURNING THE HANDWHEEL (LESS THAN 1/64TH TURN) 
CLOCKWISE THE MOTOR ARMATURE CURRENT SPIKES TO APPROXIMATELY 
800 T0 1100 AMPS DC THEN RETURNS TO NORMAL STEADY RUNNING CURRENT 
(APPROX 250 AMPS DC).  THE MAGNITUDE OF THE SPIKE IS DIRECTLY 
PROPORTIONAL TO THE MOTOR SPEED/HANDWHEEL POSITION.  MOTOR FIELD 
CURRENT BEHAVES NORMALLY, RUNNING FROM 7-9 AMPS DC. 
B. AS SPEED IS RAISED ABOVE 18 SRPM, AN ARMATURE CURRENT SPIKE OF 
1800 AMPS DC IS INDICATED AS THE EPM BREAKER TRIPS.  THE MOST LIKELY 
CAUSE OF THE BREAKER TRIP IS OVERCURRENT (RATED INSTANTANEOUS 
TRIP POINT IS 2800 AMPS DC), BUT THE AMMETER RESPONSE IS TOO SLOW TO 
REGISTER FULL DEFLECTION. 
4. TROUBLESHOOTING EFFORTS: 
A.  PERFORMED CLEAN AND INSPECT OF EPM CONTROL PANEL AND CONTROLLER  
PER EL-26 A-5 AND A-2 SATISFACTORILY. 
B. TESTED OPERATION OF EPMCP PER EL-26 R-2M SATISFACTORILY. 
C. INSPECTED EPM CIRCUIT BREAKER SATISFACTORILY. 
D. MEASURED RESISTANCE OF FIELD RHEOSTAT THROUGH ITS ENTIRE RANGE 
OF MOTION.  INITIALLY DISCOVERED SEVERAL REGIONS OF HIGH RESISTANCE 
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CONTACT.  CLEANED RHEOSTAT TO LESS THAN 0.1 OHM THROUGHOUT RANGE OF 
MOTION, WITH NO RESULTANT CHANGE IN OPERATING BEHAVIOR. 
5. ASSISTANCE DESIRED: REQUEST FURTHER TROUBLESHOOTING GUIDANCE BY 
XXAUGXX. 
6. CO ASSESSMENT AND REPAIR DESIRES: ORIG IS CONTINUING WITH POST-SRA SEA TRIALS, 
LIMITING EPM TO 15 SRPM AHEAD.  ADDITIONAL TROUBLESHOOTING WILL BE PERFORMED 
UPON SURFACING.  PER REF A VOL 2 TAB V-A TABLE 4-3, SHIP'S FORCE WILL INSPECT FIELD 
RESISTOR FOR A POSSIBLE OPEN CIRCUIT.// 
BT 
#0054 
NNNN 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX C 

SAMPLE (SUBS) FINAL/CLOSEOUT MESSAGE 

OATUZYUW RUCORGP0054 2282105-UUUU--RUCBKMC. 
ZNR UUUUU ZUI RUCOMCB4998 2290310 
O 1730XXZ AUG XX  
FM USS XXXXXXXXX 
TO COMSUBRON XXXXX//N4// 
INFO COMSUBLANT NORFOLK VA//N3/N4/N43/N44// 
COMNAVSEASYSCOM WASHINGTON DC//PMS392/07T/08// 
COMSUBGRU XXX//N4// 
NAVSHIPYD NORFOLK VA//246/271/266/200// 
XXXXX RMC XXXXX XX 
SUBMEPP PORTSMOUTH NH 
BT 
UNCLAS 
MSGID/GENADMIN/XXXXXXXX/0054/AUG// 
SUBJ/(SUBS) EPM CIRCUIT BREAKER OVERCURRENT TRIPS FINAL// 
REF/A/DOC/NAVSEA/14MAR1995// 
AMPN/REF A IS NAVSEA 0942-LP-005-2020/(C) MAIN PROPULSION GEARS WITH 
CH-1.// 
POC/XXXXX./ENGINEER/USS XXXXXXXXXX/LOC:AT SEA 
/EMAIL:ENG(AT) XXXXXXXXXX.NAVY.SMIL.MIL// 
RMKS/1. EXECUTIVE SUMMARY: THE MATERIAL ISSUE OF OVERCURRENT TRIPS OF  
THE EMERGENCY PROPULSION MOTOR (EPM) CIRCUIT BREAKER HAS BEEN CORRECTED. 
2. BACKGROUND: SHIP WAS CONDUCTING POST-SRA SEA TRIALS.  SHIPALT 3461K  
(EPM HIGH TORQUE CLUTCH) HAD BEEN INSTALLED DURING SRA.  EPM  
OPERATION WAS TESTED SATISFACTORILY PIERSIDE ON XXAUGXX TO A MAXIMUM 
SPEED OF 15 SRPM AHEAD AND ASTERN WITH NO ABNORMALITIES NOTED. 
3. DESCRIPTION OF PROBLEM: 
A. WHILE SLOWLY BRINGING THE EPM FROM 13 TO 18 SRPM AHEAD BY 
INCREMENTALLY TURNING THE HANDWHEEL (LESS THAN 1/64TH TURN) 
CLOCKWISE THE MOTOR ARMATURE CURRENT SPIKES TO APPROXIMATELY 
800 T0 1100 AMPS DC THEN RETURNS TO NORMAL STEADY RUNNING CURRENT 
(APPROX 250 AMPS DC).  THE MAGNITUDE OF THE SPIKE IS DIRECTLY 
PROPORTIONAL TO THE MOTOR SPEED/HANDWHEEL POSITION.  MOTOR FIELD 
CURRENT BEHAVED NORMALLY, RUNNING FROM 7-9 AMPS DC. 
B. AS SPEED WAS RAISED ABOVE 18 SRPM, AN ARMATURE CURRENT SPIKE OF 
1800 AMPS DC WAS EXPERIENCED AND THE EPM BREAKER TRIPPED.   
4. TROUBLESHOOTING EFFORTS: 
A. PERFORMED TROUBLESHOOTING AS IDENTIFIED IN PROVIDED TECHNICAL ASSIST MESSAGES. 
B. PROBLEM WAS FOUND TO BE THE FIELD RESISTOR WAS EXPERIENCING AN OPEN CIRCUIT DUE 
TO A LOOSE CONNECTOR LUG CAUSING A HIGH RESISTANCE CONNECTION.  THIS PROBLEM WAS 
IDENTIFIED DURING THE INSPECTION OF EPM CONTROL PANEL AS DESCRIBED IN THE PROVIDED 
TECH ASSIST MESSAGE.  
5. ASSISTANCE DESIRED: PROBLEM CORRECTED, NO FURTHER ASSISTANCE REQUIRED.  THIS IS 
THE FINAL REPORT NO ADDITIONAL ACTION REQUIRED. 
6. CO ASSESSMENT AND REPAIR DESIRES: EPM RESTORED TO FULL SERVICE. // 
BT 
#0054 
NNNN 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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VOLUME VI 

CHAPTER 41 

MAINTENANCE TEAM 

LISTING OF APPENDICES

 A Agenda 

. 

41.1  PURPOSE.  The purpose of this chapter is to define and establish the Maintenance Team, its membership and 
responsibilities.  Also, included are detailed requirements for regular meetings. 

41.2  MAINTENANCE TEAM.  Each ship shall have a formally structured Maintenance Team.  The team is led by 
the Ashore Ship’s Maintenance Manager and consists of representatives from the ship and the supporting shore 
maintenance infrastructure.  The primary responsibility of the Maintenance Team is to manage the maintenance and 
modernization process in accordance with the maintenance policies, directives and business rules of the Fleet 
Commander, Type Commander (TYCOM) and the Regional Maintenance Center (RMC).  

41.2.1  Core Maintenance Team

 a. Ship's Commanding Officer.  Primary representative for the ship.  (For Aircraft Carriers the Commanding 
Officer may delegate to a representative.) 

.  While there are many who contribute to the execution of ship maintenance and 
modernization, some key personnel have a continuing involvement in and responsibility for management of the 
overall planning and execution of the ship's maintenance and modernization.  The core Maintenance Team shall 
consist of the following members: 

 b. Ashore Ship Maintenance Manager.  Maintenance Leader who manages all maintenance and 
modernization, including assessments, requiring off ship assistance.  Assignments are: 

 (1) Surface Force  Port Engineer 

 (2) Naval Air Force  TYCOM Maintenance Program Manager 

 (3) Submarine Force  Maintenance Coordinator 

 c. Ship Material Maintenance Officer.  Coordinates Maintenance Team activities with Ship’s Force 
personnel.  Assignments are: 

 (1) Surface Force Ship Material Maintenance Officer 

 (2) Naval Air Force Ship Maintenance Manager* 

 (3) Submarine Force 3M Coordinator 

 * The Reactor Maintenance Officer fills this role for Nuclear Propulsion issues. 

 d. Project Superintendent.  Manages government production work for Continuous Maintenance (CM), 
Continuous Maintenance Availability (CMAV) and Chief of Naval Operations (CNO) availabilities.  For 
CNO availabilities, the Project Superintendent is the Senior Naval Supervisory Authority (NSA) 
Representative and has the overall responsibility to plan and execute availabilities.  Assignments are: 

 (1) Surface Force  RMC Ship Superintendent 
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 (2) Naval Air Force  Naval Shipyard (NSY) Project Superintendent 

 (3) Submarine Force  RMC Ship Superintendent 

 e. Project/Program Manager.  Manages planning, integration and execution of contracted work in 
CNO/CMAV availabilities and CM executed during maintenance Windows of Opportunity.  Coordinates 
Maintenance Team activities with the RMC contracting functions for contracted work.  Assignments are: 

 (1) Surface Force  RMC Program Manager 

 (2) Naval Air Force  Supervisor of Shipbuilding (SUPSHIP) Program Manager 

 (3) Submarine Force Regional Maintenance Officer or Naval Sea Systems Command 
(NAVSEA) Material Officer 

 f. Contractor Program Manager (when required).  Manages authorized contractor/company work.  
Assignments are: 

 (1) Surface Force  Multi Ship/Multi Option (MS/MO) Contractor Program Manager 

 (2) Naval Air Force  Prime Contractor for SUPSHIP contracted work  

 (3) Submarine Force  Prime Contractor for RMC contracted (non NSY) work  

 g. Maintenance Support Team. 

41.2.2  Augmentation of the Maintenance Team

41.2.3  

.  While core team members are permanent, augmentation may be 
required during the ship's training and maintenance cycle.  Core team members may be assigned responsibilities for 
more than one ship.  Additional members may be fully assigned, as needed.  Some examples include SUPSHIP 
representative, RMC Technical and Logistics representatives, Carrier Planning Activity representatives, Submarine 
Maintenance Engineering, Planning and Procurement representatives, RMC Class Team Leader and other key 
members of the Integrated Project Team for Carrier Maintenance.  Additional ship's members may be assigned 
including Reactor Officer, Engineer Officer, Combat Systems Officer and CNO Availability Manager.  It is 
expected that the same personnel will return to the same hull when required for Maintenance Team augmentation. 

Crew Swap

41.3  RESPONSIBILITIES OF THE MAINTENANCE TEAM.  The primary responsibility of the Maintenance 
Team is to manage the maintenance and modernization process in accordance with the maintenance policies, 
directives and business rules of the Fleet Commander, TYCOM and the NSA.  The Maintenance Team has four 
principal roles: 

.  When a crew swap occurs that rotates a different crew to a hull, the non-crew members of the 
Maintenance Team shall remain with the hull and provide continuity in planning and execution. 

41.3.1  Management of Ship Maintenance.  The Maintenance Team ensures the ship's Current Ship's Maintenance 
Project (CSMP) (and Availability Work Package (AWP) for CVNs) are validated and accurately reflect the ship's 
material condition and current maintenance status.  The Maintenance Team ensures there is an initial cost estimate 
in man-days and material dollars for all work candidates, including assessments and technical assistance.  The 
estimates shall be developed by the Ashore Ship’s Maintenance Manager during initial review of the work 
candidates to be as accurate as possible, based on available information such as return costs from similar jobs, 
Ashore Ship Maintenance Manager experience, NSA and other government prepared or approved estimates.  These 
estimates shall be updated within the CSMP (and AWP for CVNs), as they are refined in order to provide the 
Maintenance Team with adequate data to plan maintenance actions.  For CVNs, these estimates will be entered in 
the Proposed AWP and finalized in the Authorized AWP.  The Maintenance Team coordinates inspections,  
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 c. Ensures functions, assignments and responsibilities of the NSA are achieved. 

 d. Manages work planning, schedule integration work execution and resolves conflicts among all 
Executing Activities. 

 e. Maintains current status of production work. 

41.3.4.8  NSA Project Superintendent. 

 a. Coordinates work planned and performed by NSA Production Department. 

 b. Assists with availability final cost validation. 

 c. Assists with target controls verification to fund all repairs for an availability. 

 d. Attends availability Plan of the Day. 

 e. Ensures Completed Action (OPNAV 4790/2K) is initiated by maintenance activity for completed 
authorized work. 

41.4  PLANNING BOARD FOR MAINTENANCE

41.5  

.  A regularly scheduled meeting between the ship's 
Maintenance Team members and stakeholders (e.g., TYCOM, Immediate Superior In Command (ISIC), planning 
activity, SPM, etc.) to discuss ship-wide maintenance issues.  This forum provides a routine and regularly scheduled 
management review of current planned off-ship and organizational maintenance, CSMP and AWP quality and 
accuracy, future maintenance and modernization planning, work prioritization, work integration and fiscal concerns.  
The objective is to ensure clarity of intent for both the ship's efforts and the shore infrastructure with respect to total 
ship maintenance, operational schedules and other concerns affecting ship material readiness.  While the frequency 
of Planning Board for Maintenance meetings may vary due to a ship's schedule, a minimum of one meeting per 
month is expected.  The Planning Board for Maintenance is the forum for discussing all maintenance issues, 
including metrics that are currently used to measure the maintenance effectiveness of the ship and the performance 
of the ship's assigned Maintenance Team. 

BUSINESS RULES

 a. Government employees will be responsible for all Planning Board for Maintenance decisions.  

.  Each maintenance team will incorporate the following business rules. 

 b. The frequency of the Planning Board for Maintenance meetings may vary due to a ship's schedule; a 
minimum of one meeting per month is expected. 

 c. The meeting will be chaired by the Commanding Officer. 

 d. The core Maintenance Team shall participate in the Planning Board for Maintenance.  Other attendees 
may participate as required. 

 e. The Ashore Ship Maintenance Manager will prepare the agenda and provide it to the Commanding 
Officer and core team members 48 hours in advance.  

 f. The agenda, Appendix A, provides a list of topic areas to be reviewed during the Planning Board for 
Maintenance.  It does not require an exhaustive examination of each topic during the meeting.  Rather 
the meeting can be used to report the results of detailed reviews, updates, problem investigations and 
analyses conducted by assigned teams outside of the Planning Board for Maintenance meeting. 
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APPENDIX A 

AGENDA 

1. Ship's Schedule. 

 a. Deployments and Underway periods. 

 b. Scheduled Availabilities and Upkeep periods. 

 c. Inspections, Assists, Alteration Installation Teams, surveys and Assessments. 

 d. Ship special evolutions. 

2. Management of Ship Maintenance. 

 a. CASREP. 

 (1) Status. 

 (2) New (anticipated). 

 b. Work candidates returned to ship for questions or issues. 

 c. Work candidates older than 180 days. 

 d. Work candidates to be passed to history. 

 e. CSMP/AWP review. 

 (1) “As Screened” Report (shows where all off ship jobs are screened). 

 (2) TA-4 work candidates. 

(a) New work candidates requiring integration/de-confliction with other known work. 

 (1) Compare new work candidate’s location with other known work. 

 (2) Compare new work candidate’s equipment/system with other known work. 

 (3) Compare new work candidate’s priority with other known work. 

(b) Completed TA-4 work candidates. 

 (3) Availabilities. 

(a) Screened to Ship's Force availability (Ashore Ship’s Maintenance Manager assists the 
ship with assigning work candidates to Ship's Force availabilities). 

(b) Concurrent CNO Availabilities. 

(c) CM Availabilities - planned accomplishment. 

(d) Emergent Availabilities - unplanned accomplishment. 
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 f. Ship’s Baseline AWP. 

 (1) Items completed. 

 (2) Items scheduled for coming availabilities. 

 (3) Resolution of unaccomplished and unscheduled items. 

3. Budgeting for Ship Maintenance. 

 a. Long term (5 year) maintenance plans. 

 b. Review and update the Ship's MMBP. 

4. Logistics and Technical Expertise. 

 a. Discuss current issues/problem areas. 

 b. Departures From Specification. 

 c. Outstanding Technical Assists and Assessments. 

 d. Ship Configuration Control Issues. 

5. Availability Coordination. 

 a. CNO availabilities. 

 (1) Class Maintenance Plan Assessments. 

 (2) Certifications. 

 (3) Modernization. 

 (4) Homeport. 

 (5) Preservation. 

 (6) Integrated System refurbishment. 

 (7) Discuss issues and update. 

 b. Availability milestones, CNO/CMAV.  Refer to standard Planning Milestones. 

 c. Production Status. 

 d. Dock trial/Fast Cruise/Sea Trial Dates. 

6. New Issues. 

7. Current Metrics. 

8. Ship Commanding Officer Issues. 
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APPENDIX E 

JOB ORIGINATOR IDENTIFICATION TABLE 
Code Short Description 

A HM&E RA (SUB/AIR) 
B C5RA (AIR) - Local TYCOM 
C C5RA (National) 
D C5RA (AIR) - Local TYCOM 
G RMC Inputs (AIR) - Local TYCOM 
H RMC Inputs (AIR) - Local TYCOM 
J ICAS (National) 
K C5RA (SURF) - Local TYCOM 
P PMT OSAR (SUB) - Local TYCOM 
Q Created by RMAIS (National) 
R INSURV (National) 
S Sail Deficiencies (SUB) - Local TYCOM 
V Created by NEMAIS Broker (National) 
W Class Maintenance Plans (AIR, SUB) 
X Class Maintenance Plans (AIR, SUB) 
Y MST (SURF) Class Maintenance Plans (AIR) - Local TYCOM 
Z MST (SURF), CMP (National) - Z-alpha (National), Z-numeric (MST) 

References to “National” values indicate that, in accordance with SHIPMAIN direction, an Information Technology 
product has been identified as the only authorized tool that will create 4790-2-Kilos containing the respective Job 
Originator code. 
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